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Project mode of financing still makes a very significant source for development financing. 
The multilateral development partners portfolio of stand alone projects presently stands 
at about US$ 1.1 billion. The total estimated project portfolio in Rwanda is estimated at 
about US$1.5 billion. The table below indicates the portfolio value of each multi-lateral 
development partner.  
 
No. Development Partner  Amount  (US$ equivalent)  
1.  African Capacity Building Foundation  6,000,000 
2. African Development Bank  238,175,322 
3. BADEA 31,685,562.59 
4. IFAD 67,548,200 
5. Global Fund 90,957,059 
6. Nordic Development Fund  14,900,000 
7. OPEC 39,331,700 
8. European Union  281,340,155.60 
9. World Bank 318,944,050 
 TOTAL 1,088,882,049.20 
 
Most of these projects have a life time of between 2-5 years. However, due to poor 
absorptive capacities projects go beyond their initial implementation period. Poor 
absorptive capacities simply means that a project is not implemented in the time and 
with quality that was initially intended. On average, 80% of the projects always request 
extension periods for implementation after failing to be completed in the initial allocated 
time. This is not good for development because a delayed project means delayed 
development. 
 
For example, five projects that were supposed to close in 2005 and 2006 under the 
world bank portfolio have all asked for extensions or must ask for extension. These are: 
(i) the demobilization and re-integration project; (ii) the human resources development 
project, (iii) the national water resources management project, (iv) the rural water supply 
and sanitation project, and (v) the rural sector support project.  
 
Under the African Development Bank portfolio, five projects which where supposed to 
close in 2005 and 2006 have had to or will ask for extension. These are: (i) PADBEL, (ii) 
                                                 
1 This report covers only the multi-lateral development partners funded  projects. The main reason there is 
this restraint on scope of coverage is because the existing framework does not permit access of information 
on projects funded by bi-lateral development partners and the internally funded projects lack the required 
institutional arrangement for proper reporting to CEPEX.  
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PREPAF, (iii) Institutional Support to Environment Management, (iv) Institutional support 
for programming system and management of public investment to MINECOFIN, and (v) 
Education III project.  
 
2. Scope of coverage of report. 
 
The report covers projects that are funded by the multi-lateral development partners. 
There are reasons for this restraint in scope of reporting:  
 
(i) the bi-lateral development partners’ funded projects are implemented by their 
technical cooperation agencies, for example United States of America (USA) 
funded projects are implemented by United States Agency for International 
development (USAID), Germany funded projects are implemented by GTZ, 
and Belgium funded projects are implemented by the Belgian technical 
Cooperation (BTC). It is difficult to get information from these agencies. The 
government needs to engage these development partners in a dialogue with 
a view to improve accountability and disclosure.  
(ii) The internally funded projects (funded by the government of Rwanda) are 
implemented by the relevant ministries.  However, the institutional 
arrangement on how the ministries report these on projects need to be 
streamlined. Implementation is done in a scattered way by different 
departments and information management is very difficult. Ministries need to 
have structured project management for the projects that are funded by 




3. Project reporting format 
 
CEPEX generated a reporting format that projects were asked to used to make it easier 
to track implementation progress. The projects covered in this report are the information 
that the project implementation units have supplied. CEPEX added value by editing, 
shaping and improving on the presentation. On each project, CEPEX makes a short 
comment on issues that will be focused on as it delivers its mandate of project 




i). Name of Project: 
 




iii) Government Contribution: 
iv) Date of signature of credit/grant agreement: 
v) Date of effectiveness: 
vi) Date of initial closure: 
vii) Date extended:  
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iii). Objective(s) of the project: 
 
iv). Project Components:  
   
 
v). Implementation Progress by Component: (a descriptive/narrative implementation 
progress by component. Indicate what has been achieved measured against what was 
intended both cumulative and current year targets. Mention status of major procurement 
operations. Mention also if it is necessary issues related to personnel of the project, 
institutional arrangement of the project etc.) 
 
vi). Implementation progress of procurement plan  
 
vii). Problems and issues that require attention. 
 
 





















      
      
      
      
      
 
 
ix). Disbursement Rate 
 
 
4. Problems affecting projects 
 
Projects face a host of problems that are both capacity related and institutional related. 
There has been a tendency to look for problems affecting projects from the exogenous 
sources. It is CEPEX’s view that about 80% of the problems faced with projects are 
country specific rather than exogenous (caused by development partners systems). This 
is especially true with the multi-lateral donor funded projects. Below is a narrative 
description of the most common problems faced by the projects.   
 
 
5. Generic problems most projects face 
 
 
Poor procurement and project management capacities- Experience has taught that 
more than 90% of funds for any particular project is used for procurement of works, 
goods, or services. Projects are faced with disbursement problems and there is 
overwhelming evidence of lack of absorption capacity.  However, absorption and 
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disbursement is impossible without procurement. Disbursement is always the final 
operation of any procurement proceeding. Moreover, most development partners now 
allocate funds based on country performance. For example, the World Bank allocation 
was in 2005 reduced drastically because of  among other things, poor portfolio 
performance largely due to poor procurement capacity.  
 
Reporting, monitoring, and evaluation- Both at the central level and the projects 
implementation units, there is lack of a comprehensive monitoring and evaluation 
function. There seems to be serious comprehension of what monitoring and evaluation is 
about. It looks another catch word by development practitioners but with few grasping 
what it is about. More efforts are needed to build systems for monitoring and evaluation 
for all projects and ensure that there are early warning systems and red flags raised as 
early as possible. There is need demystify the difference between monitoring and 
evaluation. In monitoring, one does tracking to make sure the project activities respect 
the timing assigned to them. This is done almost daily. Evaluation is done to measure 
the impact of the project or to ensure the project activities are of the quality and quality 
desired. Therefore, one cannot evaluate a project that has not been implemented, and 
successful implementation requires monitoring.  
 
Institutional arrangements (project implementation units vs technical ministries)- 
There seems to be a detachment between project implementation units (PIUs) and the 
technical ministries. It is important to note that PIUs implement project on behalf of the 
technical ministries and the responsibility of the project implementation rests squarely on 
the technical ministries. In countries where there are no problems of capacities, projects 
are implemented directly by ministries. As a matter of fact, we are looking at possibilities 
of having a single projects’ implementation unit in each ministry instead of a proliferation 
of PIUs. 
 
Experience shows that technical ministries looks at PIUs  suspiciously and not as part of 
themselves. Because of this suspicion, the PIUs and ministries engage only  in 
destructive competition. For example, the Secretary Generals are signatories on most 
documentations of the projects transactions. But when a payment is to be made, or a 
procurement proceeding is conducted, when the PIUs do the work and bring to the 
ministry for approval, the work or payment is subjected to the entire process of the 
ministry. This creates double work, wastes time, and erodes the purpose of creating the 
PIUs. We have seen cases e.g PPPMER (Minicom), PDRCIU (Minaloc), Education III 
(Mineduc), HRDP (Mineduc), RSSP before it was turned around (Minagri) etc where 
procurement documents, recruitment of personnel documents, or payment documents 
are stuck in the technical ministries for 2-8 months! 
 
Decentralization and project implementation- the generation of most projects under 
implementation are demand driven. i.e subprojects are designed by the local 
government beneficiaries. These beneficiaries are supposed to determine their needs,  
process their procurement, prepare the bidding documents and probably only use the 
PIU as a conduit for requesting for non objection from the development partners. Clearly, 
such projects have serious implementation problems. However, instead of crying foul for 
beneficiaries who have no capacity, it is the duty of the PIUs to activate the demand. 
This requires hiring third party service providers to fill capacity gaps where they exist. 
There is always a budget for such in the project funds. 
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Aligning skills and knowledge for project implementation- There is need to make a 
distinction between project implementation and coordination. PIUs are not supposed to 
do the implementation. Their core job is to coordinate the implementation. This means 
that their main responsibility is to align and bring on board the skills necessary to 
implement the project through outsourcing. Most PIUs are not doing this because there 
is a general  unwillingness to outsource both at the PIUs and the ministries’ level.  
 
Performance evaluation, administration of sanctions and enforcement of 
recommendations- For all the multilateral projects, at least every quarter or semester, 
there is a supervision mission (aide memoirs are available for viewing on each and every 
multilateral funded project). An aide memoir is agreed upon and signed at every end of a 
supervision mission. This contains the recommendations for implementation to improve 
on project implementation and they are signed up for by both the technical ministry and 
head of the supervision mission. It is only few cases where these recommendations are 
implemented on time if not ignored all together. Project unit staff are contractual staff 
whose contracts should be performance based and renewed on that basis.  
 
6.  Specific issues affecting the projects: a snapshot of selected 
     projects.  
 
Rural Sector Support Project; US$ 49 million 
The project is funded by the World Bank and  implemented by MINAGRI. This is a good 
case of a turned around project. In June 2005, disbursement rate was 25%. It is now 
50%. Initial closure was December, 2005 but has been extended to 30/6/2007.  
 
The project is back on track, has the necessary skills and capacities to implement the 
project activities. The problems that had affected the project included the following: (i) 
poor procurement capacity, (ii) poor monitoring and evaluation capacity, (iii) Poor 
capacity to activate demand (it is a demand driven project), (iv) lack of full project team, 
(v) failure of MINAGRI to play its oversight role properly. The turn around plan dealt with 
these issues and were corrected. 
 
This project is used as an example of a problematic project that was turned around.   
 
Project for Reduction of Poverty in Favor of Women PREPAF, UA 10.65 million 
 
The project is funded by the African Development Bank (ADB) and implemented by 
MIGEPROF. This is a chronically problematic project. Basic data is as follows: 
 
-  Date of signature of loan agreement: 18/1/99; 
-  Staring date: 10/5/2000; 
-  Initial closing date: 31/12/2004; 
- Revised closing date: 31/12/2006. 
 
The PIU team has never been completed. A proposal to replace the first project 
coordinator for failure to deliver in July 2002, was implemented in July, 2004!. 
Procurement capacity was very lacing. Never had a procurement specialist.  There was 
poor procurement packaging for the studies and supervision for the infrastructure 
subprojects. The contract was awarded to a single consultancy firm which was 
impossible to implement the contract smoothly given the number of subprojects involved 
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(about 400 rural infrastructure subprojects).  MIGEPROF did not own the project and 
ignored its oversight role significantly. The project is demand driven, where most of the 
procurement of infrastructure sub-projects is done by the beneficiary districts.  
 
The project is an example of how procurement, project management, technical ministry 




Human Resources Development Project: US$ 35 million. 
 
The project is funded by the World Bank and implemented by MINEDUC. This is a 
problematic project. Misprocurement has been declared in the amount of  US$ 
1,557,049. This project started with problems in the initial period of implementation. The 
project was later turned around and performed well. In July, 2004 during the Country 
Portfolio Performance Review (CPPR) it was show cased as the best performing project. 
Government actually requested the World Bank to raise the procurement ceilings of the 
project based on its good performance. 
 
The project later lost its administrative and financial manager who handled its 
procurement too. It also lost some of its critical staff. In 2005 the project started 
experiencing problems. Efforts to turn around the project have not been vigorously 
pursued.   
 
CEPEX declared the project a crisis project in October 2005, requested MINECOFIN to 
intervene and call a crisis meeting at the level of ministers and several reminders were 
issued. No action was taken. CEPEX is now finalizing a proposal to turn it around for 
consideration by Government and the World Bank.  
 
This project is an example of how procurement and project management capacity, and 
institutional arrangement affects project implementation.  
 
Public sector capacity Building Project: US$ 20 million 
 
The project is funded by the World Bank implemented by HIDA. The project’s 
components are implemented through various government ministries and institutions. It 
is a kind of demand driven project where the beneficiaries must package their needs, 
develop terms of reference, or technical specifications and prepare their own bidding 
documents. This capacity is not forthcoming in most beneficiary institutions.  
 
The project is in its first year but the setting is proving difficult to get right. The 
procurement and sector knowledge capacity must be deployed to the beneficiary 
institutions. 
 









Rural Small/Micro-Enterprise Promotion Project phase II (PPPMER II), US$ 17 
million. 
 
The project is financed by IFAD and implemented by MINICOM. It is phase two of the 
project what was approved based on the performance of phase one. Phase one was 
satisfactory. The project is now problematic. Procurement for preliminary activities is 
stuck, no required staff in positions, and there is a serious problem of institutional 
relationship between the ministry and the PIU. 
 
The project is an example of how institutional arrangements with the technical ministry 




The reporting culture still needs to be developed. For many project implementation unit 
the quality of reports remains poor and this not because they have no capacity to make 
quality reports but they have rather not appreciated the importance of reporting.  CEPEX 
will be more stringent on the content and quality of the future reports.  
 
A few multi-lateral funded projects did not present reports and there are various reasons 
to explain this. Projects that simply ignored the reporting required are:  (i) Cyangugu-
Bugarama road and Gashora bridge construction projects (projet d’infrastructure 
routieres) implemented by MININFRAS, (ii) Gitarama-Ngororero-Mukamira road 
rehabilitation implemented by MINIFRAS, (iii) Institutional support to environmental 
management implemented by MINETERE through Rwanda Environment Management 
Agency (REMA). Regional projects such as the Regional Trade Facilitation project under 
MINICOM implemented by the African Trade Insurance which has no counterpart in the 
ministry to follow up the activities of the project, and the Great Lakes initiative against 
HIV/AIDS (GLIA) whose implementation arrangements will be soon aligned to national 
reporting requirements for the national components of the project.  
 
Due to disclosure and institutional arrangement complications  faced with the bi-lateral 
and internally funded projects, this report is not able to provide the relevant information 
on those projects.  However, this being the first ever detailed report on multilateral donor 
funded projects, is a clear sign that soon, it will be possible to capture all development 
projects.  
 
This report however, in annex I provides the list of all project as registered in the annual 
development budget for 2006 and indicates the disbursements so far made. The picture 
is not a good one and requires more dedicated efforts to ensure projects that are slow 





The World Bank Portfolio  
 
 
1. Competitiveness And EnterpriseDevelopment Project) 
 
Basic information:   
 
Account no :                                           Credit IDA n° 3499-RW 
Amount            :   41,15 Millions USD 
IDA (World Bank)              : 40,83 Millions USD 
Government contribution              : 0,32 Millions USD 
 
Date of signature of credit agreement  : 07/06/2001  
Date of effectiveness                 : 06/12/2001 
Date of closure                                    : 31/07/2007 
Date extended                                  :     - 
 
 
Objective (s) of the project : 
 
The project’s objective is to establish an enabling environment for economic growth 
through private sector development so as to contribute to poverty reduction. 
 
Project components : 
 
Component 1: Improvement of the legal environment and economic context affecting 
the development of private sector.  
 
Component 2:  Reducing costs of doing business and improvement of service delivery.  
 
 
Component 3: Promotion of the tea sector based on market forces.  
 
Component 4:  project coordination unit and other activities.  
 
 
Implementation progress by component: 
 
-Improvement of the legal environment and economic context affecting the 
 development of private sector: 12 142 281 000 Frw 
 
♦ Putting in place commercial courts,  
    - Improvement of institutional capacity of the arbitration centre, and training of judges. 
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-  Improvement of the commercial legal and regulatory framework, creation of the 
   commercial court, and harmonization of commercial laws. 
 
 -  Putting in place  judicial documentation centre.  
 
♦ Investment promotion.  
- RIEPA: recruitment of the consultancy to design the free zone, recruitment of 
      consultancy to put in place a database for RIEPA.   
 
♦ Support to emerging enterprises. 
      - CAPMER: recruitment of a consultant to design the procedural regulations for 
         CAPMER.  
 
♦ Support to the financial sector.  
   - Improvement of financial services for the “Bank Populaire”, National Bank of 
     Rwanda, School of Finance of Banking. Recruitment of technical assistance for 
the  
     establishment of stock exchange (waiting for non objection from the world bank).   
 
♦ Support to the Rwanda Bureau of Standards.  
- Recruitment of consultancy for quality management system and internal quality 
  auditors and  procurement of laboratory equipment (bids launched).  
  
 
-  Reducing costs of doing business and improvement of service delivery:  
   8 573 427 464Frw 
 
♦ Telecommunications and postal services; 
-Privatisation of RWANDATEL 
-Institutional capacity building for MININFRAS: Recruitment of technical 
 expertise in rural energy, and conventional energy (waiting for non objection from 
  the World Bank).   
-Improving management capacity of the National Post Office. Process  
  re-engineering and modernisation of postal services.   
 
♦ Water and Electricity (ELECTROGAZ): Improvement of efficiency and reduction of 
costs in provision of water and electricity. Procurement and installation of the 
billing software, supply and installation of pre-paid meters (cash power). The 
contract for these is already signed.  
 
♦ Support to RURA and Privatisation Secretariat.  
 
- RURA: Recruitment of consultancy for the transport sector (call for expression of 
interest launched).  
 
-Promotion of the tea sector based on market forces.: 852 375 000 Frw 
 
- Privatisation of the tea sector: Recruitment of consultancy for the restructuring of 
OCIR-THE.  
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- Privatisation of 4 tea factories: Administrative processes finalised. Workers in 
those factories sensitised about the progress of the process and their rights. 
Evaluation of proposal for the consultant  to advise government has been done.   
 
- Project coordination unit and other activities: 1 177 950 000 Frw 
 
- Finalisation of the action plan for 2006. 
 
♦ Other activities.  
- KIST: Training of 30 persons in basic corporate Business Management. 
- NTB: Training of internal tender commission members in decentralised entities  
(Provinces and districts) 
 
Problems and issues that require attention 
 
 - Lack of required capacity by the beneficiary institutions to package their 
   procurement needs.  
  
 - Absence of directives clearly defining the role of the beneficiary institutions and 
               the project implementation unit in the contract management.   
  
 - Key performance indicators in the project appraisal document are not clear to 
    facilitate evaluation of the extent the project is achieving its objectives.    
  
 
 Financial implementation progress by component.  
 
  
Component   Total 
Allocation  
Cumulative 
disbursements   
 Budget 2006 Disbursements 
2006   
Component  1 
 
12 142 281 000 9 706 394 959 3 536 272 320 157 784 196 
Component  2  8 573 427 464 4 921 990 284 3 618 460 720 597 072 923 
Component 3     852 375 000    194 513 896    461 109 600 - 
Component 4  1 177 950 000 1 038 065 327 1 053 441 872    65 668 875 













1. The project does not indicate the activities in its procurement plan during 
the first quarter. It does not also indicate the implementation progress of 
its procurement plan in the first quarter.  
 
2. It states what activates are under a particular component, but does not 
labour much to mention the status of implementation of those activities 
hence difficult to comprehend whether the activity is complete, or under 
implementation (and progress of implementation, or under procurement (at 
what stage in the procurement process) or not yet began the procurement 
process.  
 
3. Given the amount of funds for the project, and the disbursement rate so 
far, one gets a feeling that there is a mismatch between the huge amount of 
funds and the activities done. This requires a deeper audit of the physical 
implementation of the project and impact assessment.  
 
4. CEPEX requested the report in both English and French but the project unit 
gave in only French version. If all the project did this, it would take another 
month putting the report together. It is easier for each project unit to do 
translation of its report than CEPEX having to translate all the project 


































Project Name and number:  Rwanda Demobilization & 
Reintegration Project.  
                                                                                    (IDA credit no 3634                                                       
                                                                                    MDFT No FT 052159, KFW 2001 
                                                                                    66 553)  
                                                                                    
Project area:                                                               Countrywide    
  
Line Ministry:      MINECOFIN 
Donor:   IDA, Multi-donor Trust Fund (MDTF), 
Bilateral (DFID UK, German) 
Total cost:        US $ 57,4M 
Loan/grant amount:      Loan SDR 20m & Grant $ 25,6m 
Counterpart fund:       $ 2,7m 
Date of loan/grant approval:      25/04/02 
Date of loan signature:             25/06/02 
Date of loan effectiveness:          23/09/02 
Type of fund: 
Effective date of commencement:    Dec-2001 
Date of first Disbursement:     IDA-07 Nov-2002 
Initial date of completion:    31st December 2005 
Completion extended to:    31st December 2007 
 
 
Objectives Of The Project 
 
The overall goal of the second stage of the RDRP is to help consolidate peace in the 
Great Lakes region and foster reconciliation within Rwanda. The four principal objectives 
of the Program are to: 
 Demobilize an estimated 36,000 ex-combatants of whom 20,000 were to be 
from RDF and 16,000 members of Armed Groups (AGs), and support their 
transition to civilian life; 
 Support the return and reinsertion of an estimated 93,000 dependants of  
members of armed groups 
 In the spirit of the Arusha Agreement, support the reinsertion of ex-FAR;  
 Support the social and economic reintegration of all ex-combatants to be 
demobilized in stage II and all stage I ex-combatants who remain socio-
economically vulnerable; and 
 facilitate the reallocation of Government expenditure from defense to social 






    
The second stage of the RDRP contains five components  
 demobilization, including HIV/AIDS prevention and mitigation measures;  
 reinsertion of both ex-combatants and dependants of members of armed 
groups;  
 reintegration; 
 special groups; and  
institutional development and Program implementation support  
 
 Implementation Progress By Component 
  
      Demobilization.  
The program originally had a target of demobilizing and facilitating the reinsertion of 
45000 ex-combatants from RDF and members of armed groups returning from the 
Democratic Republic of Congo (DRC), of which 20,000 were expected from RDF and 
25,000 were armed groups. Among the armed groups, 10% were estimated to be child 
soldiers. The return of ex-armed groups from Congo has been very slow, at a rate of 89 
ex-Armed Groups (AGs) per month since 2001. Based on this and the information from 
the returning members of the armed groups, the targeted number of ex-armed groups 
was revised to 16,000 of whom 1,600 are child soldiers. 
 
Ex-combatants category Targeted 
number
Demobilised 






Ex-RDF 20,000         18,805           -               18,805         94
Ex-Armed Groups (Adults) 14,400         5,087            138               5,225           36
 
 
The demobilization of ex-RDF has been on target and 18,805 (94%) of the expected 
20,000 has been demobilized. The remaining 1,195 members of RDF are expected to be 
demobilized in quarter 2 of 2006. However, due to the slow return of members of armed 
groups, only 5,225 have been demobilized. 
 
 Reinsertion 
The reinsertion component of RDRP involves payment of Basic Needs Kit (BNK) to all 
demobilized soldiers from Ex-RDF and ex-Armed groups on the discharge day and 
payment of recognition of service allowances to ex-RDF and ex-FAR within three 
months after discharge or registration respectively. The targeted number of ex-FAR to 
be reinserted was originally estimated 15,000 and the number was also adjusted to 
13,000, and their registration ended in December 2005.  The payment of reinsertion 
benefits is also below the target due to demobilization and registration that are below the 
target and late respectively. The deviation in payments and demobilizations (except for 
BNK) is due to the time period for payments, where RSA1 (reinsertion benefits) is paid 










ex-RDF ex-AG Ex-FAR ex-RDF ex-AG Ex-FAR ex-RDF ex-AG Ex-FAR ex-RDF ex-AG Ex-FAR ex-RDF ex-AG Ex-FAR
BNK 20,000 16,000 - 18,805 5,087 - - 138 18,805 5,225 - 94 32.7 0
RSA1 20,000 - 13,000 18,805 - 12,290 679 18,805 - 12,969 94 100
RSA2 20,000 - 13,000 17,843 - 12,290 962 679 18,805 - 12,969 94 100










Reintegration component of RDRP involves payment of reintegration grants (RG) to 
demobilized ex-combatants six months after demobilization and the support to ex-
combatants that remain vulnerable after receipts of payments, determined on the basis 
of their ability to establish a sustainable livelihood, including access to land and shelter, 
health status, employment situation, and household characteristics. The payment of 
reintegration grants currently stands at 89% of ex-RDF and 30% of ex-armed groups. 
The difference between the reintegration grants and demobilization is the six months 




ex-RDF ex-AGs ex-RDF ex-AGs ex-RDF ex-AGs ex-RDF ex-AGs ex-RDF ex-AGs
RG 20,000 14,400 17,766 4,671 - 100 17,766 4,771 89 33.1










Reintegration also involves payment of vulnerability support window (VSW) to all ex-
combatants that remain vulnerable after receiving all the benefits. By the end of 2005, 
27,066 ex-combatants that included 11,311 stage 1 (1997-2001) ex-combatants had 
received their VSW.  In 2005, 14,995 ex-combatants received their VSW after pre 
disbursements sensitisation and training in micro-project management.   
 
The reintegration component also involves community based reintegration that involves 
partnership with existing community initiatives and new initiatives that benefit other 
community members. This includes the Labour Intensive Public Works that involve 
rehabilitation of existing community infrastructure like feeder roads and bridges. This is 
implemented under the funding of German Financial Cooperation (KFW) and is currently 
being implemented in Rubavu and Nyabihu Districts of Western province, Gisagara 
District in Southern Province and Ngoma in Eastern Province. Vocational training to ex-
combatants has been conducted by GTZ in the abovementioned districts, which acted 










 disabled ex-combatants 
 
RDRP targets to facilitate the medical rehabilitation of 8,400 disabled ex-combatants and 
chronically ill of whom 5,665 have already received their assistance. Vocational training 
of 1,000 disabled ex-combatants under Japan international cooperation Agency (JICA), 
of whom 124 have started. Vocational training of disabled ex-combatants will go along 




Repatriation for child ex-combatants like their adult counterpart remains glaringly low at 
only 36%. In view of the envisaged massive repatriation of members of armed groups 
from the DRC, the RDRP shifted the rehabilitation center for child ex-combatants to 
Muhazi Demobilization Center.  
 









Ex-Armed Groups (Children) 1,600           565                 16                  581               36
 
The program continues to provide reintegration support to child ex-combatants of whom 
84 are currently in formal education, 148 in vocational training and 103 in income 
generating activities. 
 
 Female ex-combatants 
With support from International Labor Organization (ILO) at a request/advocacy of 
RDRP, 06 female ex-combatants started a six months training in catering in January 06. 
Female ex-combatants that have been undergoing four-months training in computer 
maintenance at KIST completed the training on 20th March 2006. In order to improve the 
understanding of RDRP staff in gender issues, a one day gender mainstreaming training 
was conducted for 50 RDRP staff majority of whom are field staff-District Reintegration 
Officers (DROs) and Provincial Program Monitoring and Evaluation Officers (PPMEOs) 
 
 
Targets for the year 2006. 
RDRP targets to demobilise the remaining 1195 ex-RDF and receive 6000 adult 






Q1 Q2 Q3 Q4 Total
Ex-RDF 18,805            1,195       1,195       
ex-Ags (adults) 5,225             138        1,500       1,500       1,500       4,638       
ex-Ags (children) 586                16          150          150          150          466          








The program received one implementation support mission from the World Bank in this 
quarter. In order to be near program beneficiaries, the program moved from provincial 
level to districts after the new local government structure.    
 
Implementation progress of the procurement plan 
 
In the first quarter of 2006, major procurement activities included the finalisation of the 
procurement plan 2006 and the 2005 procurement report, preparation of request for 
proposals/quotations and signing the contracts for some tenders planned in 2006. The 
details of these activities are as follows: 
 
 The RDRP has requested and received World Bank Non-Objections 
on the following     
              
                       -Terms of Reference and evaluations reports: 
                 - Technical Evaluation Report for Audit 2005; 
                             - Terms of Reference for the Procurement Consultant.     
  
 Preparation and finalisation of the Procurement report, year 
2005(goods, works,  Consultants / training and non consultant 
services). 
 
 Preparation and finalisation of the Procurement Plan 2006. 
 
 Opening and Evaluation reports for the renovation and extension of 
Demobilization and Transit Centers. 
 
 Finalisation of recording all contracts for 2005 and Q1, 2006 (Goods, 
Works,  Consultancy and non consultant services). 
 
 Signing the contracts for: 
 
           - Supply of computer and office equipment maintenance. 
           - Renovation and extension of Muhazi, Nkamira, Mutobo, Ntendezi and 
              Bugarama Demobilization and Transit Centers 
           - Supply of Fuel for Q1, 2006 
           - Purchase of office stationery for Q1, 2006. 
   
 Procurement of the following items/services: 
  
 Foodstuff and essential drugs for Mutobo DC and Muhazi Child ex-
combatants, 
 Training and scholastic materials,  
 Take home kits for Ex-armed Groups dependents, 
 Garage services, 
 Transport services, 
 Demobilisation supplies / materials for Mutobo DC, 
 Decoration in DCs,  
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 Hiring casual workers and resource persons, 
 Conference/training/workshop services, 
 One return air ticket for ex-combatant disabled, 
 Publication in news papers, 
 Fumigation services. 
 
 Contracts monitoring reports for 2005 and 2006 tenders (food items, 
transport services, garage services, public address system, 
photocopy services, works,firewood, sensitisation services, etc..), 
 
 Management of all signed contracts for the supply of goods, works, 
consultants and non consultants services. 
 
Problems and issues that require attention 
 
1. Slow repatriation of ex-armed groups from neighbouring countries especially 
DRC that needs international action to increase their repatriation. 
 
2.   Slow reintegration of ex-combatants due to: 
o Ex-combatants lack of marketable skills 
o Limited employment opportunities in the country leading to their 
unemployment  
o Lack of viable income generating activities due to low working capital  and 
entrepreneurial skills   
o Lack of  capacity to manage  projects 
o Debilitating disabilities that hinder the socio-economic reintegration of 
disabled ex-combatants. 
 
The strategy to solve slow repatriation includes increased sensitisation and other 
diplomatic pressure on members of armed groups operating from DRC by international 
community. For acceleration of successful reintegration, the envisaged strategies 
include education/vocational training and apprenticeship, literacy education, 
psychosocial support to ex-combatants with PTSD, the proposed housing for severely 
disabled coupled with monthly subsistence allowance.  Other strategies include:  
 
• Extension of ex-combatants economic opportunities e.g. through Labour 
Intensive Public Works (HIMO) and through partnership with GTZ.  
• Synergies with Micro finance institutions;  
• Training in CEFE1. 
• Training in project management to VSW beneficiaries  







                                                 
1 CEFE = Compétences Economiques par la Formation ã l’esprit d’Entreprenariat. 
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S BY DONORS* 
1 Demobilization 3,328,131       1,000,107      250,027      -                     
2 Reinsertion 17,465,181     1,363,475      340,869      -                     
3 Reintegration 6,487,941       4,153,708      1,038,427   -                     
4 Special Groups 1,554,961       3,785,211      802,590      111,046            
5 Civil  Works 91,271            170,413         42,603        22,164              
6 Consultancy Training and Audit 345,799          889,646         222,411      25,308              
7 Program Management 4,477,474       1,814,652      430,891      427,167            
8 Contingency -                  371,249         92,812        -                     
TOTAL 33,750,757       17,333,673      4,023,221     585,685              
2,130,400                  
57,401,735                  
16,901,908                
18,085,278                
210,400                     
9,667,322                  
1,626,649                  
5,527,972                  
SUMMARY OF FINANCIAL IMPLEMENTATION BY BY COMPONENT IN US$
TOTAL ALLOCATION 
BY DONORS*     











1. The project’s poor performing activities are all tied to the repatriation of 
armed groups from the DRC. This is a problem that is beyond the 
capabilities of the project staff or country administrative structure. There is 
need probably to engage the donors and agree how to utilise un disbursed 
resources. 
 
2.  The first quarter of the current year performed poorly due to the above 
mentioned aspect.  
 
3. The procurement information does not clearly indicate the procurement 
operations planned for the first quarter and at what stage each operation is 










Amount:                                                                37.07 millions USD 
Donor/Financier(s):                                             35 millions USD (Loan WB) 
Government Contribution:                                 2.07 millions USD 
Date of signature of credit/grant agreement:   07/8/2000 
Date of effectiveness:                                        19/1/2001 
Date of initial closure:                                        30/6/2006 
Date extended: - 
 
 
Objective(s) of the project: 
 
To develop and implement a sustained program of capacity building through education 
and skills development in order to redress human resources deficiencies and develop a 
critical mass of trained human resources.   
 
Project Components:  
i)  Community based school rehabilitation and development program 
ii) School quality improvement 
iii) Prevention of HIV/AIDS 
iv) Capacity building program, studies and development of sector wide   
      approach 
v)  Project technical support, monitoring and evaluation 
 
 Implementation Progress by Component:  
 
 Community based school rehabilitation and development program 
 
The main activities in this component are the construction and the rehabilitation of 
primary classrooms. The target was 739 new classrooms, 111 school director office, 177 
latrine blocks, 6 laboratories and the rehabilitation of 20 classrooms.   
 
These activities have been accomplished in two phases. In the 1st phase, 260 
classrooms were accomplished. On December 31, 2006, all the previous activities were 
accomplished  by 65%.  
 
Primary schools are built by CDCs in the districts who are required by the credit 
agreement to contribute at least 10% of the total of the whole construction. Currently, 
only 2% of the CDCs have managed to contribute the required 10%.  
 
The new districts have signed an added convention with the HRDP. The activities and 




 School quality improvement 
 
This component consists of extension of 13 secondary schools, KIE, construction of 
National Center of Examinations, KHI laboratories and FAWE Girls’ school, their 
equipment and training of KIE lecturers.  
The rehabilitation and extension for 10 secondary schools is completed and it is on 90% 
for 2 schools. Only one is not yet rehabilitated. This one requires extension of the project 
to be rehabilitated.  
 
The extension of KIE is on 80% but needs an “avenant” for sanitation works as 
supplementary works. 
 
The construction and the equipment of National Center of Examinations was completed 
but the payment of the final invoice needs an “avenant”.  
 
The construction of KHI laboratories is not yet started but the study was finalized in 
2005. It has been now adapted to the new site since the 1st quarter 2006. This 
construction can’t start without the extension of project.  
 
The equipment (furniture and ICT equipment) is delivered already for 8 secondary 
schools and is in process for 2 schools.  
 
For the KIE, the equipment of geography and chemistry laboratories will be delivered in 
the second phase (extension of project).  
 
Prevention of HIV/AIDS 
 
6,000 radios have been distributed in schools and the support was given in preparation 
of International AIDS World Day.  
 
Capacity building program, studies and development of sector wide approach 
 
Four main activities: 
 
- The construction of 6 Provincial Offices for Education and their equipment  
- The equipment of NUR, KIST, ISAE  
- The consultancy services 
- The training of Lectures of NUR, KIST, KIE, ISAE, KHI.   
 
 
The construction of 6 Provincial Offices for Education in ex- Gitarama, Gisenyi, 
Ruhengeri, Butare, Kibuye, Gikongoro and Cyangugu and their equipment is completed. 
With exception of ISAE, where technical agriculture equipment is not delivered, other 
High Institutions of Education were equipped with ICT (Computers and Network) and 







Payments of Consultancy services (expatriate professors) were offered as below:  
     






NUR 559.729 580.808 24 
KIE 673.000 673.200 9 
KHI 302.108 302.108 14 
KIST 1.831.905 1.8031.905 84 
Total 3.366.742 3.388.021 131 
 
  
















UNR 874.288 780.380 44 41 3 
KIST 552.600 501.895 26 21 5 
KHI 514.000 539.573 27 25 2 
KIE 567.000 529.677 25 21 4 
ISAE 400.000 302.888 12 11 1 
Total 2.907.888 2.654.413 134 119 15 
 
 
Implementation progress of procurement plan  
 
The new procurement plans for the period 2006-2007 (18 months) was prepared and 
sent for the Non Objection.  
 
  Problems and issues that require attention. 
 
After the Misprocurement declaration, the GoR has accepted the Bank’s proposal to 
cancel the amount of US$ 1,557,049 from the credit and the prompt reimbursement of 
US$ 472,214 that was already withdrawn from the Credit Account to make payments 
under the affected contracts. 
 
However, the project is still waiting for the Extension of the project.  It is a serious 










Financial implementation progress by component.  
 
 Component  Total 
allocation 


















7,023,701 5,107460 1,889,178.85 308,869.94 - 
School quality 
improvement  
14,876,693 7,891,810.95 1,635,564.34 334,217.77 - 
Prevention of 
HIV/AIDS 
2,022,480 558,498 320,968 - - 
Capacity building 
program, studies 
and development of 
sector wide 
approach 





1,458,497 1,010,660.17 61,824 33,180.18 - 
Reimbursement of 
PPF 
994,318 - - -  














1. The project’s extension is being pursued with the World Bank. 
 
2. Even with extension, the project faces a serious problem of lack of required 
skills on board to implement the project smoothly. MINEDUC must ensure 
the project is staffed with the needed skills to ensure the project does not 










Amount:                                                            32 000 000 US$  
                                                                          (equivalent of 17,600,000,000Frw 
                                                                        at excchange rate of 550 Rws) 
 
Donor/Financier(s):                                       IDA (World Bank) 
Government Contribution:                             1,500,000 US$   
Date of signature of credit/grant agreement: 13 MAY, 2003 
Date of effectiveness:                                   11 August, 2003 
Date of initial closure:                                   30 October, 2008 
Date extended: - 
 
 Project’s objectives  
 
- Minimize the spread of HIV infection among the population; 
- Reduce the HIV/AIDS socio-economic impact on the entire population, 
particularly the HIV infected and affected; 
 
Project components  
 
- The Private Sector and the community as a whole 
- The Public Sector 
- The Care, Health and Treatment Sector 
- The Project Management Unit (UGP) 
 
Implementation progress by component  
 
 THE PRIVATE AND COMMUNITY SECTOR  
 
Objective 
The Private and Community sector component aims, primarily, at rendering Partners 
with support, at the community level, (youth and orphans groups, women, the PLWHIV, 
prostitutes, etc…), the grass root communities, the Local and International NGOs2, the 
non–profit making organizations, religious denominations, the organizations and private 
enterprises; 
 
Financing partners activities  
Activities are funded through Annual Action Plans (AAP) and through sub projects 
supervised by NGOs/ Supervisory Agencies and the CDCs based in districts ; 
Annual Action Plans 
The number of Partners who benefited financing for the implementation of the activities 
in their Annual Action Plans are nine (9) Institutions, namely: 
                                                 
2 Non Governmental Organizations 
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- CARITAS RWANDA; 
- THE NATIONAL YOUTH COUNCIL; 
- THE NATIONAL COUNCIL OF WOMEN; 
- THE FORUM OF THE NGOs; 
- ATRACO; 
- APELAS; 
- The HIV/AIDS Network of Religious denominations 
- The Rwandan Network of People Living with HIV/AIDS (RRP+); 
- CARE International 
 
Activities in the Action Plan are, among others, activities pertaining to prevention and 
reduction in the spread of the HIV/AIDS, Voluntary testing and taking care of the 
Vulnerable groups (taking school-age children to school, provision of home based care, 
facilitating their membership to the National Medical Insurance Scheme (Mituelle de 
Santé), the day-to–day functioning, the coordination and the follow-up of the activities at 
the national level. 
 
The Community sub- projects 
 
Financing community initiatives is normally done through Sub-projects  supervised by 
NGOs/ Supervisory Agencies and the CDCs based in districts. Eligible sub- projects are 
those that deal with taking up orphans, insurance health, home based care etc.  
 
 
Actual vis-à-vis the expected 
 
The main quarterly activities included: 
- Follow-up of files requesting for funds and Partners disbursements; 
- Rendering technical support to partners in matters pertaining to the preparation 
of the AAP and Community sub – project; 
- Selection and approval of community sub – Projects (Meeting of the Project’s 
approving Committee (CAP), held the 22 February 2006); 
- Carrying out a follow-up of the exercise of taking school - age orphans and other 
vulnerable children merged in Associations that are organized by Supervisory 
Agencies and those from former Pilot Provinces (Butare, Cyangugu and 
Umutara). 
- Prepare grant agreements with the Supervisory Agencies and districts;  
- Preparation of the new AAP and grant agreements for the financing of the year 





























1 Number of AAPs (Annual Action 
Plans) received for analysis 
14 10 10 
2 Number of AAPs analysed and 
prepared 
14 10 9 
3 Number of AAPs signed  14 9 8 
4 Number of AAPs funded 14 9 02
5 Number AAPs awaiting funding NA NA NA 
6 Number of Community sub- 
projects transmitted for analysis 
948 500 718 
7 Number of Community sub – 
projects analysed and approved 
750 500 370 
8 Number of Community sub – 
Projects approved and funded 
549 500 59 
9  Number of Community sub- 
projects waiting funding  
NA NA 311 
10  Number of agreements for 
donations signed and funded 
85  7 
11 Number of agreements for 
donations being prepared 
NA NA 4 
 
 
 THE PUBLIC SECTOR 
 
Objective and the field of intervention; 
 
The Public sector is aimed at providing support to institutions in the public sector to 
mainstream the HIV/AIDS, by putting into implementation a range of HIV/AIDS activities.  
 
The target group, are first and foremost, employees working with the Rwandan Public 
sector: ministerial civil servants, the Army, Police, journalists, teachers, etc.  In the 
second place, it targets students, peer educators, social workers, trainers and the 
population in general, etc; 
 
The Actual vis-à-vis the expected 
 
The main activities realized by the sector at the national level during the current   term 
are: 
• Support rendered to partners in the public sector in planning their annual 
activities; the drafting process began in October 2005. This year, the project has 




48 action plans to finance, corresponding to the number of   Non- health Partners 
in the public sector.  
• Preparation of Protocols of agreements for the year 2006 before they are entered 
between the CNLS and the designated public Institution.  So far, 19 protocols 
have already been signed and funded.  
• The follow-up of the implementation of the current action plans. 
 
Other activities carried out within the framework of strengthening partners and 
coordinating the public sector: 
 
- Rendering support to institutions related to care and treatment to prepare Annual 
Action 
  Plans (AAPs) and Protocols for the year 2006. A total of 15 Action Plans have so far 
  been prepared; 
- Organization of a workshop aimed at planning for a decentralized ARV treatment with 
   13 hospitals, which benefit the MAP program ; 
-  prepare a plan for the disbursement and priority activities for the year 2007-2008; 
-  participate in a number of coordination meetings (the national policy on the use of  
   condom, Minimum requirements for community care, and restitution of documents on 
   coordination mechanism and prevention policy, the program of community care 
   (PLWHA) through nutrition). 
 
 CARE, HEALTH AND TREATMENT SECTOR:    
 
Objective 
Within the framework of the decentralization of services, the component, which was 
initially executed by TRAC, is presently executed by health institutions found in areas 
covered by the MAP project. The main objective of the sector is to strengthen access to 
care and treatment thanks to the creation of Voluntary Testing Centres, Units. 
 
Main achievements  
It maintained easier access to anti–retroviral treatment in 14 sites of former provinces of 
Butare, Cyangugu and Umutara. Most of these sites did not have any experience in anti 
- retroviral treatment until the program was launched, and presently, these sites, jointly 
with public health Institutions and authorized religious denominations, are able to extend 
the treatment in less covered areas; 
 
The initial objective was to provide treatment up to 2,350 patients. At the moment 14 
sites are operational and 3,376 patients are under ARV treatment and doing very well 
with it. The treatment objectives were revised and increased to 7,000 patients by the end 
of the project in 2008. Most of the patients treated (63%), women are the ones most 
affected by the HIV/AIDS epidemic; but who, in addition, thanks to the PMTCT, receive 
more ARV treatment and VCT compared to men (29%). The number of children 
undergoing ARV treatment being still low (8%), the future priority remains to lay down 
strategies that aims at improving children’s care. 
 
 THE PROJECT’S MANAGEMENT UNIT 




Implementation Progress Of The Procurement Plan.  
 
The implementation of the procurement plan is going on well.  
 
Problems And Constraints Encountered 
 
- The general rate of disbursement is higher than what had earlier been planned 
(65%) due to an increased number of demands for financing. If this rate 
continued unabated, the MAP project would close end 2006 instead of October 
2008 as initially planned. 
- The new decentralization of the politico-administrative structures relented some 
of the partners’ activities and a dent in both the funding of partners and in the 
collection of data during the last term. 
 
 The State Of Budgetary For Each Component 
 






















6,310,000 3,614,253.59 2,172,760.20 1,110,906.00 233,373.16 














 2,000,000    
Total 30,500,000 19,678,287.70 14,020,349.60 4,874,981.60 1,527,311.23 
 
 
The level of disbursement for the current term is still very low simply because the draft–
agreements with the beneficiary Institutions took long to be finalized.  
 




CEPEX’s Comment:  
 
 
1.  No particular comment. An audit will be carried out to evaluate the quality of 
     the services being delivered by the implementing institutions.  
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Amount:                                  904,050 USD;   PPF: 600,000 USD 
Donor/ Financiers:                  Japanese Grant administered by IDA/  PPF (IDA) 
GoR contribution:                   36 millions Frw  
Date of signature of agreement: 08/12/2003 (Japanese Grant);02/11/2005 (PPF) 
Date of effectiveness:              08/12/2003 (Japanese Grant); 02/11/2005 (PPF) 
Date of initial closure:             31/12/2005 PPF) 
Date extended:                        26/07/2006 (Japanese Grant) 
 
 
Objectives Of The Project 
 Transport Sector Development Project (PDST) 
The objective of the project is to help the Government preserve part of the 
Rwanda’s trunk road network and improve local capacity in the transport sector.  
Its main focus is to contribute to the road investment needs, improve local 
capacity in the public and private sectors, and promote local employment through 




1. Road Rehabilitation  
2. Road Maintenance 
3. Institutional Development Support 
 
Implementation Progress By Component 
Road Rehabilitation 
IDA and EU are funding the rehabilitation works of Kigali-Ruhengeri-Gisenyi. IDA to fund 
Kigali-Ruhengeri road and EU the Ruhengeri-Gisenyi road.  
 
           a) Kigali-Ruhengeri Rehabilitation :         Design Study (financed by EU) is 
completed  
           b) Kigali - Gatuna Rehabilitation:             Design Study completed     
           c) Kayonza-Rusumo Rehabilitation :        Design Study completed   
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Road Maintenance 
This component includes the preservation of existing paved roads through regular 
maintenance and the building of a long term local maintenance capacity. IDA is financing 
routine maintenance work and supervision of roads selected in the Rwanda Classified 
Road Network. The Rwanda Maintenance Fund (RMF) is in charge of the execution.        
 Rwanda Classified Road Network  
            Final Report to be submitted soon 
 Community-driven routine road maintenance  
             Selection of Consultants is on going. 
 
Implementation Progress Of Procurement Plan 
 
All the studies planned in preparation phase have been achieved or are expected to 
be achieved very soon. 
 
Problems and issues that require attention. 
 
There is no major issues.  
 
  Financial implementation Progress 
 
 Japanese fund PHRD/PDST 
This fund is managed by The Road Maintenance Fund (RMF). The following 
disbursement information is from RMF:  
 
Component Total Allocation by Donor  Cumulatives 
disbursements 




budget by donor 
Current year 
disbursement by Donor 
  World Bank 
USD 
GoR FRW World Bank 
USD   















Consultancies  814 050   684 823       0 
Workshop     50 000   11 424       0 
Operating costs 40 000 36 000 000    5 615 19 897 025        295 539 19 897 025 
Total  904 050  36 000 000 702,862  19 897 025      295 539  19 897 025 
 
 
Disbursment Rate: Japanese fund PHRD: 77.7% 
                        GoR: 55.3 % 
 22
PPF:      No Disbursement was registered under PPF/PDST 
Component Total Allocation 
by Donor  
Cumulative 
disbursements 




































550 000    550 000      
Operating costs 50 000     50 0000      
 
 
CEPEX’s Comments:  
 
This is a new project. The major component is rehabilitation of Kigali-Ruhengeri 
road. Appraisal will be completed in April, 2006 and expected to go to IDA board 




6.  Urban Infrastructure and City Management Project 
 
 Basic Information 
 
Amount :                                          27.300.000 USD 
Donors/Financiers:                         IDA : 20.000.000 USD,    NDF:   6.400.000 USD  
Government contribution:             CDF: 900.000 USD 
Date of signature of credit/grant agreement:    
                                                                        -IDA (grant): 02/12/2005  
                                                                        -NDF (credit): 14/12/2005 
Date of effectiveness               : 02/06/2006 
Date of initial closure :                        31/05/2009 
Date extended: - 
 
Objective(s) of the project 
 
The development objective of the project is to increase access to urban infrastructure 
and services in Kigali and five secondary cities. 
This objective would be achieved through the combined impact of two types of 
interventions: 
Implementation of physical investment and upgrading programs identified through 
participatory process in targeted cities ; 
Implementation of management tools to (1) improve the programming, financing, and 
implementation mechanisms of service delivery, (2) improve local resource mobilization, 





• Urban infrastructure 
• Slum upgrading and low-income development zones pilot-projects 
• Institutional capacity building and project management 
 
Implementation progress by component 
The project is in the set up phase, the effectiveness is expected on 2nd June, 2006. The 
only effectiveness condition remaining is the issuance of the legal opinion. This should 
be done before end April, 2006. 
 
Implementation progress of procurement plan 
The procurement plan of three years (from 2006 to 2009) is available. It has to be 
updated  because the effectiveness date of 31st March 2006 has been extended to 2nd 
June 2006 and some infrastructures have been modified due to Administrative Reform. 
  
 Problems and issues that require attention 
The recruitment of the Coordinator of the Project Coordination Unit (PCU). It is under the 
responsibility of MININFRA. 
The advance of 56 millions RWF asked from MINECOFIN for implementation of 
ASSETIP is not paid. The request of advance has been introduced to MININFRA by 
PCU from 12/01/2006. 
 
























0,00 USD 0,00 USD 0,00 USD 






























Disbursement Rate:      86,3% 
 
CEPEX’s Comment:  
 
This is the first project that will be implemented by a third party on a contractual 
basis (ASSETIP). It will be an opportunity to assess the alternative project 
implementation approach and the lessons it presents.  
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7.  RURAL SECTOR SUPPORT PROJECT 
 
Basic information :  
 
Account No                                           CR.IDA 3483 – RW 
Amount:      49 080 000 USD 
Donor / Financier (IDA) :    48 010 000 USD  
Government Contribution:    1 080 000 USD 
Date of signature of Credit agreement: 25/04/2001 
Date of effectiveness:    24/10/2001 
Date of initial closing:   31/12/2005 
Date of extended (18 months):  30/06/2007 
 
 
Objective of the Project:  
 
Phase one;  
The development objective of Phase I of the program is to equip farmers, other target 
private sector operator groups, and the relevant government institutions with the basic 
institutional and technical capacities that should lay the groundwork for subsequent 
productivity-raising interventions in the areas of:   
(a) agricultural services delivery systems;  
(b) small-scale rural infrastructure development and maintenance;  
(c) rehabilitation of marshland and hill-side farming;  
(d) promotion of traditional and alternative export agriculture, and  
(e) diversification of economic activities in the off-farm sector of the rural areas.   
Although capacity-strengthening will be the focus of the first phase, activities will be 
initiated in each of the above five areas in order to test strategies and provide the 
opportunity for hands-on learning. 
 
Project Components : 
 
October 2001- August 2005,  4 components :  
 
I. Rehabilitation of farmed Marshland and Hill-side Areas: 
   
II. Promotion of Export Agriculture:   
 
III. Support to Agricultural Services Delivery Systems: 
 
IV. Small-scale Infrastructure Development:   
 
V. Promotion of Off-farm Productive Activities in Rural 
 
VI. Program Support and Coordination:   
 25
NB : After the project simplification, 2 components  (2005-2007): 
 
 
 Marshland / Hill sides Development and Export Diversification 
• Studies / Design and Rehabilitation /Construction of Irrigation Infrastructure 
• Capacity Building and TA support to Community - and Partner (NGOs/SLOs) 
Organisations  
• Support to Value-Adding Rural Micro Enterprise Activities through PSCU and 
BNR 
 
 Implementation of Coordination and Monitoring and Evaluation 
 
 
 Implementation Progress by component:  
 
 
COMPONENT 1:Marshland/Hillside Development and Export Diversification 
 
Overall Objective  
 
To support the overall policy of the Ministry of Agriculture of rehabilitating at least 66,000 
hectares of farmed marshlands, protect hillsides against soil erosion and support export 
diversification by piloting into non traditional export crops. 
 
 
Subcomponent I. Studies/Design and rehabilitation/construction of irrigation 
infrastructure.  
 
Objective: To rehabilitate at least 2500 hectares of marshlands, for which engineering 
studies are complete, for rice growing; to undertake engineering studies for marshland 
development in preparation for phase two and; to construct or rehabilitate hillside in 
order to support or protect rehabilitated marshland infrastructure (dams, canal etc) 


















Subcomponent I. Studies/Design and rehabilitation/construction of irrigation 
infrastructure.  
 






studies for a 
further 2000 ha 
 
1. 2500 ha of irrigation 





2. Studies for phase 2  : 
2000 ha  
 
 
1. -Works completed = 423 
ha  
 - under implementation = 
1580     
   ha  
- Under procurement= 1.025 
ha  
 
2. Studies completed = 463 
ha                
    Studies under 
procurement =  
        1.587 ha     





-4 are under 
procurement 










erosion   
 
22,000ha must be 
protected with erosion 
trenches and agro 
forestry trees 
-In 2004, 9371ha were 
planted with 30% tree 
survival 
-In 2005, 8543ha were 
planted with 70% survival 
In 2006, 15000 ha will be 
planted.  
Planned activities include: 
-Seed procurement (May 
2006) 
-Nursery bed preparation 
(June 2006). 
 
-Purchase of pennisetum 
(Sept 2006) 






















Subcomponent II. Capacity building and TA support to community and partner-  
                              (NGOs/SLOs) organizations-CBTAS 
 
Objective: To develop and empowers community organisations for marshlands and 
hillsides development and to enhance both quality and capacity in private sector delivery 



















 5 NGOs to be 
supported to train 
artisans, leader 
farmers & agricultural 
technicians   
In 6 marshlands out of 13, 
the trainings is in progress 
The remaining 
marshlands are under 
procurement and training 
will start as soon as 
works are initiated  
 





crop production in 
marshlands 
At least 700 Farmers 
Agriculture Services 
Delivery Organization 





4 NGOs have been recruited 
and supported to organize 
and  conduct the training in 
Marshlands 
 
901 FASDO with 27,235 
farmers are already 






100 FASDOs have 
been trained in the 
management of hill-
side 
ICRAF has been recruited to 
establish demonstration 
sites, carry out capacity 
building programs and 











and input and 
output markets 









operating profitably.   
 
16 CETSEs already 
established and operational. 
This activities is focused on 
following crops: Maize, 
Wheat, sunflower, soybean, 
Irish potatoes, passion fruit, 
tomato and cassava 
 
4 new CETSEs are 
identified and will start 


















1200 FASDOs formed, 2.444 
farmers and 1,059 lead 
farmers were trained in order 
to promote the Farmers 
Based Extension (FBE) 











39 RSSP partners from the 
different institutions and 
organizations have been 






trained in environmental 
assessments and 
procedures. 






(SLOs) have been 
sufficiently 
strengthened to 










Support to IASR 
-RSSP  has hired 11 
experts, -given  scholarship 
for 7 Msc and 2Phd  for 
ISAR  
- financed research costs 
-financed institutional reform  
Support to ISAE: 
-120 rural engineers trained 
-institutional infrastructure  




Support to Private 
service provider to 









(PASDOs) have been 
trained to participate 
in services delivery; 
 
CIAT has been contacted to 
conduct specialized training 
waiting for NO objection from 
the WB 
CIAT is specialized in 




Sub-component III. Support to Value Adding rural Micro Enterprise activities 
 
Objective: Create optimal conditions for the beneficiaries to obtain higher value-added 
from production activities by supporting interventions that remove the infrastructure 









 At least 12 markets to 




12  communities to be 
trained in market 
management; 
 - 6 markets  completed             
 - 6 markets under construction  
-12 markets under procurement  
-Engineering  study for the MVK 
market were done 
 
2 Communities have been trained  
The recruitment 











infrastructures to be 
rehabilitated 
 
16  storage 
infrastructures to be 
constructed; 
Theses activities are already 
completed 
  
4 are completed, 7 are under 








9  milk collection & 
marketing units to be 
constructed  
 
3 Gaperi sorting 
infrastructures to be 
constructed 
11 drying areas to be 
constructed 
 
All these activities are completed 
 
All are completed 
 
4 are completed, 3 are under 





of Rural Transport 
(AMT) have been 
pilot tested 
Piloted and Tested Proposals under review  
Rehabilitation of 
feeder / access 
roads to facilitate 
market access, 
trade of produce 
export promotion  
 
44  km of roads to be 
rehabilitated. 
 




At least 2 communities 
to be trained in road 
maintenance 
 
2 farmers services 
centre to be 
constructed 
 
40 km are ongoing (6 roads) 
4 km are under procurement(2 
roads) 
 
4 are already completed, 10 are 

















have been prepared 
and successfully tested 
in 5 Provinces by Local 
administration. 
5 Sub project proposal are under 
review by CAPMER  
The feasibility 
studies will be 
complete by 
30th April 2006. 
The commercial type 
value-adding micro 
enterprises activities 
located in rural 




supported in micro 
enterprises activities 
2.254 credits already provided to 
the private entrepreneurs and 
farmers 
 
753 consultants from local banks 
have been trained to help in sub 
project proposal writing by 
farmers. 
 
Support to non 
traditional exports 
At least 4 pilots 
conducted 
Pilot projects have been initiated 
in Moringa, Macadamia nuts, 




COMPONENT 2: Implementation progress of the Monitoring and Evaluation  
    
A complete list of sub projects/activities under implementation in RSSP since the 
beginning of the project is available and a summary of subproject received by year is 
given in the table below: 
 
Summary of subprojects received and currently being funded by RSSP 
  
Number of Sub Project being supported by RSSP 2001-2006 
 
Year Qtr 1 Qtr 2 Qtr 3 Qtr 4 Total 
2001 -  - 1 - 1
2002 13 - - 10 23
2003 11 22 8 11 52
2004 58 26 29 35 148
2005 36 17 21 6 80
Total 118 65 58 62 304
Of the above, the following: 
Sub projects are under 
procurement 24 
Completed sub projects 56 
 
 
The Monitoring and Evaluation Component of RSSP was not functional for most of the 
project life.  In Sept 2005 an M& E consultant was hired to put a system in place both to 
monitor project implementation and define TORs for project impact assessment.   
 
 
The main achievements have been: 
 
• Complete identification of key performance indicators for all sub projects in RSSP 
by province by component (this list is now available. 
• Financial disbursement tracking by province.  The presence of project staff in the 
provinces is important in linking project disbursement to actual output realization. 
 
 
Below are quarterly graphic representations of disbursement during 2005 and 1st quarter 
2006 showing a marked improvement in disbursement in the last two quarters. 
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Figure 2: Breakdown of disbursements in Quarter 2006 showing improved financial 









Planned 1,791,395 1,244,868 1,518,132
Ac
Jan Feb Mar
tual 1,446,428 809,257 1,493,718
 
 
Problems and issues that require attention in th
Evaluation 
 
Baseline data for subproject was poorly collected o
b sment c
 
Im  groups oft ject 
implementation abilities that lead to delays (we are
especially in procurement and in monitoring activitie
 
e area of Monitoring and 
r not collected at all; new subprojects 
omponent. eing taken on must have a baseline asses
plementation partners and beneficiary en have limited pro




le unity to capture important inf
 




Im s of procurem
 
CUREMENT STATUS FROM JAN- MARCH 2006 
 
rocurement 
rtners have very little or limited knowledge of mo
s to loss of opport
nitoring and evaluation which often 
ormation. ad
roject staff especially in the provi pacity strengtheni
nitoring and evaluation 





Status/Level of PNo 
1 Construction of Karenge Market 
Requesting for a no objection from NTB on 
evaluation report 
2 Construction of Kamirabagenzi Market 
Requesting for a no objection from NTB on 
evaluation report 
3 construction of Nyakarambi market 
Requesting for a no objection from NTB on 
evaluation report 
4 Construction of Rugarama Market 
Requesting for a no objection from NTB on 
evaluation report 
5 
Rehabilitation of the intake structure Bugarama 
East marshland  
Requesting for a no objection from NTB on 
evaluation report 
6 
Rehabilitation of the upper sector in Bugarama B on 
North marshland  
Requesting for a no objection from NT
evaluation report 
7 
Rehabilitation of the lower and western s
in Bugarama East marshl
ector 
and  
Requesting for a no objection from NTB on 
evaluation report 
8 
Rehabilitation of the Intake structure in 
Bugarama North marshland  
Requesting for a no objection from NTB on 
evaluation report 
9 
Rehabilitation of the North western sector in 
Bugarama North marshland  
Requesting for a no objection from NTB on 
evaluation report 
10 
Rehabilitation of the North Eastern sector
Bugarama North marshland  
 in Requesting for a no objection from NTB on 
evaluation report 
11 
Rehabilitation of the South Western sector in 
Bugarama North marshland  
Requesting for a no objection from NTB on 
evaluation report 
12 
Rehabilitation of the 1,2,3,4 sector in Agasas
marshland  
a Requesting for a no objection from NTB on 
evaluation report 
13 
Rehabilitation of the 5and 6 sector in Agasasa  from NTB on 
marshland  
Requesting for a no objection
evaluation report 
14 
Rehabilitation of the 7&8 sector in Agasasa jection from NTB on 
marshland  
Requesting for a no ob
evaluation report 
15 Rehabilitation of Mukunguli marshland  
 advertise the tender 
ly 
Requesting for  NTB  to
document International
16 Rehabilitation of muvumba marshland  
Requesting for  NTB  to advertise the tender 
document Internationally 
17 onstruction of Birembo market ontract signed and under execution  C C




o Bridges under 
n  community part under execution 
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2 tion  t at RSSP 0 
Rehabilitation of canals in Kajevuba under 
community participa under procuremen
2
er 
nity participation  t at RSSP 1 
Rehabilitation of access road Kajevuba und
commu under procuremen
2
Rehabilitation of drainage in Nyarububa 
articipation  t RSSP 2 marshland under community p under procurement a
2
Rehabilitation of Nyanza- Kivuru road under 
3 community participation  under execution 
2
Rehabilitation of Rugarama Butamwa Road 
t RSSP 4 under community participation  under procurement a
25 Rehabilitation of Gatandara Kibirundwe under procurement at RSSP 
2 n 6 Construction of Muvumba  drying grounds under implementatio
27 Construction of Kahi drying grounds under implementation 
2  entation 8 Construction of Itabire storage facility under implem
29 Construction of Rutsiro storage facility under implementation 
3 entation 0 Construction of songa storage facility under implem
31 ge facility Evaluations completed waiting signing contractConstruction of Rwamagana stora
32 Construction of Bihembe storage facility under implementation 
      
      
  SERVICE TENDERS   
No Tender name Status/ level of Procurement 
1 
study of 11 bridges for ontract signed and under execution, Final 
port submitted 









Contract signed and under exec
3 
t For 
Proposal from NTB Supervision of Agasasa Dam 
Request for No objection on the Reques
4 Supervision of Sectors in Agasasa marshland 
Request for No objection on the Request For 
Proposal from NTB 
5 Supervision of Bugarama North marshland 
Request for No objection on the Request For 
Proposal from NTB 
6 Supervision of Bugarama East marshland 
Request for No objection on the Request For 
Proposal from NTB 
7 Consultancy for an IPPM consultant 
Request  for No objection on the TORs from 
World Bank 
8 
Consultancy to carry out training need 
assesments for NGO/SLOs partners to RSSP 
Request  for No objection on the TORs from 
World Bank 
9 
ations, train farmers and extension  on the TORs from 
World Bank 
Consultancy on establishment of 
demonstr
staff on Hillside protection 
Request  for No objection
10 Hiring a communication firm at RSSP Under evaluation of bids 
11 
Training on road maintenance of Nyange 
Kibiganda and Nyanza-Kivuru under implementation 




Tender nNo ame Status/ level of Procure




ent of office stationery for the 1st 
Contract signed and delivered 
Procurem
Quarter 2006  
3 Procurement of Cameras, projector for RSSP  delivered 2 weeks Contract signed and to be
4 istrict Tender was advertised Purchase of 100 cattle in Nyamagabe D
5 Procurement of seeds for hillside protection Tender was advertised 
6 
Hillside program for seeds and seedlings
Ruyumba 
 in 
nursery beds under preparation of 
7 
Hillside program for seeds and seedlings
Ntongwe 
 in 
nursery beds under preparation of 
8 
Hillside program for seeds and seedlings
Kiruhura 
  in 
In transplanting process 
9 
 Hillside program for seeds and seedling
Gikonko 
s in 
In transplanting process 
10 
Hillside program for seeds and seedlings in 
Bugarama In transplanting process 
11 
Hillside program for seeds and seedlings in 
Murambi Procurement completed 
12 Hillside program in Humure Procurement completed 
13 
eeds and seedlings in Hillside program for s
Rusumo Procurement completed 
14 
sHill ide program for seeds and seedlings in 
Rukira Procurement completed 
15 Nge
Hillside program for seeds and seedlings in 
nda Procurement completed 
16 
Pur ant grass for Hillside chase of Eleph
program in Kibungo Province Procurement completed 
17 
Purchase of Elephant grass for Hillside 
program in Cyangugu Province Procurement completed 
18 pro
Purchase of Elephant grass for Hillside 
gram in  Butare Province (Kiruhura) Under procurement  
19 
 for Hillside 
program in  But
Purchase of Elephant grass
are Province (Gikonko) Under Procurement 
20 
Purchase of Eleph
program in  Humure Dist
ant grass for Hillside 
rict (Umutara) Procurement completed 
21 
Purchase of Ele
program in  Muram Procurement completed 
phant grass for Hillside 
bi District (Umutara) 
 





Problems an : 
ject Coordination : 
1) Staffing at  the Head Quarter and Provinces :  was a problem until July 2005,
now resolved; 
 
g and Evaluation of 
subprojects; 
2) Capacity of the project  partners, subprojects providers in rural areas, need 
capacity strengthening in Procurement and Monitorin
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3) Disbursement delays  : stay  a problem, discussed with the team leader during 
the last supervision mission (march 2006); 
4) Decision making by the project coordination was difficult because of the  line 
Ministry permanent hand in the project day to day activities (now resolved); 
5) Transport problems :   
i. The project has over 200 subprojects country wide that needs 
oring and Coordination 
ii. Hired vehicles are not willing to go to difficult terrains and distant 
locations e.g. Cyangugu. 





1) Translation of tender documents to either English or French takes long and 
delays procurement; 
orld bank (now resolved) and the Nation Tender 
 
inancial implementation progress by component :See annex 1  on 















CEPEX’s Comments :  
 
The project presents lessons as the once problematic project and later turned 






2) No objections delay from W
Board (still a problem); 
3) Procurements of activities that involve community participation delay too much






 TABLE 1 
PROJECT COMPONENTS AND SUBCOMPONENTS CREDIT ALLOCATION PHASE I BY COMPONENTS CUMULATIVE DISBURSMENT (EXPENDITURE) BY COMPONENTS 
  










Component 1  
 
Marshland / Hill sides Development and Export Diversification 
  
Sub component I Studies / Design and Rehabilitation /Construction of Irrigation Infrastructure                 18,422,602               702,000.00    
             
19,124,602.00               8,187,537.69           184,210.63               8,371,748.32    
                                           -            
Sub component II 
Capacity Building and TA support to 
Community - and Partner (NGOs/SLOs) 
Organisations  
            7,198,563.00                                -                     7,198,563.00               2,634,174.16                 2,634,174.16    
                                  -                                         -                                         -      
Sub component III Support to Value-Adding Rural Micro Enterprise Activities through PSCU             5,899,107.00                                -      
               
5,899,107.00               3,241,563.18                 3,241,563.18    
  and BNR-SUBLOANS (RIF)                 10,070,000                   10,070,000.00               7,529,069.88                 7,529,069.88    
                
Component 2 
 
Implementation of Coordination and Monitoring and Evaluation 
 
  
  Coordination and Monitoring and Evaluation                   5,995,775               378,000.00                   6,373,775.00               3,342,581.26           552,631.87               3,895,213.13    
REFUNDING PPF Q258                          423,953                              423,953        









TABLE  2 
PROJECT COMPONENTS AND 
SUBCOMPONENTS CURRENT YEAR BUDGET BY COMPONENTS CURRENT QUARTER BUDGET BY COMPONENTS CURRENT YEAR DISBURSEMENT BY COMPONENTS 
 
 current year 





 total  budget 2006   current quarter budgeted ida  
 current quarter 
budgeted gov  
current quarter 
total budget 
 current year 
disbursement by ida  
 current year disbursement by 
gov  
Component 1  
 
Marshland / Hill sides Development and Export Diversification 
  
Sub component I 
Studies / Design and 
Rehabilitation /Construction of 
Irrigation Infrastructure 
   
10,990,309.00   
        
578,437.00              11,568,746.00              1,822,533.20                       95,922.80           1,918,456.00                  2,114,340.38                 105,717.02    
                    
Sub component II 
Capacity Building and TA support 
to Community - and Partner 
(NGOs/SLOs) Organisations  
   
3,885,972.00                 3,885,972.00                  886,904.94                  886,904.94                    335,396.64      
                                        -               
Sub component III 
Support to Value-Adding Rural 
Micro Enterprise Activities 
through PSCU 
   
3,375,615.00                 3,375,615.00              1,204,850.85              1,204,850.85                     889,153.90      
  and BNR-SUBLOANS (RIF)    1,700,000.00                 1,700,000.00              1,700,000.00              1,700,000.00                     653,086.00      
                    
Component 2 
 
Implementation of Coordination and Monitoring and Evaluation 
  
  Coordination and Monitoring and Evaluation 
   
1,275,000.00   
        
225,000.00                1,500,000.00                  462,615.70                       81,638.06               544,253.76                    513,975.14                   77,096.27    
                    
REFUNDING PPF 
Q258                   
TOTAL     21,226,896.00  
          
803,437.00  
            
22,030,333.00               6,076,904.69  
                   
177,560.86            6,254,465.55                  4,505,952.06                 182,813.29  
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Amount:                                        $ 42.8 millions 
Donor/Financier(s):                     -IDA: $ 25 millions 
                                                     -ND F: $ 9.0 millions 
Government Contribution:      $ 8.6 millions(ELGAZ Contribution: $ 0.15 millions) 
  
Date of signature of the credit agreement(IDA) : 23/02/2005 
Date of signature of the credit agreement(NDF):  09/06/2005 
Date of credit effectiveness(IDA):                          29/07/2005 
Date of initial closure:                                             31/07/2009 
 
 
Objectives Of The Project: 
 
The overall objectives of UERP are to (i) alleviate power shortages and (ii) enhance the 




A/ Power System Reinforcement: This supports the project objective of alleviating  
power shortages and improving quality of power supply in the existing Electrogaz network. 
It consists of three sub-components: 
 
Generation:  Basically includes  Additional thermal generating units totaling to about 
20MW;   
 
Transmission: Includes the construction of a new 110/30 kV Substation in the north of the 
City of Kigali ( Birembo S/S ), as well as the priority rehabilitation in Electrogaz 
transmission network (existing  sub-stations and lines); 
 
Distribution: Will finance priority rehabilitation in Electrogaz distribution network, and some 
line extensions in the urban and peri- urban areas. 
 
B/ Technical Assistance  and Capacity Building: This component will finance training 
and  technical assistance for PCU, Electrogaz  and other agencies (RURA & MININFRA). It 
consists of three sub-components: 
 
Project Implementation: Will finance the staffing, consultant services and operational 
costs of the PCU; 
 
Institutional Strengthening of ELECTROGAZ:   Includes providing required technical 
assistance and training to Electrogaz in areas of financial management, engineering and 
priority training needs not covered by the management contract; 
 
Institutional Strengthening of other agencies (MININFRA and RURA): Supports 
policy/program development and institutional strengthening. It includes also training. 
C/ Domestic Resource Development : This will help in preparation for the development 
of generation, based on domestic energy resources to meet future demand growth in the 
main grid. Will also initiate a process of decentralized rural electrification via investments in 
high priority micro based independent grids. 
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It consists of 3 sub-components: 
  
Development of future hydroelectric project: Preparation of required pre-
feasibility/feasibility studies for the next increment of hydro electric power for meeting the 
future energy demand; 
 
Efficient utilization of biomass resources: Field demonstration and training in improved 
carbonization(charcoal making process) and use of stoves; 
 
Micro hydro based independent grids: Technical assistance to build from existing pre-
feasibility studies to develop business plans laying out project ownership, financing, 
management arrangements, tariffs, etc. for micro-hydro based independent grids. 
 
 
Implementation Progress  By Component 
            (status of major procurement operations) 
 




The Bidding Document is being revised and should be relaunched by end of May 2006; 
the first bids launch was unsuccessful. 
We expected bids opening by end July 2006. 
Execution of works should be ending by February 2008. 
 
Generation package (20 MW DPP): 
 
The Prequalification Document has been advertised since March 13, 2006. Deadline for 
submission of Applications for prequalification was April 18, 2006. 
 
The Bidding Document is being revised and should be finalized by end May 2006. 
 
We expect bids opening by July 2006. 
 
We expected the thermal power plant between end May and August 2007. 
 
 Transmission package: 
 
The Tender advertisement was cancelled early February 2006; the bidding document is 
being revised and should be re-advertised by end of May 2006.   
 
     
 
 
COMPONENT B: TECHNICAL ASSISTANCE AND CAPACITY BUILDING  
                              
Consulting services: 
 
Engineering supervision: Short list of Consultants and Request for Proposals(RFP) are at 
the World Bank for no-objection since 22/03/2006. 
 
Drafting of electricity & gas legislation and regulations: Evaluation Report on the shortlist 
is at the World Bank for no-objection since 30/03/2006 . 
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PCU safeguards Advisor:  
- No objection was received from WB on evaluation report on the shortlist. 
- The successful candidate has been notified. 




(*) COMPONENT C: DOEMESTIC RESOURCE DEVELOPMENT 
 
On this component, no activity was planned in the first quarter. 
 
 
Implementation Progress Of Procurement Plan 
 
Concerning the first quarter of 2006, the implementation progress is going on well as 
planned. The tender to supply 20MW DPP thermal power plant is according to schedule 
and the prequalification document was advertised and opening was on 18th /04/2006. 
 
The version of tender documents for rehabilitation of transmission networks and that for 
rehabilitation of Distribution networks has slightly delayed but is being finalized by 
ELECTROGAZ and should be sent to WB for no-objection shortly. 
 
All the other consultancies are going according to plan.  
 
Problems And Issues That Require Attention 
 
The issue of lands acquisition ‘Jabana site’ for the Diesel Power Plant and “Birembo site” 
for the Birembo Substation: A request has been made by ELECTROGAZ since 2004 but 





The project is facing a serious procurement and technical capacity to package the 
equipment needs. It was difficult to package the Diesel generators specifications, 
and the extension and rehabilitation of the network specifications. ELECTROGAZ 
was not capable to do this. The World Bank has intervened to provide this expertise. 
This lack of capacity tremendously slowed down business of the project. A project 












Total allocation by 
donor 
 ($ m) 
Cumulative 
disbursements 
        by donor ($ m) 
Current year budgeted 
by 
             donor ($ m) 
Current quarter budget 
by  
        donor ($ m) 
Current year 
disbursements  
        by donor ($ m) 
  IDA NDF   GoR Elgz IDA NDF GoR Elgz IDA  NDF GoR Elgz IDA NDF GoR Elgz IDA NDF GoR Elgz
                                         
A. Power 
system  18.0 8.5       8.5 0.15 - - 12.43 6.16 8.86 0.05 - - - - - - - -
    
reinforcement                        
                     -  - 
B. Technical 
     assistance  4.0 -          0.5  2.0 - 0.106 0.85  0.14  0.03 - 0.035 - - - -
    & capacity  
       building                        
                         
C. Domestic 
     resource  3.0 0.5         0.5 - - - - 0.2 - - - - - - - - - - -
    
development                        
                          
TOTAL         25.0 9.0 8.6 0.15 2.0 - 0.106 - 13.48 6.16 9.0 0.05 0.03 - 0.035 - - - - -
 
Disbursement Rate:    
 
- Total allocation : 42,8$m  
 - Total disbursement :   2,106$m  
 - Disbursement rate : 4.9% 
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9. Decentralization and Community Development Project 
 
 
 Basic Information: 
 
Amount:                                                              20.6 millions USD 
 
Donor/Financier(s):                                            20 millions USD (Grant WB) 
 
Government Contribution:                                3 millions USD 
 
Date of signature of credit/grant agreement:   30/6/2004 
 
Date of effectiveness:                                          23/12/2004  
 
Date of initial closure:                                        30/9/2009 
 
Date extended: - 
 
 
Objective(s) of the project: 
 
Consolidate a framework in four entire Provinces to boost the emergence of 
dynamic local economy through communities who are empowered to lead own 
development process under an effective local government.    
 
 
Project Components:  
 
i) Institutional Capacity Building 
 
ii) Information, Education and Communication 
 
iii) Communities Development initiatives 
 















Implementation Progress by Component:  
 
Component  Activities 
scheduled 1st 
Quarter 
Indicators Activities achieved by 
end of Quarter 1 2006 
Problems/ 
Actions taken 







are finalized.  
52 Tender doc. are put  Incapacity of 
district staff to 
properly develop 
Tender document 
2. Solicit Non 








48 tender doc. have 
received the N.O 
Lack at Province 
level of personnel 
to quickly analyze 
Tender documents. 
3. Provide the 
Districts with support 





34 evaluation reports 
are available 
Lack at Province 
level of personnel 
to quickly analyze 
Tender doc. 
4. Request of NO for 







27 tender doc. have 
obtained their N.O 
Delays in the 
process to have the 
contracts signed at 
district level 
5. Support Districts 
in preparation and 





29 contracts signed Delays in the 
process to have the 
contracts signed at 
district level 
6. Ensure work start-




21 work sites start-up District incapacity 
to ensure proper 









Work progress report  Problems of 
transport  
8. Popularize the 




Activity not achieved  Structural changes 











The MFI list as 
approved by the 



























10. Selection grant 
and supervision 
agreement between 
MFIs and Districts  
Contracts 
signed 
Activity not achieved 
 
ToR have not been 
prepared 
Structural changes 




1. Training in GIS 16 people 
trained 
16 people have been 
trained  
 
2. English course 90% of the 
staff go to the 
course 
The training is still under 
way  
 




Activity not achieved  ToR not available 
Capacity building 
4. Taking part 
induction courses in 
Project activity zones 
90% took part 
in the training  
Activity achieved: 100% 
of Executives of 




 5. Orientation 
concerning the 








Activity achieved   





distributed in the project 
activity area 
 
 2. Radio and TV 
spots production 
 Terms of reference are 
available. The invitation 
to tender has been 
issued, the recruitment 
process is under way.  
 
 
M & E 1. Consolidate each 
subproject 
Department reports 








 2. Fill in each project 
report  
100% of the 
required data 
are available 
The data collecting 
sheets have been 




 3. Put in place a 




to implement within 
the project 


















work sites  
Visits to 12 work sites  
Finance 1. Financially support 







The draft exists.   
 
Project overall progress 
 
 In general, the Project activity progress is satisfactory with regard to the schedule; 
21 infrastructure subprojects commenced their works. 11 of them are in South 
Province (257.384.411 frw), 5 in Western Province (166.324.304 frw), 4 in Northern 
Province (245.304.414 frw) and 1 in Eastern Province (7.855.000 frw), totalizing 
676.868.129 frw, i.e 1.204.391 US$.  
Implementation progress of procurement plan  
 
Concerning the first quarter of 2006, the implementation progress is going on well 
as planned.  
 
Problems and issues that require attention. 
 
 Transport related constraints: small projects scattered throughout the 
Country, lateness of drivers, districts and provinces not respecting 
programmes agreed upon. 
 Local administrative structures not yet fully operational: in general Districts 
have new authorities and staff. 




 Put in place all required legislations: CDC functioning, procurement 
commissions; 
 Provide the project with required resources to enable the project to fulfill its 
obligations: transport, personnel 
 Provide training and sensitization workshops for the new authorities 








 Component  
Total 
allocation 
by donor  
Cumulative 
disbursements 















Communities initiatives 8,500,000 169,353 3,850,000 962,500 169,353
Goods and equipment 
 
900,000 232,916 383,000 150,000 411
Consultancy and Audit 
and services 
1,500,000 118,708 650,000 200,000 -
Trainings  6,500,000 300,209 1,915,400 200,000 118,204
Operating budget 2,100,000 513,418 502,600 120,000 85,120





Disbursement Rate (31st  March 2006): 6.8% 
 
Note: Infrastructures subprojects have obtained the non objection in January, and started 






1. The project set up is well done. Implementation progress was hampered by 
the local administrative reforms. Whereas the disbursement rate is a concern, 
a verdict cannot be made at the moment. It is expected that the project will 

















Amount:                                                      10,400,000 DTS 
Donor/ Financiers:                                     EATTFP (IDA Grant) 
GoR contribution: 
Date of signature of Grant agreement:    06/03/2006 
Date of effectiveness:                                 06/06/2006 
Date of initial closure:                               31/03/2011 
Date extended: - 
 
 
Objectives Of The Project 
 
The project development objectives are as follow: 
 
(1) Improve trade environment trough the effective implementation of the EAC 
Custom Union area; 
(2) Enhance transport and logistic services efficiency along key corridors by 
reducing non tariff barriers and uncertainty of transit time; 
(3) Improve railway services in Kenya and Uganda 
 
The Project has component   in Kenya, Tanzania, Rwanda, and Uganda, and also targeted 






1. Support to implement the EAC Custom Union 
2. Institutional support for transport facilitation 
3. Investment support for transport facilitation 
 
 
Implementation Progress By Component 
Support to implement the EAC Custom Union 
In general this component includes the equipment to implement modern customs 
integrated system and common database linking the customs department in the EAC 
states. Also is including the strengthening and modernization of RRA. 
-Regional Custom Union implementation ( not yet started) 
RRA inclusion to EAC CU – implementation in partnership with RRA 
-Support to RRA: Technical Assistance and Equipment (Scanners)  - 
implementation by RRA 
Institutional support for transport facilitation 
This support includes helping government improve regional transport policy and 
harmonization of transport regulation. The support involves the establishment of 
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appropriate management mechanism for the Central Northern Transport Corridor 
connecting Dar-es-Salaam to the Great Lakes region. 
-Isaka Dry Port:Feasibility Study scheduled for August  2006 (procurement process) 
-Navigability of Akagera river :Feasibility Study scheduled for August  2006 (procurement 
process) 
-Kigali-Kampala Pipeline (feasibility study): Feasibility Study scheduled for August 2006 
(procurement process) 
Investment Support for Trade and Transport Facilitation  
This support includes financing the joint border posts at main cross-border posts within the 
region and the electronic cargo tracking system from ports of  Mombasa and  
 Dar es Salaam. 
Joint Border Post. (not yet started) 
Implementation in partnership with RRA 
 
Implementation Progress Of Procurement Plan 
The procurement plan of 2years (from 2006 to 2007) is available 
 
Problems and issues that require attention. 
 
No major issue as the project is at the start up phase. 
 
Financial implementation Progress 
 













































Goods 4 680 000    0      




3 450 000    540 000      
Operating 
costs 




CEPEX’s Comment : 
 









Amount:                                                4,3 millions de US $ 
Donors:                                                 GEF Trust Fund Grant TF055471-RW, 
Government Contribution:                 RWF 60.000.000, 
Date of signature of grant agreement: August, 11, 2005 
Date effectiveness:                                  February, 09, 2006 
Date of initial closure:                           April, 15, 2009 
 
Objective(s) of the project 
The Integrated Management of Critical Ecosystems (IMCE) has objectives to support the 
farmers to adopt the agricultural techniques favouring the growth of the agricultural 
productivity and the improvement of  managing the environment.   
The IMCE is financed by the Global Environmental Facility (GEF).   
 
This financing type is destined to supplement additional costs of the activities of the 
Rural Sector Support Project (MINAGRI) to support institutional, technical and financial 
capacities of farmers in order to help them to evolve from agricultural traditional 
practices towards improved technologies to assure the increased agricultural 
production and the conservation of the biodiversity.   
This will be realized through the development and the execution of the plans for 
integrated management of the ecosystems at community base, while using the small 
watersheds as basic units for the planning of the management of the natural resources. 
Project components: 
 
Component 1:  Development of a policy and regulatory framework for   
              sustainable wetland and natural resource management; 
 
Component 2 : Capacity building and institution strengthening for 
                               integrated ecosystem management; 
 
Component 3 : Development and Implementation of Community-Based   
              Integrated Ecosystem Management Plans for Critical Ecosystems 
 
Component 4: Project Management and coordination. 
 
-The project started on April 3rd, 2006 with three staff: The Coordinator, the Financial 
and Administrative Officer and the Accountant. They are in the process of recruitment 
of the remaining staff: The Procurement Officer, Monitoring and Evaluation, 
Environmentalist and a Technical Assistant. 
 
- At this moment, we cannot give any activity report, there is no disbursement.  
    The project is at the starting phase and the preparation of annual budget 2006. 
 
CEPEX’ s Comments: 
The project faced problems with start-up. MINITERE as the technical ministry was not 
enthusiastic enough to get the project start smoothly. Implementation is entrusted to REMA 
which originally was hesitant or lacked skills to get the project started. It is a project to watch 
closely during this initial stage. 
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12.  National Water Resources Management Project 
       
        
Basic Information:  
 
Amount:                                  1.015.450 $US 
Donor/Financier(s):                World Bank (IDA) , PHRD Japanese Grant.  
Government Contribution:      1.004.418 Frws 
Date of signature of grant agreement: March 12 , 2003 
Date of effectiveness:                      March 12, 2003 
Date of initial closure:                    December 31, 2005 
Date extended:                                31/ 12/2006 (Extension of closing date ) 
 
 
Objective of the project:  
 
The main objective will be to materialize a substantial contribution from water resources to 
economic growth and poverty alleviation  (Water for Growth). 
 
 
Project Components (studies components):  
 
                        a)Preparatory phase: Studies done 
 
  -Component A1:Water Law & Institutions  
  -Component A2:Human resources development  
  -Component B :Water data management 
  -Component D :Technical Studies  
                        -Component C : Project coordination 
                        
 b)Other project preparatory work 
 
                         -Social/Institutional  & Water resources management Specialists 
  -Social and poverty assessment in Bugesera region.  
  -Safeguards studies 
                       
            c) Project implementation : 
 
  -Capacity building 
  -Investment program 
  -Best practices 
 
Implementation Progress by Component: 
  
The project is mainly based on producing studies. All studies components   have been 
finished in 2005, except the text of water law which needs translation into English. 
 
Implementation progress of procurement plan  
 
Actually, there are no major procurement issues as all studies component have been 
accomplished.  Only goods like office furniture and computers have been bought during 
this first quarter. 
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Problems and issues that require attention. 
 
• Several stakeholders consultations to discuss and review  Rwanda’s draft new 
Water  Resources Bill at decentralized and  central level. 
 
•  A social and poverty assessment for the Bugesera region as a basis for the 
detailed design of the project , to the tune of 160.000 $ US 
 
 
Financial implementation progress by component.  
 
As all  studies components  said above have been done and  paid, during the extension 
period (December 2005- December 2006), the project  is  in process to start a new study 
for social and poverty assessment for the Bugesera region, an area comprising of former 3 




PHRD Japanese Grant 
 
 Component  Total 
allocation  















Travaux  0 0 0 0 0 
Salaires projet 
 
100 500 65 398 37 700 12 600 2900 
Coûts 
fonctionnement  
44 000 32 903, 17 9250 7 900 7900,40 





équipements 25 650 12 309, 33 10 111 9 
949,57 
6 349,95 
formations 26 400 29 820,71 1079,57 1079,57 1 079,57 
Autres  223 000 0 0  0 









CEPEX’s Comments:  
 
This is the phase to prepare the actual project. If all goes as planned, the actual 




13. Rural Water Supply And Sanitation Project 
 
 Basic information 
 
Loan/Credit/Grant Number:  IDA-33680, IDA-Q1380 
Zone of coverage:        Provinces of Ruhengeri,Byumba,  
                                       Gitarama, Butare et Cyangugu 
Donors :                       IDA 
Cost of project :                     21.420.000 dollars des E.U. 
Loan amount:                      20.000.000 de dollars des E.U.
Counterpart funds:             490.000 dollars des E.U. 
Beneficiary participation:   930.000 dollars des E.U. 
Date of loan agreement :    16 Décembre 1998 
Date de signature of loan agreement:   7 Août 2000 
Type of funding : loan 
Effective date of starting activities:    31 Janvier 2001 
Date of first disbursement :                 30 Avril 2001 
Date of last disbursement :              31 december 2006 
Nom du Coordinateur, adresse ( tél. et Fax):  




Intervention zone of Project :  
 
 PROVINCE DU SUD ( 5 districts suivants) :  
  
                                                       NYNZA ( ex-district de Nyamure),  
                                                       HUYE  ( ex-district de Kiruhura),  
                                                       GISAGARA ( ex-district de Save),  
                                                        RUHANGO  ( ex-districts de Ntongwe et Ntenyo)  
                                                        KAMONYI ( ex –district de Ruyumba 
  
PROVINCE DE L’OUEST : ( ex districts de  Nyamasheke et Gatare)  
 
PROVINCE DE L’EST : district de GATSIBO ( ex district de Ngarama) 
 




 Project  Objectives: 
 
 Increasing the availability and sustainability of water supply and sanitation (WSS) 
services in rural areas, 
 strengthening the capacity of  communities to plan water supply and sanitation 
investments and manage water supply and sanitation services 
 mobilizing community support for the rehabilitation or expansion of the major 




 Project components 
 
- Sub-projects 
- Complex adduction 
- Capacity building 
- Project management and coordination 
 




• The activities of the sub-project component experienced a net increase as the 
works progress satisfactorily in all the districts of the project zone: 
• Toutes les études sont terminées  
• Sur les 34 adductions à construire 6 sont terminées et 11 sont en cours 
d’exécution  
• Les DAO  de 10 autres sont déjà lancés et 7 attendent d’être lancées ; 
• 955 sources sur 1217 prévues pour être aménagées et/ou réhabilitées  sont 
terminées et le reste est en construction. 
• La population desservie par les ouvrages d’eau terminés : 244 125 personnes 
 
• Pour les ouvrages d’assainissement, 123 sur 146 blocs de latrines  prévues 
sont déjà construites et 72 sur 117 réservoirs prévus sont aussi terminés. 
 
• An action plan has been agreed to scale up the country experience with local 
private operators in order to ensure the sustainable management of facilities.  
• Committees (CDCs) have acquired capacity to identify and prioritize water and 
sanitation subprojects.  
 
The project has  implemented a monitoring –evaluation system: Data about population 
who have access  to water service and sanitation is known through the district, all 
information  from district is delivery  in central level. 
 
Complex adductions component: 
 
• The rehabilitation studies of the Mayaga system were extensively discussed and 
validated with the CDCs of the four districts covered by the systems. 
  
• Works on the main system, production as well as transmission, (system Mayaga) 
have started in February 2005 and are running quite satisfactory, all the works are 




During the implementation period, the project already formed: 
 (i) at the ministry  level 10 agents in procurement , 2 in maintenance of simple 
hydraulic system, 1 agent in hygiene and cleansing.  
(ii) at the level decentralized 200 members of water committees had been trained  for 
maintenance of the water  systems, 154 masons for the construction of the drainage 
systems (latrines ventilated and water tanks of rain)  
 
During this  first quarter no formation was organized. 
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Implementation progress of procurement plan  
 
Conformément au plan de passation de marchés 2006, il était prévu de lancer 5 
marchés au 1er trimestre 2006. 
Sur les 5 prévus, nous avons pu lancer 3 dans les délais raisonnables  sans trop de 
retard. Pour les 2 restants, un a été déposé  au NTB fin mars 2006 pour lancement et 
pour l’autre , le DAO est entrain d’être adapté  ( version anglaise) selon les 
commentaires du NTB et sera lancé en avril 06. 
 
 Financial implementation progress by component (en milliers de frw) 
 
Component 
Total allocation by 
donor 
Cumulative 





      by donor   ted by donor ted by donor ments by donor 
  IDA GVT IDA GVT IDA GVT IDA GVT IDA GVT 
                      
1.Sous-projets 
communautaires 6,676,239   2,392,536   2,682,978   445,675   496,582   
                      
2. Adductions complexes 3,180,720 272,856 1,415,380 53,709 895,995 28,171 895,994 28,171 260,903 10,699 
                      
3. Renforcement des 
capacités 909,373   1,070,419   322,628   42,400   33,736   
                      
4. Gestion du projet 814,870 72,063 699,124 254,142 235,481 40,378 64,696 11,417 40,311 7,611 
                      
TOTAL 11,581,202 344,919 5,577,459 307,851 4,137,082 68,549 1,448,765 39,588 831,532 18,310 
 
 
Disbursement rate:     IDA: 48% 
 
 
Problems and issues that require attention. 
 
 Poor organization capacity of the local enterprises 
 
 Poor organization capacity of local enterprises: problems of delay in works (sub-
project component) due to the fact that the small local enterprises do not respect 
the estimated planning. In view to envisage completing the works in a limited time, 
considering the insufficient capacity of the local enterprises, concrete strategies 
have to be taken: 
- To prepare an adapted tender document to interest the regional enterprises which are 
more competent. 
- To publish invitations to tender in regional newspapers 
- To group tenders by lots capable of interesting the competent regional enterprises.  
 
 The translation in English of the  tender document  has stopped the speed of the  
process for to publish invitation to tender.  
 











 PSCBP :    USD 20.8 million 
 CBPEFM:    USD   4million 
 Government Contribution (2006): Rwf 248,934,699   
 
Donor/Financier(s):  
 World Bank (PSCBP)  
 African Capacity Building Foundation (ACBF) 
 
Date of signature of credit/grant agreement: 
 
-World Bank Credit No. 3955-RW (Effective: 31st March 2005) 
-ACBF CBPEFM:  Grants 65 and 143 ( Effective: 29th June 2005) 
 
Date of initial closure:  
 
-PSCBP  - June, 30th 2009 
-CBPEFM – December, 31st  2009 
 
 
Project Development Objective: 
 
Improve the efficiency and effectiveness of the Public Sector Institutions in order to deliver 
on the long-term National Development Goals (notably; PRSP, Vision 2020 in the 
framework of the Millennium Development Goals). 
 
 
Project Components:  
 
  PSCBP 
-Coordination of the Multi Sector Capacity Building Program  
-Strategic Human Resource Development  
-Cross-Cutting Public Sector Reforms 
-Enhancing Agency Performance 
-Information and Communication Technology (ICT) 
 
 CBPEFM 
       -Coordination of MSCBP Activities 
                        -Improving Institutional Environment 




 Although each of the above projects has its own components, 
they all link-up into similar objectives. The difference only lies in 
the type of beneficiary institutions targeted.  
 Both projects are implementing part of the activities of the 
wider Multi Sector Capacity Building Program (MSCBP) 
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Implementation progress  by Component (See Annex 1 below)  
 
Implementation progress of procurement plan  
 
 79% of the activities to be implemented under the PSCBP and the ACBF 
grants have procurement implications – mainly procurement of services. A 
number of procurement initiatives are, therefore, under way in the 
implementation of the 2006 Annual Work Plan as summarized below and 





-Two (2) service contracts have been completed during this quarter period and 
eleven (11) service contracts under implementation. In addition, one (i) contract is 
under negotiation.  
 
-Evaluation of technical proposals for one major consultancy was completed during 
this quarter and the technical evaluation report was submitted for no objection on 
27th February 2006. In addition, proposals for one consultancy for RITA are under 
evaluation. 
 
-Requests for Proposals (RFPs) for four (4) consultancies have been issued to 
short listed consultants. In addition, one RFP is awaiting no objection from the 
World Bank  
 
-The TOR for eight (8) consultancies were prepared and submitted for no objection 
during this quarter. We have not yet received no objection for three (3) of them.  
The consultancies that received no objection have been advertised and 
Expressions of Interest (EOI) received and are under evaluation. Qualified 
consultants have been short listed  
Goods 
 
-Four (4) goods contracts have been completed and three (3) are under 
implementation. 
 
Key operational and institutional challenges (Problems and Issues 
that Require Attention): 
 
            New Staff:  
Most specialist staff recruited did not come on board until September 2005. 
Recruitment of the remaining specialist and support staff was not completed until 
end of Quarter 1 (2006) - this had an impact on the timely implementation of 
planned activities. Much work in the last quarter of 2005 involved consultation with 
beneficiary institutions and setting priority interventions. 
            
 Nature of activities:  
Significant support to beneficiary institutions is in the form of technical assistance 
(consultancies). This has considerable procurement implications and calls for 
expeditious actions on the part of the beneficiaries especially where it involves the 
“preparation and ownership” of the Terms of Reference (ToR). This has been 
identified as being very weak across different levels of beneficiary institutions.  
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            Ownership of the MSCBP activities:   
In order to effectively implement the activities envisaged in the MSCBP, beneficiary 
institutions are very crucial in the ownership of the planned activities. This has 
remained a big challenge since activities initially agreed with the beneficiaries were 
not given the priority they deserved – affecting the accomplishment of the tasks 
within the planned timeframe.   
 
Specific Procurement Challenges: 
 
o There is a problem of getting the necessary input to set into motion 
the procurement process in the implementation of the 2006 action 
plan. Twenty (20) activities are still locked up at the stage of 
preparation of TOR, required to start the procurement process. The 
only TORs that have been completed during this quarter are those 
for the eight (8) consultancies mentioned  above. 
o Interventions by all the parties involved in the procurement process 
are very slow. For instance, Request for Proposals for three (3) big 
consultancies, sent to the National Tender Board (NTB) on 27th 
January and 2nd February 2006, for no other purpose other than 
issuance to short listed firms, were issued to the firms two (2) 
months later. Furthermore, the NTB has not yet sanctioned the 
bidding document for works that was submitted by RIAM in 
November 2005. As a result, no headway has been made to support 
RIAM in the extension of the training block as planned.  
 The turn up by beneficiaries for training has always been poor.  
 Even those contracts that are under implementation face the problem of 
poor contract management. For instance contracts for consultancy services 
to carry out a needs assessment for the design and implementation of an 
integrated M&E framework in the three (3) sectors which should have been 
completed at the end of last year are not yet complete, because 
MINECOFIN has not responded to the draft final reports.  
 
                Strategies Adopted: 
 
To tackle these bottlenecks to the implementation, we have done the following: 
 Currently, capacity building in terms of procurement and coaching is being 
extended to focal points in beneficiary institutions to facilitate the quick 
implementation of activities planned. 
 Assigned Component leads (Specialists) to beneficiary institutions who are 
working with the beneficiaries to prepare a road map for the implementation 
of the agreed on activities to be submitted to HIDA by mid April 2006. They 
will ensure that the timing of activities is adhered to, to the timing to the 
extent possible.  
 Agreed with the component leads that TOR for all the consultancies 
envisaged in 2006 would be submitted by mid April 2006, irrespective of 
whether they are planned for earlier or later in the year. 
 Met with the Ministers and Secretary Generals of MINECOFIN and 
MIFOTRA, the key beneficiary institutions, to discuss implementation 
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progress, challenges and the help required. HIDA was assured of full 
facilitation as and when required. 
 During the second quarter of 2006, HIDA intends to sign Memoranda of 
Understanding (MoUs) with every Beneficiary Institution which will define the 





CEPEX’s Comments:  
 
 
The project has so many implementing beneficiary institutions. The capacity of 
these institutions to package their procurement needs is the biggest challenge the 
project is facing. This is also coupled with the lack of ownership by these 
beneficiary institutions. The project has been advised on how to deal with these 






























Strategic Human Resources Development 3,045,350,000 - 1,164,060,194 51,590,194 -
Improving Institutional Environment 1,160,500,000 - 327,786,113 - -
Cross-Cutting Public Sector Reforms 2,915,000,000 - 864,862,667 13,482,500 46,567,819
Enhancing Agency Performance 2,475,000,000 - 73,123,685 - 6,999,111
ICT 990,000,000 - 26,436,417676,675,151 11,894,255
Coordination 3,054,150,000 - 709,861,816 245,792,327 131,082,726
Cumulative Disbursement by Donor - 2,102,550,823 - - -
Total 13,640,000,000 2,102,550,823 337,301,4383,816,369,626 196,543,911
 
 
9.0 Disbursement Rate: 








PSCBP 20,800,000 11,440,000,000 798,715,907 7%
ACBF Grant 65 3,000,000 1,650,000,000 1,104,912,985 67%
ACBF Grant 143 4,000,000 2,200,000,000 137,500,000 6%
GoR Counterpart Funding 452,609 248,934,699 61,421,931 25%
Total 28,252,609 15,538,934,699 2,102,550,823 26%
Annex 1: Recap of the Implementation progress by Component measured against the planned output 
 
Component 1 Objective Targeted Output Beneficiary 
Institution 
Achievement against planned activity by end of Quarter 1 2006 Remarks 
                                                 
3 Donor Allocations converted at Rwf 550 @ US Dollar 
4 Based on Donor Actual Receipts 
5 Based on 2006 Annual Work Plan and Budget (AP&B) 
6 Qtr 1 (2006) Budget by Component 
7 Qtr 1 (2006) Actual Disbursement 
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1) Recruitment of 
the remaining HIDA 
Staff by end of 1st 
Quarter 
 9 Remaining staff recruited. They include 2 specialist staff and 7 
support staff 
All the 22 staff 
approved by Govt 
for HIDA have 
been recruited 
2) Completing the 










3) Carry out the 
2005 HIDA  
External Audit:  
 
The exercise was completed and an audit report is due for 




4) Finalize the 2005 
Annual Report and 
the 2006 Annual 
Action Plan and 
Budget: 
Both documents (Action Plan and Annual Report) have been 







 and evaluates Capacity  
building interventions, 
 and communicates to  














































6) Support to 
develop a Skills 



































Draft MoU was developed and is being shared with Beneficiary 
Institutions. The MoU will be a tool to underpin HIDA’s operational 










Draft Report available for the Skills Gap in selected Public Sector 
Institutions 
 
The Terms of Reference (ToR) for the National Skills Development 
Policy have been developed and the procurement process will 












The Skills Gap is a 
precursor to the 




7)  Training of 250 
government civil 
servants in  
accounting and 
Internal Audit under 
the “Rwanda 
Expertise Scheme – 
RES”: 
 - A “Comprehensive Needs Assessment” for Accountancy and 
Internal Audit in the Public Sector Institutions, the following was 
done. 
- Trainees were identified by Government (in-service and gap 
filling public accountants and auditors) 
- The World Bank issued the “no objection” for the training of at 
least 250 people in professional ACCA.  
- Government is currently working with the training institution to 
determine the training arrangements and schedules.   
 
Training is 
expected to start in 
quarter 2 
and Agencies (MDAs) 
reduce skills gaps 
through training and 







8) Support to local 
training institutions 








- SFB:       Consultancy on going, to be completed in May 
- RIAM:    ToR submitted to W/Bank for No-objection 
- NUR:      Draft ToR available being shared with stakeholders 
 
 
Objective is to build 
the capacity of the 










Improve the capacity of 
MDAs to manage public 
finances, decentralize 
and outsource none core 
functions and monitor 
outcomes   
Support to prepare 
and produce the 1st 
Consolidated GoR 
Public Accounts for 





Support to prepare 




















- No Objection obtained (ToR, Short list of Firms, and the RFP) 
from the World Bank and National Tender Board.  
- The NTB issued the Short listed firms with the RFP for 




- No objection received from the World Bank on the ToR.  
- The Short listed firms as well as the RFP were submitted to the 
World Bank for a no objection.  





expected at the 






It is expected that 
this will come on 





Support to establish 





- The Task Force was appointed.  
- Further support provided in form of technical assistance to 
review the Procurement Law. The proposed amendment was 
approved by Cabinet, and then forwarded to the Parliament for 




Support to develop 
a Strategic Plan for 
Procurement 
capacity building in 
Rwanda 
 
- No objection on the ToR and short-listed Firms obtained from 
World Bank and the NTB.  
- Request for Financial Proposals (RFP) have been issued to 
short-listed candidates 
The firms are 
expected to submit 
their technical and 
financial proposals 
at the end of April 
2006. 
 Support to finalize 
and operationalize 












Draft reports on “Needs Assessment” produced and distributed to 
respective ministries and stakeholders for comments.  
Validation meeting 





Participating MDAs are 
able to develop and 
implement annual plan 
and successfully manage 
their own capacity 









capacity of MDAs to 
develop and 
implement strategic 
























Support to carry out 
a comparative study 
on pay reform: 
  
ToR were developed and submitted to World Bank for No objection 
 
  






A consultative meeting was held with representatives of both 







Enable Public Service 
entities have  
policies, skills and 
maintenance systems  




Support to the 
Rwanda Information 
and Technology 
Agency (RITA) to 
develop ICT 
strategy and policy 
 
 
Consultative meetings held with all stakeholders and Government 
institutions to prepare them for a situational analysis to pave way 




Support to the RITA 
to develop provide 
training to 
government civil 




Training needs assessment was started in the 1st quarter and is 


















- Organized a stakeholder consultative workshop,  
- Recruitment of staff and developing an action plan to 
implement activities during the preparation phase.  





Implementation progress of procurement plan  
 
 Annex 2:     PROCUREMENT OF SERVICES 
 
No Description Implementation Progress Remaining Activities 
1 Vehicle Fleet Management Study Complete Follow up Implementation of the recommendations  
2 Procurement Support Services II to Evaluate EOIs 
for Process 2 consultancy and Skills Assessment 
Study 
Complete None 
3 Needs Assessment for the design and 
implementation of an integrated M&E framework in 
the Social Sectors, Economic Governance and 
Institutions and the Governance Sectors (Justice 
and Local Government) 
Contract Under Implementation: 
Draft final reports have been 
submitted. Awaiting review by 
MINECOFIN since January 
2006 
(i) MINECOFIN to review the report; (ii)Preparation and 
presentation of the final report; (iii) Design of the 
integrated M&E Framework 
 
4 Detailed Study and Works Supervision of 
Rehabilitation Works of HIDA Resources  
Contract under Implementation 
Draft Final Report & bidding 
documents have been submitted 
(i) Review of the bidding document; (ii) Submission to the 
WB for no objection, and (iii) Tendering for construction 
works through the NTB 
5 Consultancy Services for Auditing of PPF, HRDA 
and HIDA 2005 Resources 
Contract under Implementation (i)Presentation of reports 
6 Consultancy Services for the eRwanda Project 
Preparation : (i) Detailing out activities from the 
NICI Plan to be included in the eRwanda project; 
(ii) IEC services; (iii) Baseline Survey 
Contract under Implementation (i) Contract management 
7 Procurement Consultancy Services to assist the 
beneficiary institutions  
Contract under Implementation (i) Contract management 
8 Translation Consultancy Services  Contract Under implementation (i) Contract management 
9 Preparation of the M&E system enhancement at 
HIDA and the National M&E framework in-making 
Contracts under negotiation (i) NTB no objection to award the contract; (ii) Award and 
execution of contract 
10 Development of a National Skills Development 
Policy in Rwanda 
Technical Evaluation Report 
Awaiting no objection 
(i) WB no objection for the technical evaluation process; (ii) 
Opening and evaluation of financial proposals; (iii) NTB no 
objection for the final evaluation report; (iv) WB no 
objection for final evaluation report; (v) contract 
negotiations; (vi) WB and NTB no objection for negotiated 
contract; (vii) Award of contract; (viii) Signature and 
execution of contract 
11 Support RITA to prepare a training needs 
assessment for personnel working in ICT units in 
Ministries 
Proposals under evaluation (i) Opening and evaluation of financial proposal; (ii)contract 
negotiations; (iii)  NTB no objection for award of contract; 
(iv) Award of contract; (v) signature and execution of 
contract 
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12 Consultancy services for the design of outreach 
programme for HIDA 
RFP has been issued to 
selected individual consultant 
(i) Submission of proposal; (ii) Negotiation of Contract; (iii) 
NTB no objection for the selection process and for the 
award of contract; (iv) Award of contract; (v) Signature and 
execution of contract 
13 Development of a strategy and action plan to 
implement activities envisaged in the public 
procurement reform 
14 Preparation of first consolidated GoR Public 
Accounts for December 31 2006  
15 Phase 2 of the Process consultancy services to 




RFPs have been issued to short 
listed firms  
(i) Submission of proposals; (ii) Opening and evaluation of 
technical proposals; (iii) WB no objection for the technical 
evaluation process; (iv) Opening and evaluation of financial 
proposals; (v) NTB no objection for the final evaluation 
report; (vi) WB no objection for final evaluation report; (vii) 
contract negotiations; (viii) WB and NTB no objection for 
negotiated contract; (ix) Award of contract; (x) Signature 
and execution of contract 
16 Support MINECOFIN in the production of a 
Consolidated Fixed Asset Register 2005 
RFP awaiting no objection (i) WB no objection for the RFP; (ii) Issuance of the RFP to 
short listed firms through the NTB; (iii) Submission of 
proposals; (iv) Opening and evaluation of technical 
proposals; (v) WB no objection for the technical evaluation 
process; (vi) Opening and evaluation of financial proposals; 
(vii) NTB no objection for the final evaluation report; (viii) 
WB no objection for final evaluation report; (ix) contract 
negotiations; (x) WB and NTB no objection for negotiated 
contract; (xi) Award of contract; (xii) Signature and 
execution of contract 
17 Change management Services and Accountancy 
services for eRwanda project preparation  
Expressions of Interest (EOI) 
under evaluation 
 
(i) Contract negotiations; (ii) WB no objection for the award 
of contract; (iii) NTB no objection for the award of contract; 
(iv) Award of contract; (v) signature and execution of 
contract 
18 Consultancy services to carryout a functional 
review of MDAs 
EOI under evaluation (i) WB no objection for the RFP; (ii) Issuance of the RFP to 
short listed firms through the NTB; (iii) Submission of 
proposals; (iv) Opening and evaluation of technical 
proposals; (v) WB no objection for the technical evaluation 
process; (vi) Opening and evaluation of financial proposals; 
(vii) NTB no objection for the final evaluation report; (viii) 
WB no objection for final evaluation report; (ix) contract 
negotiations; (x) WB and NTB no objection for negotiated 
contract; (xi) Award of contract; (xii) Signature and 
execution of contract 
19 Development of HIDA website 
 
EOI under evaluation (i) Award of contract; (ii) signature and execution of 
contract 
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20 Comparative study on pay reform under MIFOTRA, 
development of a language lab for SFB and RIAM, 
and development of a strategic plan for RIAM. 
TOR awaiting no objection (i) Advertisement (Request for Expressions of Interest 
(EOI)) (ii) Evaluation of EOI; (iii) Preparation of RFPs and 
necessary no objections; (iv) Issuance of RFPs; (v) 
Submission of proposals; (vi) Evaluation of proposals 
including no objections (vii) Contract negotiations and 
necessary no objections; (viii) Award of contract; (ix) 




2.2 PROCUREMENT OF WORKS 
 
No Description Implementation Progress Remaining Activities 
1 Extension of the RIAM office block  Bidding document under 
preparation 
(i) NTB and WB no objection for the bidding document; (ii) 
Invitation to bid; (iii) Bid Evaluation; (iv) NTB Board 
approval for the award of tender; (v) WB no objection for 
the award of the tender; (vi) Award of Tender, and (vii) 
Contract Signature 
 
2.3 PROCUREMENT OF GOODS 
 
No Description Implementation Progress Remaining Activities 
1 Provision of Computer and Equipment Maintenance 
Services 
Contract Under implementation Contract management 
2 Supply and Installation of the Financial 
Management System 
Contract Under implementation FMS fully tested 
3 Supply of Training Equipment for SFB Contract Under implementation Contract Management 
4 Supply of Computers (laptops) and Digital Camera 
5 Supply of office furniture for HIDA Staff 
6 Supply of Office Equipment for eRwanda 
7 Supply of Office Furniture  
 
 
Contracts have been completed 








AFRICAN DEVELOPMENT BANK 
PORTIFOLIO 
 
1ST QUARTER, 2006 
 
 




Amount:                              20,85 millions Units of Account 
Financier(s):             African Development Fund, Nigerian Special Fund, and GOR  
Government contribution:     2,08 millions Units of Account 
Date of Signature:                24 September 2003 
Date of effectiveness:          30 August, 2004 
Date of last Disbursement:   31 December, 2007 
Date of extension.  
 
 
Objective(s) of the project: 
 
Specific Objectives: 
To improve the drinking water system  and electricity of Kigali  town through the 
rehabilitation of the infrastructure of water and electricity and enhancing delivery 
capacity of ELECTROGAZ 
 
Components of the project:  
 
 Component A :Rehabilitation of water infrastructure 
 
Component B : Rehabilitation of electricity  infrastructure 
Component C : Development  of Kigali urban areas and sensitization Programs 
 
Component D :studies : Updating of sanitation master plan of kigali city, and updating 
                            of electricity  master plan of kigali city 
 
Component E :  Institutional capacity building 
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Implementation Progress by Component 
 
Component A : Rehabilitation of water infrastructures 
 
Rehabilitation of water infrastructure: the recruitment process of consultant firm for the 
study and  supervision of works has been hired. The study design is under way since 
February 2006. 
 
 Component B :Rehabilitation Electricity  infrastructure 
 
Rehabilitation of  Electricity infrastructure: the recruitment process of consultant firm for 
the study and supervision of works has been hired. The study design is under way since 
February 2006. 
 
Component C:  Development  of Kigali peripheral-urban areas and sensitization 
programs 
 
The recruitment process of consultant firm for the study has been hired. The study 
design is under way since February 2006. 
 
Component D: Studies 
 
Updating of sanitation master plan of kigali city: the recruitment process of consultant 
firm for the study is at the contract negotiation level. 
Updating of electricity  master plan of kigali city: the terms of reference has received the 
non objection from ADB, the bidding documents  will be launched very soon. 
 
Component E : Institutional capacity building 
 
The recruitment process of audit and training firm is underway. 
  
Implementation progress of procurement plan 
 
The Procurement Plan is not respected as envisaged. 
 
 





(CEPEX’s  View )  
 
An immediate audit of the skills and competences of the Project implementation 





Financial implementation progress by component 
 
Component Total allocated by donor (FRW) Total disbursement by donor (FRW) Annual budget 2006 by donor (FRW) Budget for 1st quarter 2006 (FRW) Disbursement 1st quarter  2006 (FRW)  




Gvt Loan ADF Loan
NSF 
 Grant ADF Gvt Loan ADF Loan 
NSF 





A. rehabilitation of 
water infrastructure 
5,134,200,000     
507,400,000 
77,692,748      
    
105,987,903 119,339,584 5,754,320 
29,834,896   1,438,580        77,692,748 









     
    
125,706,583 115,900,823 5,588,509 
28,975,206   1,397,127        80,250,468 
C. development of 
peripheral urban 
areas and 
sensitization.   
 
670,800,000 
    
120,400,000 
4,968,818      
    
14,789,009 88,969,958 4,289,956 
22,242,490   1,072,489          4,968,818 
D. Studies  
129,000,000 
   
860,000,000 
       
   
43,000,000 
 46,153,300
39,009,206 286,999,357 17,347,787 71,749,839 









16,860,000      
  
    
116,911,342 168,181,465 154,429,194 42,045,366







860,000,000 1,788,800,000 225,925,334 - - 402,404,043 492,391,830 -
 
286,999,357 187,409,766 123,097,958 71,749,839 46,852,442     225,925,334 -               -           - 
Disbursement 
rate   
      2   % - - 22   %             
                    46 
% 0 0 0
1 UC= 860 Rwf 




2.Project Of Poverty Reduction And Actions For Women 






Project total cost:                                10.65 million of unit of account 
Donors:                                                 ADF/ADB 
Contribution by the Government :    1.11 million of unit of account 
Date of signature of the loan:             January 18, 1999 
The actual beginning of the project:  May 2000 
Provisional date of closing:                 February 2004 
Extension: 2 years 
 
 
Objectives of Project 
 
The project aims at, through the promotion of income-generating  activities, increasing 
income of households from vulnerable groups particularly those headed by women. In its 
working area, the project contributes to poverty reduction, to improving the context of 




 Loans and financial support to the microfinance system; 
 Financial support to the decentralized activities (rural infrastructure); 
 Beneficiaries and projects partners’ capacity building; 
 Project follow-up and evaluation. 
 Project Management.  
 
 
Implementation progress by components. 
 
 
-Loans and financial support to the microfinance system 
 
A total of 4 447 micro projects have been financed out of 2 500 which was planned.         
11, 710/ 24, 000 households have individually or collectively received loans.  For this 
year 2006, out of 1300 micro loans 136 micro loans were attributed.  
27/50 studies have been carried out. The rate of recovery of the micro-loans is 87.5% for 
micro-loans while it is 97.3% for the CAPEC (beneficiaries’ savings and credit schemes). 
CAPECS are assisted in their organization; they received  equipment, training and 
advice; there are now 86 CAPECs which are operational. 
For this year, it was planned to introduce 40 new CAPECs and recruit a financial advisor 




Construction of micro-infrastructure (rural infrastructure).  
 
It was planned to build 466 infrastructures in the area of intervention of the project.  




Nature of work Envisaged Ended  Ongoing  Remaining  
Points of sales  6 4 1 1 The contractor has defaulted. 
Veterinary health 
centers and abattoir 3 1 2 0 
Activities were delayed by the 
change in materials due to the 
environment protection 
measure. 
Covered markets  11 0 3 8  
Rural feeder roads  
7 0 0 7 
The delay registered in the 
launching is due to the 
revision of the bidding 
documents 
Bridges  
147 85 35 27 
35 bridges are being built. The 
execution is delayed by the 
lack of materials particularly 
wood for bridges. 
Small  water sources  
271 258 13 0 
The contractor has defaulted. 
The cancellation of the 
contract was unilateral upon 
the recommendation by PMU, 
NTB and ADB. The contractor 
cannot be found. 
Water supply  21 16 4 1  
TOTAL  466 364 58 44  
 
 
-Beneficiaries and projects partners’ capacity building  
 
It was planned to organize training sessions for about 4000 project beneficiaries. 
Training sessions for beneficiaries are regularly organized as their needs are expressed. 
About 20 000 beneficiaries have benefited from training sessions on different topics. 
Study trips in provinces or districts are organised for CAPEC promoters. Those trips are 
organised according to the needs of the beneficiaries.  
As planned, NGO employees and PREPAF staffs have been trained in elaborating and 
analysing projects, in CAPEC organising and management and communication 
techniques. Micro finance institutions employees have been trained in elaborating and 
analysing projects, CAPEC organisation and management. Other training are also 
planned according to needs of the partners of the project.  
As planned, all the equipment and motorcycles intended for partners has been procured. 
The equipment intended for CAPEC have been granted as the latter were operational. 
 
-Follow-up and Evaluation  
 
As planed, the project has defined indicators for the follow-up with the assistance of a 
consultant. But the system of data collection is not yet effective.  
It was also planned to :  
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- Carrying out baseline survey;  
- Carrying out regular inquiries about the impact of the project; 
- Carrying a mid-project inquiry and a final project inquiry; 
The baseline has been carried out in collaboration with the national programme of 
poverty reduction and the National Statistics Office.  
 
 
Implementation Progress of the Procurement Plan  
 
There is some delay in the implementation of the procurement plan. Those delays are 
due to lack of capacity at district level in procurement, delay in finalisation of tender 
documents etc.  
 
Major problems and other important points to be considered 
 
- Road and bridge studies requiring geotechnical studies by experts are not yet 
done and that causes the delay to bid for them. The corrections of documents 
bidding for roads are being done. The Consultant has promised to finish the first 
two bidding documents on 7 April 2006  but he has not yet finished.  
 
- Some construction enterprises have not been able to comply with the contract 
that they have entered into with the project:  3 contracts have been cancelled and 




- The contract of the supervising firm has expired before the end of the activities of 
infrastructure components. The management of the supervision contract was not 
good enough because some gaps between activities carried out and those 
planned in the contract were noticed. 
 
- The supervision mission of ADB done in March 2006 has recommended the 
termination of supervision contract and therefore, the involvement of other 
consultants for the continuation of the supervision of works. 
 
 
- Due to the national policy regarding the environment protection, some 
construction activities were delayed because of the lack of materials particularly 
wood, tiles and bricks. The discussions between district authorities and PREPAF 
and the ministry in charge of environment protection were positive. In some 
districts such as Nyaruguru and Huye, the permission to cut trees has been 
given. 
 
- The briefing from the National Tender Board to submit bidding documents in two 
official languages used in the country (French and English) has delayed to a 
certain extent the launch of bidding (Before the briefing, bidding documents were 
elaborated in French only): 
For covered market places, the bidding documents have been approved without 
the submission of bidding documents in English because those bidding 
documents had been submitted to the NTB before December 2005.  
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The lack of project vehicles has hindered the supervision of field activities. The 
government has recommended the rental of vehicles but the organization of 
authorized travel agencies is still a problem. In addition, the funds allocated to the 
rental of those vehicles were not budgeted for. 
  
- The instability and insufficiency of the staff at the level of the project infrastructure 
service has hindered the smooth running of the project. The test for recruiting the 
project employees has been done. The short listed applicants are waiting for 






The project had very serious implementation problems. The main cause of these 
problems at the management level were (i) lack of the required skills at the project 
implementation unit to implement the project, (ii) the lack of oversight by the 
technical ministry. For example, the ministry was advised to replace the 
coordinator in July, 2002 and this was only done in July, 2004. At the operational 
level, procurement management was the biggest problem.  All the design and 
supervision contracts for rural infrastructure sub-projects were awarded to one 





























 Status of financial  performance by component  
 
Total amount granted per 
donor 
Cumulative 
Disbursement   per 
donor  
2006 Annual budget  per 
donor 
2006 first quarter
Budget   per donors 
  Disbursement for current year per 






















1. Microfinance 1 853 325 420 2 598 293 698139991 8229063 596 848 260 2 500 000 10237500  340000000  
2. 
Infrastructures 3 756 631 659 770 521 461 2310651081 207958597 
2 110 621 
095 302 498 934 159200000 39800000   
3. capacity 
building 798 528 132 18 464 023 455648573 68347286 265 183 932 5 800 000 22352320    
4. follow up & 




1 488 108 725 112 180 258 946602368 127927338 230 928 000 57 732 000 37734174 9433544   




Rate of Disbursement by 31st march 2006 
 
- ADF loan: 64.30 % 





3. Support Project to the Implementation of the Multi- 
     sector National Plan (MNP) Against AIDS (CNLS-BAD)  
 
 
  Basic Information:  
 
Amount:                                                       2 095 357 UC  
Financing source”:                                   ADB grant 
Date of signature of grant agreement ” : 24 September, 2003  
Date of effectiveness”:                               31 December, 2010  
Date of 1st disbursement:                         7 February, 2005 
      Date of closure      :                            31/12/2010 
     
Objective (s) of the project:  
 
Institutional strengthening of the coordination and implementation structures for the 
Multisector National Plan Against HIV/AIDS. 
 
 Specific objectives of the project: 
-Strengthening capacities of the CNLS at the central and decentralized level;  
-Strengthening capacities of the sectoral committees of the Ministry of education, the 
CNF 
    (Women Council) and the CNJ (Youth Council);  
-Strengthening capacities for NGOs, associations and religious organizations;  
-Providing assistance to local initiatives for the prevention and the support of  infected 
and affected people. 
   
Project Components: 
 
 Strengthening the coordination of national structures in the fight against 
HIV/AIDS  
 Supporting NGOs and the community associations involved in the fight against 
       HIV/AIDS 




Implementation Progress by Component: 
 
 Component 1:   Strengthening the coordination of national structures in the fight 




 The expected activity is providing equipment with the CNLS, the 6 CPLS and umbrella 
forum (CNF, CNJ and NGOs Forum) in order to strengthen structures at the national 
level. The following are equipment to be provided: 12 computers, 10 photocopy 
machines, 10 faxes, 10 office furniture, 10 television sets, 10 video tape recorders and 
10 power generators.  
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This activity was postponed due to local government reforms. The Project, in close 
collaboration with the CNLS, intends to make the distribution of this material after the 





The technical assistance provided by UNDP to CNLS, for the implementation of the 
Project, corresponds to 3 experts and one support staff at the national level, and to 7 
experts at the districts level. 
CNLS, in close collaboration with UNDP recruited 10 new national experts, CDLS 
technical assistants to respond to the new administrative units.  
This recruitment took place on 25th March 2006. The process of the signing of contracts 
is underway.  
 
For the technical assistance about the data collection as expected in the evaluation 
report, the position had been readvertised since the first recruitment process was not 
successful. The opening of  envelopes submitted by 12 candidates interested by the 
position took place on  08th March 2006.The  practical exam which was planned on 
16/03/06  has been postponed due to the fact  that only one candidate out of three 
selected candidates was  present. It was then postponed to 20/03/06. The successful 
candidate will sign the contract with UNDP. 
  
For the Technical Adviser to the CNLS executive secretariat, the position has been also 
readvertised, and the opening of envelopes is expected to take place on 10thApril 2006.  
 
Studies 
Concerning the planned studies, two studies will be conducted during this year 2006 
namely: 
(i) Study of HIV/AIDS impact on the GDP and (ii) the study of impact of Interventions for 
the fight against AIDS on the health system. The terms of reference are available and 
have been sent to ADB on 22 March for approval. Request for proposals will be sent out 
in the first week of April.  
 
Training  
All the types of training envisaged by the Project partners have been financed, that is, 
 (i) The training in the planning and management of interventions with regards to gender 
orientation CNLS and CNF; and  
(ii) Training in IEC/CCC and VCT of CNF 
 
 Co-ordination meetings and supervisions 
A semi-annual co-ordination meeting for  Youth National Council, two  for Women 
National Council , one at the regional  level , another  at the  districts level and  one co-
ordination meeting of NGOs  have been financed.  The financing of two coordination 





The 2 study trips planned for CNLS staff   have not yet taken place and we are still 





The WNC and YNC have received the financing for the communication and office 
supplies. 
 
 Partners’ Action plans 
 
The training, field visits and coordination tours and the supervision of activities were 
discussed between the Project implementation unit and partners according to their 
action plans. The latter have been collected, analyzed and discussed in different 
meetings from 03 to 08 February 2006. They were approved and integrated in the 
consolidated action plans from different partners on 15 February 2006. The agreed 
amounts were disbursed to the respective partners.  
 At this point, the focus is put on the fact that the financing of CPLS (currently CDLS) 
was not possible because of the reforms. Indeed, the budget review to accommodate 
the new structure is underway; the draft is available and will be finalized in April. The 
supervision mission made from 15th to 28thFebruary 2006 took into consideration those 
changes.  
 
Component II :      Supporting NGOs and the community associations involved in the 
                               Fight against HIV/AIDS 
  
Equipment  
The equipment from the Forum of NGOs will be distributed in April 2006 at the same 
time as other equipment from the project partners. Concerning the acquisition of the 
KITS, in March we made a non objection request to BAD for the change of the Supplier 
and the modification of the KITS in the beginning of March. 
 
Technical assistance  
 
The institutional development expert recruited in November 2005 began his activities 




Concerning the training of traditional obstetricians, we have been in contact with 
MINISANTE in order to see how we can carry out this activity. The meeting took place 
on 13/02/2006 in   MINISANTE. We got the training module of traditional obstetricians on 
28/02/2006. The CNLS training unit made its observations and comments to the 
MINISANTE on 02/03/2006. The training unit has got now a training module about the 
subject and we are waiting the MINISANTE action plan proposal in order to finalize this 
activity. The training in planning and management of interventions with gender 
orientation   planned by the FORUM of NGOs    has been financed by the Project 
 




 Concerning the annual auditing, we have prepared the TOR and the invitation to tender 
and they were submitted to UNDP and the project management on 10/03/2006. We are 
waiting for ADB approval to advertise an   invitation to tender.  
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 Progress Report On Implementation Of The  Procurement Plan 
 
The procurement plan progress well generally but there is some delays in the 
recruitment of the technical assistance.  
 
Problems and issues that require attention 
 
The CPLS funds disbursed have not been used until now because they are waiting 
effectiveness of CNLS decentralized structures at the districts level. 
The absence of technical assistants (Technical advisor, Technical Assistant in data 
collection) who are not yet recruited, is causing the delay in implementing the project 
activities. 
  
The Disbursement Progress By Component   
 
       COMPONENTS 



















1 140 763 UC 370 583,99 UC 249 558,5 UC 
   
   
   
   
Strengthening capacities    
   





























2.  supporting  NGOs  and  
community associations 



















3.Supporting the project 
implementation 
127 324 UC 
 
 
4 547, 2857 UC 
 
 
15 326,5 UC 
 
 












CEPEX’s Comments:  
 
 
The project implementation unit does not seem to be well positioned and staffed 
to implement the project smoothly. A skills and capacity audit is necessary to 
determine required capabilities.  
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4. Isaka-Kigali Railway Feasibility Study Project.         
 
 
 Basic Information: 
Amount: Total :                                 1.75 million Units of Account (UA) 
Donor: ADB :                                    1.66 million UA (1 UA= 1,42927$ USD  
Government Contribution:                0.09 million UA 
Date of signature of grant agreement: 
Date of effectiveness:                            May  2005 
Date of initial closure:                            July 2007 
Date extended:  
 
Objectives of the project:  
 
To contribute to poverty alleviation through solving problems related to land lockedness  
 
Project Components:  
 
- consultancy services 
- support to the coordination and follow-up of the study 
 
Implementation Progress by Component.  
 
The invitation to bid for the prequalification bidders  has been launched on 31 December 
2005, the evaluation and pre-selection of  qualified bidders has been and sent to ADB 
for non objection on 2 march 2006, and till now, the ADB has not send its non objection 
Notification of the prequalified offers is expected to be in April 2006.  
Proposal are expected in June and signing of contract with the winning bid is expected in 
July, 2006.  
 
Implementation progress of procurement plan  
 
The implementation progress is going on as well as planned 
 
 
Problems and issues that require attention. 
 
One remaining conditionality for first disbursement is the transmission to ADB of the 
official nomination of the members of the steering Committee of the project by the two 









Financial implementation progress by component.  
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5.  National Rural Water Supply And Sanitation 
      programme  
 
 Basic Information 
• Amount :                 17.18 millions  UC  
• Funded by  : -  BAD :      13 millions  UC 
                            -  Government    2.63 millions  UC 
                            -  Beneficiaries   1.55 millions  UC 
• Date of signature of credit and grant:  13 may 2004. 
• Date of effectiveness:    30 March 2005 
• Date of first disbursement :              25 May 2005 
• Date of last disbursement :               24 December 2008 




Specific Objectives of the Programme  
 
-Improve access to drinking water and sanitation in the rural areas,  
-Provide the country with the means to monitor the Water Supply and Sanitation sector 
 (WSS) 
 -Build capacities to ensure the sustainability of rural water supply and sanitation 
services.  
 
 Components of Programme 
 
The programme comprises four components: 
 
Component A: Studies and setting up of a system of PWSS resource and 
infrastructure management and monitoring;  
Component B: Institutional support and capacity building for programme 
                                   stakeholders;  
Component C:  Water supply and sanitation infrastructure development; and  
Component D:  Programme management.  
 
Activities progress by component 
 
Studies and setting up the planning tools component 
 
1.  Recruitment of a consultant to set up the system of  monitoring and evaluation of the 
sector of  Potable Water  Supply and Sanitation (PWSS)  and national inventory of  
PWSS. 
• Terms of reference finalised, and  transmitted for non objection to  ADB on 
march 3rd, 2006. 
2 . Recruitment of a consultant for studies  related to the creation of national agency. 
• Terms of reference finalised. 
• Request for proposals published on  February 28th, 2006 and the bids 
deposited on march, 29th ,2006 
• In order to accelerate the setting up of the agency, it has been decided that 
the related studies will be done by the project coordination unit.  
3. Recruitment of a consultant for detailed studies and terms of reference of water 
conveyance for 6 districts. 
• Terms of reference finalised and transmitted to  ADB  for non objection on 
march 3rd, 2006. 
 4. Recruitment of a consultant for the study of social and environmental impacts. 
• Terms of reference finalised and still awaiting for a non objection from ADB 
transmitted since December 20th, 2005. 
4. Support in elaborating a sanitation master plan of  Imidugudu villages in rural areas 
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• Terms of reference finalised.  
• Request for proposals published on  march 3rd, 2006 and the bids deposited 
on march, 29th ,2006 
• The bids analysis by the internal procurement commission of MINITERE is in 
process. 
5. Updating studies of four PWS in rural areas in ex-Provinces of Byumba and Kibungo : 
• financial Evaluation done 
• Global Evaluation  
• Financial Evaluation report still in ADB for non objection since March 3rd, 
2006. 
6. Updating studies of secondary networks and control/surveillance of the works of the 
main network of Mutobo-Base water conveyance 
• Technical evaluation report has been transmitted to ADB for non objection on 
march 30th, 2006. 
 
Capacity Building component 
 
7. Recruitment of a consultant for training, sensitization and education 
• Terms of reference finalised and sent to ADB for non  objection since 3rd 
March, 2006.  
 
PWS Infrastructure Development component 
 
8. Supplies and Works of Mutobo-Base Main Water Conveyance in the Lava region  
• Tender published  on march 16th, 2006 
• Site Visit by potential bidders done on march 22nd, 2006 
• Bids opening is provided on may 23rd, 2006 
 
 
9. Supplies and rehabilitation works of Mutera Water Conveyance in the Lava region  
• Tender published on march 27th, 2006 
• The bids deposit is provided for on April 28th, 2006 
 
10. Sources catchments (aménagement) 
• Monitoring for construction of 80 sources 
• Elaboration of a strategic  document for accelerating construction of sources 
• Implementation of this strategy  in recruiting 10 engineers to follow up the 
identification and  supervision of works’ implementation  
- Monitoring done 
- Strategic document elaborated and approved. 
- Recruitment notice prepared and transmitted to Imvaho newspaper for 
publication. 
• The notice has been published in Imvaho newspaper N° 1647, week from 03-
09 /04/2006 
11. Pilot Project of rain water utilisation, wash water collection for biogas and  
composting of garbage management by KIST 
• The work has been given to KIST as agreed between government and ADB.  
  
 
 Programme Management component 
• Decentralized authorities are the key actors. 
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Progress Status of Procurement contracts Plan  
The Procurement Plan is progressing at low pace. The tenders are published or 
evaluated by NTB or by the internal procurement commission of MINITERE depending 
on the size of work. There are the non objections to be acquired from the ADB at each 
step of the process. The result is that those non objections take too much time with 
regard to the planned and our local partner rarely respect the due time. 
 
Problems and issues that require attention. 
Problem 1 :  
The Procurement Plan show is not implemented as planned due to slowness of partners 
reactions (Bank, NTB, Ministerial procurement Commission) which delays in most times. 
Problem 2: The community lacks capacity to identify and implement the community 
based projects as well as it is specified in the evaluation report and grant agreement.. 
Proposed solutions: The PCU in collaboration with MINITERE and with the support of 
budget of Water and Sanitation Unit, will proceed  to recruit a technical assistance 
formed by engineers and technicians. 


















1. Grant ADB 9 000 000  2 013 417 1 185 
557 
 1 935 251 
2. Loan ADB 4. 000 000                 - 432 734   
3. GoR 2 630 000  254 980 446 383   
4. Beneficiaries 1 550 000             -     -   
Total 17 180 000  2 268 397 2 064 
674 
 1 935 251 
Rate of disbursement:    13.21 % 
CEPEX’s Comments:  
The project has capacity deficiencies to enable it implement the programme as 
desired. It started with very weak capacity and it is not improving. From the report, 
it is even difficult to measure the project deliverables and where the project is 
heading. The quality of the report simply demonstrates poor implementation 
capability. The technical ministry is not playing its oversight role as required.  A 
skills audit will be conducted to advise accordingly.  
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Amount:     UA 23.1 million 
Donor/Financier(s):   African Development Bank 
Government Contribution:  UA 2.32 million 
Date of signature of credit agreement: 18/11/99 
Date of effectiveness:   20/07/00 
Date of initial closure:              31/12/05 
Date extended:     20/12/07 
 
 
 Objective(s) of the project:       Human resource development   
    
Project Components:   
  
 MINEDUC capacity building, 
 Improvement of primary education, 
 Expansion of KIST, 
 Project management. 
 
 
Implementation Progress by Component: 
  
Institution building of MINEDUC  
 
 Procurement of office equipment for MINEDUC i.e. computers, 
photocopiers and fax machines was completed 
 
 Training in the country of 246 officials in management related subjects 
like planning and financing of education, micro-planning, evaluation, 
statistics, management of schools. 
 Training three officials abroad in planning, cost & financing of education 
and  programme development. 
 
In-Country training still pending, due to the reform going on in the public service . Only 
one official went abroad to train in planning. 
 
 Technical assistance (10 person/months) in order to draw up and 
dispense various training courses. 
This activity is part of the in-country training programme at point b) above, and therefore 
remains suspended until the reform is completed. 
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Improvement of primary education 
 
 Construction and extension of 1350 classrooms in 220 existing schools. 
 Construction of six provincial directorates of education. 
 
Primary schools: a first batch of 40 schools in the Eastern, Northern and Western 
provinces  is under construction. 12 schools have been commissioned, 20 are nearing 
completion; 8 must be re-awarded due to the contractor’s failure to perform.  
 
The contracts of the second batch of 59 schools in the Eastern and Northern Provinces, 
have been signed and the advance payment has been paid to the contractors. 
Construction should start shortly.  The cost of these schools is much higher than the 
budget allocated. 
The Bank has approved the tender documents of the third and final batch of 102 
schools in the Southern and Western provinces. The publication of the tender has 
however been put on hold in order to assess how many schools can actually be built 
with available budget.    
Regional offices of education: Six (6) offices are under construction in the Northern, 
Eastern and Southern Provinces. Construction had been suspended to enable 
agreement on revision of prices. NTB and ADB have finally granted approval. The 
addenda to the construction contracts are now ready for signature.   
 
 Procurement of furniture and educational materials for the schools 
under construction and regional offices of education. 
-The furniture of the first batch of schools is being delivered. The quality is satisfactory. 
-The approval by the Ministry of Education of the list of educational materials for the 
primary schools and for the Primary Teacher Training Colleges is still pending. 
 
 Procurement of textbooks in French and English. 
The signing of the contracts with two publishers of French and English textbooks is still 
pending. 
 Training of in-service primary school teachers, entrusted to the Kigali 
Institute of Education (KIE). 
KIE is revising  the training proposal to adjust  to the reforms that have taken place in the 
education sector.  
 
 Technical assistance (6 person/months) to the KIE in designing and 
implementing the training programme above. 
This activity is part of the training programme of in service primary school teachers   
 
Expansion of KIST 
 
 Study and assessment of technical and vocational training needs of 
the country and the resultant consolidation plan of the Kigali Institute 
of Science and Technology  - KIST. 
 
 Procurement of basic equipment and textbooks for KIST. 
                       Both (a) and (b) have been completed.  
 
 Procurement of laboratory equipment for KIST. 
The acquisition of the equipment of the new laboratories will start when the construction 
of the building  is under way  to avoid premature delivery.  
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 Construction of laboratories and workshops for KIST. 
            Construction has just started 
 Procurement of teaching material and documentation for KIST. 
                              Completed. 
 Training at KIST for 280 teachers of secondary vocational and 
technical institutions. 
 
Training takes place during the holidays and is to last four years. The first training 
session was in December 2005.   
 
 
Project management  
 
 
 Procurement of furniture and office equipment for the Project 
Implementation Unit has been Completed 
 
 
 Technical assistance (60 person/months) of the expert in school 
construction and procurement of didactic equipment. 
The current agreement between Government and UNESCO is due to expire in April 
2006. Negotiations are under way for another extension for at least up to the end of 
2006. 
 
 PIU staff consists of the national administrator, the technical assistant 
who also acts as the deputy administrator, the financial controller, the 
accountant, the project engineer and four site engineers, a secretary 
and four other support employees. 
 
 
The structure and operating modalities of the Technical Department of the Project 
Implementation Unit are undergoing revision.  Three additional engineers will be 
recruited; all seven of them would be posted in the field, where they would rent 4 wheel-
drive vehicles to visit the sites for three weeks every month and come back to the project 
office for a week of paperwork 
. 
 Operating expenditures. Both ADB and the Government contribute to 
the running costs of the project. (The project requests for funds have 
been handled expeditiously so far). 
 
 
 Audit of the project.  AC Team won the tender to audit the project 
accounts  for 2005 and 2006: The audit of  2005 accounts started on 










Implementation progress of procurement plan 
 








2. Improvement of Primary Education 
a) Construction of primary schools & 
education offices 
                        Phase I 
- Supervision of works 
 
                        Phase II 
  Construction of provincial offices 
- Supervision of works 
 
                        Phase III 
  Construction of schools 
- Signing of contract 
- Advance payment 
                         
                       Phase VI 
   Construction of schools 
- Non objection by ADB 
- Publication of tender 
 
 
b) Teaching aids for Schools & T.T.Cs 
 




       c) Schools furniture 
- Delivery 1st , 2nd &3rd batches 
 
d)  Training of tutors 
- Revision of proposal by KIE 
- Approval of proposal by MINEDUC 
  
3. Expansion of KIST-Phase II 
      
a) Construction 
- Signing of contract 
- Advance payment  
 
     b) Acquisition of books 
- Payment of final invoice 
 
     c) Training of technical teachers 
- Training phase II 
 
4. Project Management 
 
a) Technical Assistance 
 
- Delivery of service 
b) Audit 













01 Jan.to 31 January 2006 




01 Jan.to 31 January 2006 










01 Jan.to 28 February 2006 
 
 
01 Jan.to 28 February 2006 





01 Jan.to 31 January 2006 
01 Feb.to31 March 2006 
 
 
01 Jan.to 31 March 2006 
 
 






01 Jan.to 31 March 2006 
 



















The number of schools 




The list is being worked 
on by the Unit in charge 





























Problems and issues that require attention. 
 
 . Unnecessary bureaucratic red tape at NTB and ministerial procurement 
committee are hampering the implementation of project activities. 
 Project technical staff had their salaries reduced by more than 40% in September 
2001 and this has caused low morale. The salary package paid to project staff 
should therefore be streamlined across all projects on one hand and their parent 
ministries on the other. 
 Local contractors are unable to complete construction work within deadlines 
stipulated in the contracts. 
  Supervision of construction works is virtually impossible in the absence of project 
vehicles. 
 
Financial implementation progress by component. 
  



























         0,32          0,05          0,02               -                   -  
Primary 
education 
       14,95          1,69          0,33          0,11               0,04  
Expansion 
of KIST 









  20,77  
 
 2,91  
 




   0,12  
 
Disbursement Rate: 
                                                - African Development Bank : 15.87% 
                                                - Government                       : 17.19% 
 
CEPEX’s Comments:  
 
This project is one example where inefficiencies in the technical ministry hamper 
project implementation. For example, primary school construction took long due 
to delays in identifying which schools to be constructed. The project staffing 
should have been reviewed longtime ago but the Ministry was never convinced. In 
some cases, contracts took too long to be signed when all the paper work was 
ready.  
The project has problems with procurement and contract management. These are 
skills that are critical for this type of project.  
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7. 3rd Line Of Credit For Rwanda Development Bank:  
 
 
Basic information : 
 
Amount :                                          6.000.000 UC = 4 678,6 Millions FRW 
Donor / Financier(s):                      ADF 
Government contribution:- 
Date of signature of credit/grant agreement: 16/01/2001 
Date of effectiveness:                                        24/07/2001 
Date of initial closure:                                      31/12/2004 
Date extended:                                                  30/06/2006 
 
 
Objectives of the project:  
 





Line of credit.  
 
Implementation progress:  
 
As of  31/3/2006, 57 seven projects had been funded by this project.  
 
 




































      
 
 
Disbursement rate : 100% 
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Amount :                                                     1000 000 UA 
Donor :                                                        The African Development Bank (ADB) 
Government contribution :                      150 000 000 FRW 
Date of signature of  grant agreement:    23 September 2003 
Date of effectiveness :                                 02 June 2004 
Date of initial closure :                              31 December 2007 
  
 
Objective of the Project:    
 
Institutional strengthening and capacity building for               
Environment management in Rwanda 
   
Project components :   
              
 -Capacity builiding  
 -Development and management of a database  
-Project Management 
 
 Implimentation progress by component (1st jan to 31st march 2006) 
 
 
Components Planned activities Activities accomplished/ 
realised 
Prepare and submit annual progress report for 2005 
to ADB 
The report was prepared and 
submitted 
Preparation of Terms of reference for recruitment of 
PAIGER Coordinator 
Terms of reference were 
prepared 
The job vacancy was published 
in IMVAHO NSHYA 
The deadline for submitting the 
application is 11/05/06 
Prepare and Submit  the Tender document for 
procuring ICT material for SISE (Système 
d'Informations et de Statistiques 
Environnementales) to ADB 
The preparation of the Tender 
document was completed 
Prepare an evaluation report on the Tender Bids for 
SISE (materials and submit the report to ADB 
The report was prepared and 
submitted to ADB 
Prepare and submit a tender document for procuring  
additional 18 motorcycles to ADB 







Prepare and submit a request for Direct Payment to 
EXPERCO International 












Purchase  office fourniture National open September 
2005 
April 2006 
Purchase ICT material for SISE 
 
National open January 2006 May 2006 
Recrutement of the Project 
Coordinator 
 
National open March June 
Purchase of additional  18 
motorcycles  
 
National open March  July 
Purchase accountant’s software 
 
National open April June 
 
Purchase office stationary 
National open May July 
 
Recruitment of the external 





 Problems and issues that require attention: None 
 
 



















Capacity builiding 296 300 000 173 798 200 140 400 000 35 100 000 0
Developping and 
management of a 
database  
304 400 000 
 




55 560 000 
25 618 000 33 360 000 8 340 000 0
Total 656 260 000 270 515 185 348 960 000 87 240 000 31 549 492
 
 
Disbursement rate : 46 % 
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9.  Institutional Support To The Reinforcement Of The 




Amount:                                                               2,000,000 UA 
Donor/Financier(s):                                            African Development Fund/ADB 
Government Contribution:                                200,000UC 
Date of effectiveness:                                           29/10/2002 
 
 
Date of signature of credit/grant agreement:   28/02/2002 
Date of initial closure:                                        31/12/2005 
Date extended:                                                    31/12/2006 
 
Objective of the Project 
The project’s mission is to support the Government in its efforts of enhancing the 
planning and development management and poverty reduction. It aims specifically at the 
improvement of the public investments planning and management process and 
mechanisms of mobilization and utilization of resources. 
Components of the project 
 
 Technical and operational capacity building of Central Bureau of Projects and 
External Financing (CEPEX) in the Ministry of Finance and Economic 
Planning (MINECOFIN) 
 Central Directorate of Planning & Provincial Directorates of Planning and 
Finance in Ministry of Local Government and Social Affairs (MINALOC) 
 Operational and Technical capacity building of Human Resources Directorate 
& Support Departments in Ministry of Gender and Women Promotion 
(MIGEPROFE) 
 Project Management & Monitoring 
 
 
General state of Physical implementation 
 
Activities Date Observations Responsible 
Structures   
Component I: CEPEX 
I.1. Technical Assistance 
- Recruitment of an 
expert to assist in PIP 
formulation 
- Recruitment of a 
specialist expert in 
investment budget 
accounts 
- Recruitment of an 
expert to assist in 
database constitution 
Completely 
executed The technical assistance 
continued to be 
implemented and the 
progress of 21 key 
outputs initially defined 
tends toward its 
completion taking into 
account commentaries 



















Master plan already 
achieved with support of 
other donors 
CEP I.2. Study Fund 
- Regulation of public 
investments and tools 
of management and 
external aid 
coordination 
- Gender profile 
- Micro-finance 
Feasibility 
- Study on long term 
public investment 
program (MASTER 
PLAN) and its 
extension to 2011-











The connection is 
achieved, training of the 
beneficiaries on the 











- Acquisition of 
computer material 
and accessories 
- Connecting CEPEX to 
MINECOFIN 
- Interconnection of 






- Interconnection of 
CEPEX to the 12 
provincial directorates 
of Finance and 
Planning 




- Techniques of  PIP 
planning & 
Management 
- Techniques of 
external aids 
coordination 
- Study travels 











Component II : MINALOC 










- Recruitment of a 









CEP II.2. Equipment 
- Acquisition of 
equipment for the 
network between the 
decentralized units 
and the Planning 
directorate 
- Computer Equipment 
for each province and 
the Planning 
Directorate 
- Launching the 
acquisition process of 
additional equipments 
for the network 





- Techniques of 
projects conception, 
elaboration and 














SOFRECO III.1. Technical Assistance 
- Acquisition of services 
of a specialist in 












- Acquisition of ICT 















methods of access to 
micro-credit 
- Taking into account 
gender aspects in the 
formulation and 
selection of projects 






Component IV: Project unit  












Work program of the first term 2006 
 
Further to the structuring of the Local Administration (MINALOC), Ministry of Gender, 
Family Promotion and Child Protection (MIGAPROF) and Central Bureau of Project and 
External Financing (CEPEX), some activities could not start, considering the established 
forecasts and others were subjected to the redefinition of the intervention strategies. 
 
 
Categories Key activities Deadline 
15th March 
2006 
- Completion of SOFRENO works taking into 





To complete by SOFRECO objectives 
judged incomplete 
1st March 2006 - Study of the long term investment 2006-
2020 
2. STUDY FUNDS 
CEPEX: Procurement and disbursement 
procedures 
- Training women in micro-finance & taking in 
charge the gender aspect in formulating 













- Quality control of the network installation 
Launching the acquisition process of 
additional equipments for the network 
extension requested by MINALOC 
- Audit 2005 5. AUDIT & 
OPERATION 
March 2006 
 Execution of available resources in conformity 











SOFRECO submitted its final report on the basis of the Government observations. This 
report is under study at the Government level. 
Expected results judged incomplete and which are the origin of the mentioned 












In the context of quality control of the network installation, meetings were held in 
MINALOC on 8th and 17th February 2006. Under the supervision of MINALOC and with 
the participation of MINECOFIN/ADB project, RITA, World Bank and MINECOFIN, a 
common strategy was elaborated to know, among others, the state of the equipment 
 
Output no 1: The provisional and final reports have to be submitted in both foreign 
languages, namely English & French, according to the contract. 
Output no 2: The nomenclature proposed needs corrections as proposed, in view 
to meet better the need of the payment balance analysis. The 
expenses should be distinguished between importations or internal 
production, etc… 
Output no 3.1: The document no 115 corresponding to this output doesn’t show the 
selection criteria which might facilitate the selection of projects & 
programs having the maximum impact in terms of poverty reduction in 
the context of a policy favoring poor people. 
- Output no 5: Although this output was delivered by the consultants team, the 
contribution of SOFRECO to the final document was not obtained. 
- Output no 6.1: The monitoring system of the development budget adapted to the 
SMARTGOV project was not subjected to the operational test at the 
Government and ADB satisfaction 
- Output no 8: Same observation as output no 6.1 
- Output no 11: Same observation as output no 6.1 
Output no 13: SOFRECO transmitted to the Government a provisional report at the 
last moment of the concerned expert departure 
No restitution, no final report 
Output no 16: Same observation as output no 6.1 
Output no 18: Same observation as output no 6.1 
Output no 19:  The report on the training document & the corresponding regional 
development policy outputs was not delivered. The draft was only 
availed by the expert too late towards the initial schedule provided by 
SOFRECO in its technical proposal. 
Output no 20: A preliminary training took place, but it should be perfected. No 
training report. The expert didn’t behave correctly, he was absent 
without any reason during the first training. 
Output no 21: This output considered as not delivered because the expert 
proceeded to activities relating to the targeted output without availing 
the report in due form. Furthermore, the verification of operationality & 





provided by the project. The control started and is on going, it will be completed in mid 
May 2006. 
The trainers were recruited. We are waiting for the non-objection approval on the 
revision of the goods and services list. 
 
There are delays in the implementation of the procurement plan because the project was 
waiting for the approval by the Bank of the revision of the list of goods and services.  
Problems and facts which retained our attention 
The project intends to make the connection extension of the 23 districts to 
MINALOC/MINECOFIN. In this context, a tender document was prepared for the 
extension of the said network. We are waiting for the ADB non-objection on the revision 
of the list of goods and services. 
 
Study Fund 
On study fund use (short term consultancy), the Project achieved the study mission of 
long-term investment planning (2206-2020) by the consultant Beckerman. It supported 
also the GoR on the preparation of the macroeconomic modeling in the scope of 
discussions with IMF on the new program extended on the 2006-2009 period.  
A national consultant supports the coordination of the long term public investment 
program preparation for the 2006-2020 period. 
A study was conducted by an international consultant on the formulation of the national 
master plan of the priority public investments 2004-2010. Three national consultants are 
contributing to the formulation of this master plan and this action plan. 
All these studies are at an advanced level. The individual provisional reports are already 




 Procurement & disbursement procedures 
 
 Gender integration in the projects formulation and selection 
The preparation process of this training is launched. It incurred a little delay in the 
recruitment of trainers. This delay is inherent to the absence of our MIGEPROFE partner 
who was in mission in Japan. 
Audit & Operation: The audit of the project for year 2005 is set to 10-19 May 2006. 
 




The administrative reforms have modified the activities progress as expected. 
 
Disbursement rate:  75% 
 
 
CEPEX’s Comments:  
 
The major output of the project is the public investment master plan. This was 
placed under the planning unit of MINECOFIN after restructuring. Currently, this 
important task is hanging and no one has taken it over from the consultants. This 
needs to be addressed urgently.  
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Financial execution of the project  (N.B: The figures are in UA thousands) 
Component Current year disburse-
 
Total allocation by Cumulative disbursements Current year Current quarter 
 donor (in UA) by donor (in UA) Budgeted by donor Budget by donor ments by donor 
 FAD GVT     FAD GVT FAD GVT FAD GVT FAD GVT
1.Building of technical and 
operational capacities of 
CEPEX 
912          52 686 56 333 11 83 3
2.Building of technical and 
operational capacities of 
the Directorate of Planning 
in MINALOC 
569 105 521        114 359 22 72 4
3.Building of technical and 
operational capacities of 
technical and operational 
capacities of the 
Directorate of human 
ressources and support 






208          5 184 6 69 1 17 0,025
4.Management and 
monitoring of the 
project+Audit 
163          23 108 24 64 5 16 1
Imprévus           148 15 66 2
TOTAL   1499      2 000 200 200 891 41 188 8,025
N.B: Les chiffres sont en millier d'UC.         
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Amount:                                            16.8 millions UA 
Donor/Financier(s):                               ADB (13.76 million Credit / 1 
million Grant) 
Government Contribution:                              1.72 million UA 
Date of signature of Credit / Grant agreement:17 November 2004 
Date of Effectiveness:                                         10 May 2005 




Objective(s) of the Project: 
 
• Improvement of nutritional values of the population; 
• Improvement of economic standards of the population in the fishing 




 Institutional Capacity Building; 
 Improved Methods of Fishing and commercialisation 
 Project Management 
 
Implementation Progress by Component: 
 
Component B: Improved Methods of Fishing and commercialisation 
Component A: Institutional Capacity Building 
 
• Different fishing operators and associations around the lakes Bulera, 
Ruhondo, Mugesera, Rumira and Mirayi were visited and others 
contacted; 
• The training manual for fishing and commercial associations is being 
finalised. 
 
• A technical assessment was made about rehabilitation of fish 
propagating centres of Kigembe, Rwasave and Nkungu. The tender 
document will be published in about 15 days; 
• A visit was done on lake Mugesera to stop using the water canal which 




Component C: Project Management 
• Preparation of Budget and Annual Action and Procurement Plan for 
2006; 
• Assessment for the rehabilitation needs of the offices has been 
completed, the tender document is being finalised and will be 
published soon. 
 
Implementation Progress of Procurement Plan 
 
The Project purchased the office stationery to allow them function. The rest of 
acquisitions will be according to the procurement plan. 
 
Problems and Issues that require attention  
• The vacancy of a rural engineer in charge of conservation of hills and 
lakes (amenagist) was advertised but the selected staff did not show 
up for the job. The same post is being advertised again. 
• Another difficulty was the loan conditionality to recruit all staff including 
field technicians without funds to acquire necessary logistics (e.g. 
motorcycles) for them to implement their wide field activities. 
 





Financial implementation Progress by Component 






CEPEX’s comments:  
 
The project unit does not seem to be well ready for efficient implementation 
of the project. An immediate supervision mission will be conducted to 
evaluate the readiness and skills competencies of the unit. 
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Annex 1: Financial implementation progress by component  
COMPO
NENT TOTAL ALLOCATION BY DONOR 






DISBURSEMENTS BY DONOR 
CURRENT QUARTER  





GoR    (000 
Frw) 














































GoR   (000 
Frw) 
BENE
F.   
(000 
Frw) 
A 4.834.000 42.000 229.000 2.134,08 0 747.700 38.040 40.000 0 0 0 0 2.134,08 00 0 0 0 118.647 9.400
B 3.997.000 0 630.000 65.250 22.017 21.950 0212.000 0 0 18.629,73 0 652.825 0 55.950 172.392 0 0 18.629,73 0
C  0 0 0 207.667 45.280 13.832,02 0957.000 0 260.000 0 0 13.832,02 337.650 0 148.920 0 0 0 0
TOTAL 9.788.000  212.000 0 0 0 0 34.595,83 042.000 1.119.000 0 34.595 1.738.175 38.040 244.870 65.250 498.706 0 76.697 21.950
 
 
Currency  : Rwandese franc  
 
1 UA   : 751,212 Rwf 
1 UA   : 1,37727 USD 














11. Dairy Cattle Development Support Project  
 





Component A:  Outreach and Extension    
Component C:   Veterinary activities  
Component E:   Institution Building   
 
 
Amount   :                                               15,68 million UC 
Donor (ADB) :                                        13,50 million UC  
Government contribution:                    1.75 of UC  
Date of signature of credit:                   16/01/ 2001  
Date of effectiveness:                            04/07/2001  
Date of initial closure of the project:   31st December 2006  
Date extended....  
 
Objective of the project    
   
To contribute to the improvement of food security and poverty reduction   
Specific objective:   
To satisfy the domestic demand of milk and meat and Increase the income 
of operators.   
 
Components of the project:   
Component B:  Intensification of livestock 
 Component D:   Promotion of the livestock products  
Component F:   Management of the Project  
 
Implementation Progress by component  
Component A:  Outreach and Extension 
 
Outreach 
This subcomponent aims at supervising and facilitating the organization of at 
least 300 associations of stockbreeders (150 already existing and 150 to create). 
These associations should be organised around areas of interest such as the 
milk collection centres, the veterinary pharmacies, the management of a water 
point etc…   It was also planed the training of 1.200 representatives of farmer’s 
associations, and 200 persons in charge of milk collection centres; the acquisition 
of equipments for the sensitizing of the stockbreeders.   
Among the project achievements, more than 220 associations which existed 
before the project were identified and 171 new on a total of 150 planed were 
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created.  As regards to training, 642 field animators, 1012 representatives of 
farmer’s associations, 187 milk collectors and vendors were trained since the 
beginning of the project on various topics related to the breeding. In addition, 76 
representatives of the local leaders benefited from the training on the project 
activities. Handbooks for sensitisation on project activities were distributed.  
Study tours as regards to experience sharing were organized and 547 
stockbreeders profited from these across the country, 7 others visited India. The 
sensitisation program is still underway through the media.   
Within the framework of demonstration of the modern techniques of breeding, 22 
model farmers have been identified out of 30 planed.  These farms are supported 
by the project and will be used as demonstration farms.  In the same line, a 
partnership protocol for the multiplication and distribution of improved animals, 
between the PADEBL and the RWADFA (Rwanda Dairy Farmers Association) is 
now ready to be signed.  
As regards to training, 154 extension agents were trained on various topics; 72 
milk vendors including 22 women; 187 representatives of associations managing 
milk collection centres were trained on  hygiene, the marketing and the quality of 
milk.  1087 stockbreeders from the former Umutara and 506 of the former 
Gisenyi provinces were sensitized and trained by the project on the modern 
breeding techniques.   
 
Extension 
In this component, a number of activities was planed which includes the 
translation in national language of the technical handbooks, the follow up of 30 
model farmers, the follow up and monitoring of 100 milk vendors, the construction 
of 30 crushes, the acquisition of 97 motocycles for the extension staff, the 
training of 30 managers of veterinary products depots and 350 veterinary 
auxiliaries staff.  
Of the 300 reproductive bulls planed, the project distributed 224 within the 
framework of the convention signed with "Songa Farm" and organized study tour 
inside the country for  347 farmers, in the fields of the fodder crops,  
management of dairy breeds, the production, collection and the marketing of 
milk.  Within the framework of this convention made with «Songa Farm “, the 
project financed the construction of a demonstration site at Songa Farm capable 
of holding 2 cows and a small forage plot. This model structure was made with 
the idea of training farmers in practical modern dairy techniques during various 
study tours. The study tours are now made on this demonstration plot since early 
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2006. The construction of 30 crush pens has been delayed but the procurement 
processes are underway as it can be seen from the 2006 biding plan. Training of 
343 readily identified para vets is planned in this year.  
In addition, training modules in local language (Kinyarwanda) were extensively 
produced  and distributed to participants during various training sessions.  
 
Component B:   Breed improvement and Intensification   
 
The genetic improvement 
Under this main component falls three sub-components: 
  
 deals with the  upgrading of local “Ankole” stocks 
through combining both artificial insemination  (AI) and introduction of more 
performing breeds. The project scope is to achieve at least 50.000 upgraded 
calves from 200.000 inseminated cows along with the dissemination of 2.000 
heifers and 2.000 bulls to small stockbreeders.  To achieve these objectives, a 
number of strategies were envisaged which includes the rehabilitation of the AI 
headquarters (CNIA) and the livestock infrastructure in ISAR, the purchase of 2 
vehicles, 30 motor cycles, 1 cryothèque, 1 kit for production of liquid nitrogen, 
154 kits of 8 litters, 154 kits of 2 litters, 10 liquid nitrogen bottles of 180 litters, 1 
power generating unit, 3 complete computers sets, 500.000  bovine semen for AI, 
8 bulls and of small laboratory equipment.  
An agreement to support this programme was signed between CNIA and the 
project. The AI centre was fully rehabilitated and equipped in its new site in 
MASAKA.  The AI center was further provided with 2 vehicles, 30 motor 
cycles, 1 cryothèque, 1 kit for the liquid nitrogen production, 154 kits of 8 
litters and 154 kits of 2 litters for the conservation of the bovine seeds, 10 
liquid nitrogen bottles of 180 litters, 1 power generating unit,  3 complete 
computer sets were delivered to the AI centre.  To date, 37 954 cows were 
inseminated giving a total of 4.863 heifers from the 50.000 young heifers 
expected in the year 5 of the project.  A number of correcting measures are 
currently under consideration based mainly on building partnership with 
private sector that will carry out an extensive AI in rural areas. 
  
The process to get 8 bulls and the small laboratory equipment has been initiated.  
The AI centre had readily 7 ha of fodder crops for the reproductive bulls. Three 
senior officers were trained in semen production techniques in Tanzania.  Forty 
AI staff were trained in the former Umutara province and the AI centre was 
actively involved in the selection and distribution of improved bulls from " Songa 
farm ".  During the recent administrative restructuring, The AI centre together with 
other institutions dealing with animals are now working under one top point, the 
Rwanda Animal Resources Development Authority (RARDA).  
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The development of the food resources   
This part of the project is run under the management of two sister institutions 
namely ISAR and Rwanda Agriculture Development Authority (RADA) (former 
SNS). ISAR as a research institution develops basic fodder seeds and the RADA 
as a dissemination institution deals with the extensive multiplication of seeds and 
their consequent dissemination to farmers.    
In ISAR, the project was to provide support in the rehabilitation of livestock 
infrastructures and the provision of 1 vehicle and 4 motor cycles. The ISAR 
mandate was to carry out research on forage/fodder adaptability to various agro 
ecological zones of Rwanda, evaluation of the nutritive value of different animal 
feeds and conduct an inventory of the food resources across the country. 
RADA (former SNS) would focus on extensive fodder seed multiplication to avail 
enough seed material for dissemination.  Eleven (11) valley dams were to be built 
under this component.   
Research and production of basic seeds are still under way in three main 
experimental ISAR research stations (Rubona, Karama and Ruhengeri).  In each 
site, 10 different legumes and, 10 various hay and 10 shrubs were established 
and are regularly monitored for seed production.   
In RADA (former SNS), 23,57ha for seed multiplication have been established 
and 6030 Kg of seeds distributed to 713 stockbreeders.   
With regards to valley dams, the first batch of 4 valley dams is under construction 
with readily 1 completed valley dam. The procurement process for the remaining 




Restocking of improved cattle population in traditionally agriculture areas with an 
important deficit in large animals to provide manure, milk and increase income to 
farmers is the main purpose of this sub component. A 400 million RWF credit 
fund and a 300 million RWF guarantee fund are provided. To date approximately 
800 upgraded heifers have been bought from the 2 forms of funds.  
Component C : Animal health  
Four main lines of activities fall under this component: The strategy for the control 
of  epizootic disease, the policy   for early warning and cattle movements, the 
certification  of the quality for food from animal origin and the provision of health 
facilities to support small scale farming system.   
Along these lines, the project had put in place a strong disease surveillance 
network, carried out regular vaccination campaigns, set conditions and 
requirements for membership to the International Office for Epizootic disease, 
rehabilitated and equipped   the lab headquarters and the 4 regional laboratories, 
provided a control unit for food quality control, 2 vehicles, 5 complete computer 
sets and 4 motor cycles.  Capacity building with 24 man months of training for the 
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laboratory staff was done in various fields. Short courses for 154 district vets and 
30 private vets was carried out in different training sessions.  
Within the agreement signed with the project, the LVNR continues the day to day 
activities of diagnosis and sero-monitoring. The laboratory has collected and 
analyzed more than 16176 samples of serum, 6708 samples from the tick borne 
diseases,    2492 faecal samples and specifically more than 15000 tests for 
brucellosis.  Successful strategies for the control of various Foot and Mouth 
Diseases (FMD) have been carried out in different former provinces of Umutara, 
Kibungo and Butare where a total of  317 808 heads of cattle were immunised 
during various vaccination campaigns. For the other diseases disseminated 
country wide,  289388 heads of cattle  were vaccinated   against Black Quarter 
(BQ), 10600 against Lumpy Skin Disease (LSD), 45986 against CBPP  and 1360 
dogs against rabies. 
  
Three regional laboratories (Kibungo, Butare, Gisenyi) have been rehabilitated 
and  
equipped while the fourth one in Umutara occupied the readily rehabilitated 
buildings left by the ended PDM project. Two (2) vehicles, 5 complete computer 
sets and 4 motor cycles were given to the laboratory as planed. Two (2) houses  
for accommodation  of 4 laboratory staffs were rehabilitated in Gishwati region.    
 
In the line of capacity building, 3 senior officers and 4 technicians benefited from 
a one month training in Tanzania in Pathology, Bacteriology, Protozoology and 
monitoring of wild fauna. Experts from various universities and institutions have 
trained locally  a total of 25  laboratory staffs (senior officers and technicians), in  
microbiology, pathology and epidemiology.   
With the fusion of the animal dealing institutions under RARDA, a new agreement 
between RARDA and the project is to be signed.  
Component D:  Value addition and promotion of the livestock products  
Under this component, the construction of 10 markets for cattle, equipment of 15 
milk collection and cooling units with water reserves and power generating 
system, rehabilitation of 50 km damaged roads in milking zone, supporting and 
financing the activities to promote the livestock  products.  Among the supporting 
tools, a 300 million RWF guarantee fund was provided to support small farmers 
for loans in commercial banks. The fund would cover up to 50% of the financial 
risks. The second supporting mechanism was the 400 million RWF credit fund to 
finance the small business operators.   
  
The 15 milk collection centers are now in place and functioning.  Eights (8) from 
the ten (10) targeted cattle markets are now functional. The tender procedures 
for the two remaining cattle markets is now underway.  With regard to the 
Gishwati Road, The budget initially provided could only allow the rehabilitation of 
18 km from the 50 km envisaged. The poor state of the road kept deteriorating 
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since the conception of the project. Of the 300 million RWF from the guarantee 
funds, a total of 279,15 million RF (93%) was used for various small projects 
under the management protocol  signed with the National Bank of Rwanda 
(BNR).  
 
Component E : Building institutional capacity  
To enable the day to day follow up and monitoring the livestock activities of the 
directorate of livestock within MINAGRI, this component was to provide required 
facilities. To this end, the directorate was to be equipped with 1 vehicle, 2 
complete computer sets and 7 motor cycles.  Provision for 97 motor cycles for 
field technicians for technology dissemination was also planned in this 
component. The project was to support in updating the old texts for rules and 
regulations governing the breeding system, the profession of veterinary medicine 
as well as the support for the monitoring of the project field work.  Six (6) 
quarantine posts at the border with the 4 neighbouring countries for control of 
imports and exports of animals and the food products of animal origin were to be 
constructed.   
A vehicle, 2 complete computer sets and 97 motor cycles were provided by the 
project.   Laws governing have been revised to fit with the new vision of livestock 
breeding and are under consideration within the new livestock institution 
(RARDA). Along these lines, the law in relation to the identification of the national 
herd was adopted, while many others governing the profession of veterinary 
medicine and the disease control policy in the process of adoption. It should be 
stressed however that with the new reforms, most of those activities fall under 
RARDA.   
It is recommended that during this half-way evaluation mission, the project will 
require to make an adequate adjustment to the new livestock administrative and 
technical structural set up.   
 
Component F : Project management  
The day to day management of the project is done by the Project Implementation 
Unit (PIU) attached to the office of the Minister for Agriculture and Animal 
Resources (MlNAGRI) The unit is led by a project coordinator with 4 other 
technical staff respectively in charge of management and finance, monitoring and 
evaluation, outreach and technology dissemination. The project has also a 
supporting staff made with an accountant, 2 secretaries,1 messenger, 2 
watchmen and 2 drivers.  
The project was to benefit from a technical assistance with experts in project 
management and finance, semen production and management, animal breeding 
and breeding pathology as well as epidemiology and livestock economics. The 
project had to  provide training for the PIU. 
Since October 2004, the PIU staff is backed-up by team of experts from AGRER 
which is made with a permanent expert in financial and administrative 
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management closely working with the PIU at the project offices and 6 specialists 
who technically assist the PIU and the co-operating institutions in various fields. 
Three (3) senior staffs and an accountant benefited from training abroad. The 
training program is still under consideration. 
 
Procurement Plan 




Problems and Issues that require attention 
 
 Administrative Reforms  
The administrative reforms made at the co-operating institutions levels as well as 
at the level of local government did not match with the institutional set up of the 
project with some problems in the execution of the activities on field. An 
adjustment is being considered to adapt to the new working system.  As a matter 
of fact, a new working agreement for partnership will be signed with the new 
livestock institution (RARDA). In the same lines, an agreement for partnership 
with farmers has been made many others will be signed with specialized NGOs. 
 
 Unstable project personnel  
The project activities have been seriously hampered by the frequent changes in 
senior staffs especially the dissemination and the project monitoring components. 
This had caused important delays in the execution of the project activities. It is 
also important to mention that the project coordinator has been removed and the 
dissemination agent was a project coordinator acting leaving the dissemination 
activities of the project for 7 months (February to August 2005). The Monitoring 
and evaluation post has been left vacant from July 2002 for 16 months onwards 
(October 2003). The new monitoring and evaluation staff resigned again in 
October 2005. It is since March 2006 that the recruitment of the dissemination 
and monitoring staffs were done.  
 
Financial implementation Progress 
(see Annnex 2) 
 
CEPEX’s Comments:  
The project does not have the required skills and competencies to 
smoothly implement the project. Foe example, with a large component of 
construction, the project has no civil engineer. The project also has no 
procurement specialist and this make procurement and contract 





Annexe 1: Procurement plan/ Plan d’acquisition des biens et 
 services 
 
durée Début Fin avr mai juin juil août sept oct nov déc
Correct ion  DAO su ite obs NTB 5 30/03/06 04/04/06
Traduct ion  du  DAO 5 05/04/06 10/04/06
N/O BAD sur  DAO + proj cont
15 11/04/06 26/04/06
Publica t ion  du  DAO par  NTB 5 27/04/06 02/05/06
Récept ion  des offres par  NTB 45 03/05/06 17/06/06
Ouver ture et  ana lyse offres 3 18/06/06 21/06/06
N/O BAD propo a t t r ibu t ion 10 22/06/06 02/07/06
Not ifica t ion  a t t r ibu ta ire 1 03/07/06 04/07/06
Signa ture du  cont ra t 5 05/07/06 10/07/06
94
270 000 000Con st r u ct ion  d e 9 r et en u es d 'ea u AON
 
 
durée Début Fin avr mai juin juil août sept oct nov déc
Correct ion  DAO su ite obs NTB 5 15/04/06 20/04/06
Traduct ion  du  DAO 5 21/04/06 26/04/06
N/O BAD sur  DAO + proj cont 15 27/04/06 12/05/06
Publica t ion  du  DAO par  NTB 5 13/05/06 18/05/06
Récept ion  des offres par  NTB 45 19/05/06 03/07/06
Ouver ture et  ana lyse offres 3 04/07/06 07/07/06
N/O BAD propo a t t r ibu t ion 10 08/07/06 18/07/06
Not ifica t ion  a t t r ibu ta ire 1 19/07/06 20/07/06
Signa ture du  cont ra t 5 21/07/06 26/07/06
94
240 000 000Con st r u ct ion  p ost es d e con t r ôle et  q u a r a n t a in e + 30 cou loir s AON
 
 
durée Début Fin avr mai juin juil août sept oct nov déc
Etablissement  liste par t icipan ts 3 05/04/06 08/04/06
Invita t ion  des par t icipants 3 09/04/06 12/04/06
Organisa t ion  de la  visite 10 13/04/06 23/04/06
Viste des sites d'insta lla t ion 1 24/04/06 25/04/06
Réunion  de concer ta t ion 1 26/04/06 27/04/06
18




durée Début Fin avr mai juin juil août sept oct nov déc
Elabora t ion  des DAO 5 15/04/06 20/04/06
Traduct ion  du  DAO 5 21/04/06 26/04/06
N/O BAD sur  DAO + proj cont 15 27/04/06 12/05/06
Publica t ion  du  DAO 5 13/05/06 18/05/06
Récept ion  des offres 45 19/05/06 03/07/06
Ouver ture et  ana lyse offres 3 04/07/06 07/07/06
N/O NTB propo a t t r ibu t ion 10 08/07/06 18/07/06
N/O BAD propo a t t r ibu t ion 10 19/07/06 29/07/06
Not ifica t ion  a t t r ibu ta ire 1 30/07/06 31/07/06
Signa ture du  cont ra t 5 01/08/06 06/08/06
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durée Début Fin avr mai juin juil août sept oct nov déc
Rédact ion  spécifica t ions techniq. 5
Rédact ion  DAO 5
Traduct ion  DAO 5
Publica t ion  du  DAO 0 15/03/06 15/03/06
Récept ion  des offres 40 16/03/06 25/04/06
Ouver ture et  ana lyse offres 3 26/04/06 29/04/06
N/O BAD propo a t t r ibu t ion 10 29/04/06 09/05/06
Not ifica t ion  a t t r ibu ta ire 1 10/05/06 11/05/06
Signa ture du  cont ra t 5 12/05/06 17/05/06
74
30 000 000Con st r u ct ion  d 'u n i t és d e b ioga z AON
 
durée Début Fin avr mai juin juil août sept oct nov déc
Rédaction spécifications techniq. 5 02/ 05/ 06 07/ 05/ 06
Rédaction DAO 5 08/ 05/ 06 13/ 05/ 06
Traduction DAO 5 14/ 05/ 06 19/ 05/ 06
Publication du DAO 5 20/ 05/ 06 25/ 05/ 06
Réception des offres 30 26/ 05/ 06 25/ 06/ 06
Ouverture et analyse offres 3 26/ 06/ 06 29/ 06/ 06
Notification attributaire 1 30/ 06/ 06 01/ 07/ 06
Signature du contrat 5 02/ 07/ 06 07/ 07/ 06
59
35 000 000Compléments réhabilitaions CNIA et Réfection Laboratoire Gishwati AON
 
 
durée Début Fin avr mai juin juil août sept oct nov déc
Préparation Tdr consultant 3 02/ 05/ 06 05/ 05/ 06
Rédaction DAO consultant 5 06/ 05/ 06 11/ 05/ 06
Publication du DAO 0 12/ 05/ 06 12/ 05/ 06
Réception des offres 30 13/ 05/ 06 12/ 06/ 06
Ouverture et analyse offres 3 13/ 06/ 06 16/ 06/ 06
Notification attributaire 1 17/ 06/ 06 18/ 06/ 06
Signature du contrat 5 19/ 06/ 06 24/ 06/ 06
47




durée Début Fin avr mai juin juil août sept oct nov déc
Préparation devis confidentiel 3 02/ 05/ 06 05/ 05/ 06
Rédaction DAO consultant 5 06/ 05/ 06 11/ 05/ 06
Publication du DAO 0 12/ 05/ 06 12/ 05/ 06
Réception des offres 30 13/ 05/ 06 12/ 06/ 06
Ouverture et analyse offres 3 13/ 06/ 06 16/ 06/ 06
Notification attributaire 1 17/ 06/ 06 18/ 06/ 06
Signature du contrat 5 19/ 06/ 06 24/ 06/ 06
47
25 000 000Installation ferme de multiplication génétique Gishwati & Rukara AON-HIMO
 
 
durée Début Fin avr mai juin juil août sept oct nov déc
Elabora t ion  du  devis des t ravaux 5 15/04/06 20/04/06
Non object ion  BAD sur  le devis 5 21/04/06 26/04/06
Signature du  cont ra t 5 27/04/06 02/05/06
15
25 000 000Complément travaux sur piste Gishwati - ACODER Gré à Gré
 
 
durée Début Fin avr mai juin juil août sept oct nov déc
Elabora t ion  liste des inst ruments 3 15/04/06 18/04/06
Prépara t ion  du  DAO 3 19/04/06 22/04/06
Non object ion  BAD sur  le DAO 5 23/04/06 28/04/06
Publica t ion  du  DAO 5 29/04/06 04/05/06
Récept ion  des offr es 45 05/05/06 19/06/06
Analyse des offr es 5 20/06/06 25/06/06
N/O BAD sur  a t t r ibu t ion  marché 5 26/06/06 01/07/06
Not ifica t ion  a t t r ibuta ire 2 02/07/06 04/07/06
Signature du  cont ra t 5 05/07/06 10/07/06
78
26 250 000Acquisition trousses auxilliaires élevage AON
 
 
durée Début Fin avr mai juin juil août sept oct nov déc
Rédact ion  spécifica t ions techn 2 30/04/06 02/05/06
Prépara t ion  du  DAO 3 03/05/06 06/05/06
Non object ion  BAD sur  le DAO 5 07/05/06 12/05/06
Publica t ion  du  DAO 5 13/05/06 18/05/06
Récept ion  des offr es 45 19/05/06 03/07/06
Analyse des offr es 5 04/07/06 09/07/06
N/O BAD sur  a t t r ibu t ion  marché 5 10/07/06 15/07/06
Not ifica t ion  a t t r ibuta ire 2 16/07/06 18/07/06
Signature du  cont ra t 5 19/07/06 24/07/06
77




durée Début Fin avr mai juin juil août sept oct nov déc
Rédact ion  spécific t each  + L/R 5 30/04/06 05/05/06
Prépara t ion  du  DAO + L/R 3 06/05/06 09/05/06
Non object ion  BAD sur  le DAO 5 10/05/06 15/05/06
Publica t ion  du  DAO 5 16/05/06 21/05/06
Récept ion  des offr es 45 22/05/06 06/07/06
Analyse des offr es 5 07/07/06 12/07/06
N/O BAD sur  a t t r ibu t ion  marché 5 13/07/06 18/07/06
Not ifica t ion  a t t r ibuta ire 2 19/07/06 21/07/06
Signature du  cont ra t 5 22/07/06 27/07/06
80
26 500 000Equipements complémentaires LVNR & contrôle qualité aliments ISAR AON
 
 
durée Début Fin avr mai juin juil août sept oct nov déc
Rédact ion  spéc techn  + L/R
Prépara t ion  du  DAO + L/R
Non object ion  BAD sur  le DAO
Publica t ion  du  DAO
Récept ion  des offr es
Analyse des offr es ????? en  cours 16/04/06
N/O NTB sur  a t t r ibu t ion  marché 5 17/04/06 22/04/06
N/O BAD sur  a t t r ibu t ion  marché 10 17/04/06 27/04/06
Not ifica t ion  a t t r ibuta ire 2 28/04/06 30/04/06
Signature du  cont ra t 15 01/05/06 16/05/06
32
101 804 850Equipements complémentaires LVNR & CNIA AOI/ LR
 
 
montant Resp Echéance avr mai juin juil août sept oct nov
Acquisit ion  5000 doses semences 72 500 000 RARDA 31/05/06
Achat  huit  t aureaux améliorés 32 000 000 RARDA 31/05/06
Achat  compresseur  machine azote 
liqu ide 10 000 000 RARDA 31/05/06
Matér iel didact ique Animat ion 4 000 000 CEP 30/04/06
Insta lla t ion  équipements LVNR
3 000 000 RARDA
à récept ion  
équipts
121 500 000
121 500 000Autres marchés d'équipements AOI/
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durée Début Fin avr mai juin juil août sept oct nov déc
Rédact ion  des TDR + LR
Prépara t ion  du  DAO
Non object ion  NTB sur  DAO+LR 2 10/04/06 12/04/06
Non object ion  BAD sur  DAO +LR 5 13/04/06 18/04/06
Expédit ion  DAO aux cabinets 2 19/04/06 21/04/06
Récept ion  des offr es 45 22/04/06 06/06/06
Analyse des offr es 5 07/06/06 12/06/06
N/O NTB sur  a t t r ibu t ion  marché 5 13/06/06 18/06/06
N/O BAD sur  a t t r ibu t ion  marché 3 19/06/06 22/06/06
Not ifica t ion  a t t r ibuta ire 2 23/06/06 25/06/06
Signature du  cont ra t 5 26/06/06 01/07/06
74
15 000 000Audit des comptes 2005, 2006 et 2007 AOI/ LR
 
 
durée Début Fin avr mai juin juil août sept oct nov déc
Rédact ion  des TDR 5 15/05/06 20/05/06
Invita t ion  à  manifesta t ion  in térêt 15 21/05/06 05/06/06
Prépara t ion  du  DAO 15 21/05/06 05/06/06
Const itu t ion  list e r est rein te 3 06/06/06 09/06/06
Expédit ion  DAO aux consultan ts 2 10/06/06 12/06/06
Récept ion  des offr es 30 13/06/06 13/07/06
Analyse des offr es 5 14/07/06 19/07/06
Not ifica t ion  a t t r ibuta ire 2 20/07/06 22/07/06
Signature du  cont ra t 5 23/07/06 28/07/06
67
5 000 000Etude enquête suivi AON/ LR
 
 
montant Fin avr mai juin juil août sept oct nov déc
Etude/implanta t° un tés t ra it  la it 3 000 000 31/05/06
Plan  de gest ion  environnementa l 5 000 000 31/05/06
Etude mise en  va leur  Gishwat i 5 000 000 31/05/06
Etude mise en  œuvre volet  cr édit 5 000 000 31/05/06
Bureau  surveillance t ravaux 30 000 000 31/07/06
48 000 000




Annexe 2:  EXECUTION BUDGETAIRE DU PROJET SANS CONSIDERATION D’ENGAGEMENTS  POUR  
Annual budgte 
2006 
(in FRW) (in UA) (in FRW) 








Total Budget  
(in UA) 
Disbursed as of 
31/12/2005 
A. Works 651 389,79 1 420 000 502 621 649  91 000,60 742 390,39 
B. Equipment 1 990 000 
 993 348,30 
907 864 315 
84 730,21  1 078 078,51 
C. Operational costs 4 760 000 43 860 000   0,00
D. Personnel  160 000 
 
1 750 811,24 
203 950 000  0,00 
1 750 811,24 
 
E. Technical assistance  670 000 279 656,49 203 950 000   75 527,11 355 183,60 
F. Studies and consultancies  430 000 70 310,63 51 000 000  0,00 70 310,63 
G. Training  930 000  298 696 000    0,00
H. Credit  1 360 000 606 731,70 413 000 000   0,00 606 731,70
J.  Non allocated   1 780 000 0,00 0,00 0,00 0,00 
Disbursement rate : 34.1% 13 500 000 
 




 4 603 506,07
 
 114
12. Support to the Management of Forests in Rwanda  
 
Données de base : 
 
Montant total :                                   11,61 million d’U.C. 
Bailleurs de Fonds :                            FAD et Gouvernement du Rwanda 
Contribution du Gouvernement :          2,06 million d’U.C. 
Date de signature de l’accord de prêt : 20 décembre 2001 
Date d’entrée en vigueur du Prêt :       01 juillet 2002 
Composantes du Projet 
 
Date de fin de la phase du Projet :      31 décembre 2007 
Date d’extension du Projet :            - 
 
Objectifs du Projet 
 
L’objectif du Projet est de contribuer à la réduction de la pauvreté par 
l’aménagement et l’utilisation rationnelle des forêts et plantations forestières du 
Pays, tout en préservant l’environnement. Plus spécifiquement, le Projet vise à 
reconstituer le potentiel ligneux du Pays par une gestion participative des forêts 
et à augmenter les revenus des populations rurales par l’aménagement des 
plantations tampons des forêts naturelles et des boisements des Districts, la 
pratique de l’agroforesterie et la diversification des activités forestières à travers 
le secteur privé. 
 
Composante A:  Aménagement forestier 
Composante B:  Protection des zones sensibles. 
Composante C:  Formation et promotion des activités forestières. 
Composante D:  Gestion du projet. 
Composante E:  Appui institutionnel. 
Etat d'avancement du Projet  - 1er Trimestre 2006 
 
Composante Activités prévues Activités réalisées 
Enrichissement de la réserve 
naturelle de Gishwati sur 100 ha. 
Les dossiers d’appel d’offres pour les 
travaux de production des plants 
autochtones ont été préparés. 
Reboisement  tampon Gishwati sur 
100 ha. 
Les dossiers d’appel d’offres pour les 
travaux de production des plants ont été 
préparés. 
Entretien des plantations créées en 
2003-2004  
dans Gishwati. 
La préparation des dossiers d’appel d’offres 
est en cours. 
Réhabilitation des pistes forestières 
sur 50 km à Gishwati. 
La préparation des dossiers d’appel d’offres 
est en cours. 
Entretien des pistes forestières sur 
50 km à Gishwati. 
La préparation des dossiers d’appel d’offres 

















Diffusion de 2 000.000  de plants 
agro forestiers dans les quatres 
Districts da l’Antenne Gisenyi. 
Les dossiers d’appel d’offres pour les 
travaux de production des plants ont été 
préparés. 
 115
Création de 400 ha de boisements 
dans la zone tampon de Nyungwe 
 
Préparation  et lancement  du DAO, analyse 
et affectation de marchés  de production  de 
800 000 plants forestiers pour les 
reboisements de ceinture de Nyungwe. Les 
productions sont en progression 
 
Entretien de 400 ha de jeunes 
plantations 2003-2005 dans la zone 
tampon de Nyungwe. 
 
 
Les entretiens et gardiennages de 250 
restent à la charge des association 
d’entretien jusqu’au moi de mai 2006, tandis 
que les  150 ha seront réceptionnés en  Avril 
2006. 
Création de 10 km de pistes 
forestières dans la zone tampon de 
Nyungwe.  
L’étude de faisabilité a été achevée et la 
longueur revient à 7,2 km. 
Réhabilitation de 70 km de pistes 
forestières.  
La création de 3,9 km de nouvelles  pistes 
qui sont prêtes pour la réception provisoire. 
La réhabilitation de 58,1 km est achevée et 
les travaux de réaménagement de 8 km se 
poursuivent. 
Entretien de 157 km de pistes 
réhabilitées. 
Le DAO est prêt pour le lancement d’avril 
2006. 
Eclaircie de 900 ha de vieilles 
plantations dans la zone tampon de 
Nyungwe. 
Les données  dendrométriques sont sous 
traitement et donneront les quantités à sortir 
en tiges  et en volume sur pied au moment 
des éclaircies de rattrapage. 
Reboisement des collines 
dénudées dans l’Umutara sur 159 
ha. 
L’identification des sites pour pépinières est 
achevée et les DAO pour le recrutement  des 
associations devant produire les plants sont 
en cours de préparation. 
Entretien des boisements 2003-
2005 sur les collines d’Umutara. 
Dans certains endroits où les plantations 
étaient menacées par une forte concurrence 
des végétaux, il a était nécessaire d’effectuer 
un 2ème sarclage dans les plantations  de 
2004 dont la réception est prévue au cours 
du 2ème trimestre 2006. 
Diffusion de 1 700 000 plants agro 
forestiers dans l’Umutara 
Les emplacements  des pépinières  ont été 
identifiés et les DAO pour le recrutement  
des associations devant produire les plants 
sont en cours de préparation. 
Reboisement des collines 
dénudées dans Gitarama sur 80 ha 
Les collines à reboiser ont été identifiées et 
les DAO pour le recrutement  des 
associations devant produire les plants sont 





























Entretien des boisements créés en 
2003-2005 dans Gitarama. 
Dans certains endroits où les plantations 
étaient menacées par une forte concurrence 
des végétaux, il a était nécessaire d’effectuer 
un 2ème sarclage chez les plants de 2004 
dont la réception est prévue au cours du 2ème 
trimestre 2006. 
Diffusion de 400 000 plants agro 
forestiers aux populations de 
Rulindo et Rushashi 
Les emplacements  des pépinières  ont été 
identifiés et les DAO pour le recrutement  
des associations devant produire les plants 







Diffusion de 1 000 000 de plants 
agroforestiers dans Gitarama 
 
                 Idem 
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Diffusion de 300 000 plants agro 
forestiers au Bugesera 
 
                  Idem 
Reboisement de 100 ha sur les 
collines dénudées au Bugesera 
Les collines à reboiser ont été identifiées et 
les DAO pour le recrutement  des 
associations devant produire les plants sont 
en cours de préparation. 
Entretien des boisements créés en 
2003-2005 au Bugesera 
Les boisements créés en 2004 ont subit le 
2ème entretien et leur réception est prévue au 
























Reboisement de protection des lacs 






Reboisement de protection des lacs 
au Bugesera sur 100 ha. 
Les collines à reboiser ont été identifiées et 
les DAO pour le recrutement  des 
associations devant produire les plants sont 




Les collines à reboiser ont été identifiées et 
les DAO pour le recrutement  des 
associations devant produire les plants sont 
en cours de préparation.  
Entretien des boisements créés au 
bord des lacs en 2003-2005 au 
Bugesera 
Les boisements créés en 2004 ont subit le 
2ème entretien et leur réception est prévue au 
cours du 2ème trimestre 2006. 
Reboisement de protection des 
routes sur 20 km a Gitarama 
Les tronçons de routes à protéger ont été 
identifiés et les DAO pour le recrutement  
des associations devant produire les plants 
sont en cours de préparation. 














Entretien des boisements créés en 
2004-2005 aux bords des routes de 
Gitarama. 
 Les boisements créés en 2004 ont subit le 
2ème entretien et leur réception est prévue au 





Entretien des boisements créés en 
2004-2005 aux bords des routes  à 
l’Umutara. 
 Les boisements créés en 2004 ont subit le 
2ème entretien et leur réception est prévue au 
cours du 2ème trimestre 2006. 
Protection des zones 
sensibles 
Reboisement de protection  des 
bords du lac Muhazi sur 200 ha 
Les préparations pour la réalisation de cette 
activité ont été entamées au cours du 1er 






Reboisement de protection  des 
bords des rivieres Muvumba et 
Akagera sur 27.6 ha 
Pas de nouvelles superficies prévues en 
2006 mais on a continué avec les travaux de 
regarnissage. 
Protection des zones 
sensibles (suite) 
Reboisement sur les collines 
dénudées de Gishwati sur 400 ha 
Les dossiers d’appel d’offres pour les 
travaux de production des plants ont été 
préparés. 
 Reconversion des vieux boisements 
de Kigali-Nord sur 65 ha 
Les boisements à reconvertir ont été 
identifiés et les DAO pour le recrutement  
des associations devant produire les plants 
sont en cours de préparation. 
 Entretien des boisements créés en Les boisements créés en 2004 ont subit le 
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2004-2005 dans Kigali Nord 2ème entretien et leur réception est prévue au 
cours du 2ème trimestre 2006. 
C. FORMATION, 
PROMOTION DES 
ACTIVITES FORESTIERES  
Formation de 400 paysans et 
artisans du bois  
La formation d’environ 226 agri éleveurs et 
artisans du bois a eu lieu au cours de ce 
trimestre dans les Antennes de Kigali et 
Gisenyi.  
 Organisation des concours 
d’agroforesterie. 
Les critères de choix des meilleurs paysans 






Réunions de sensibilisation des 
agriculteurs et diffusion de 1 000 
foyers améliorés 
Ces réunions ont eu lieu au cours de ce 
trimestre au niveau de chaque Antenne et le 
processus d’acquisition des foyers améliorés 
est en cours. 
 Voyages d’étude pour 300 agri 
éleveurs 
Ces voyages sont en cours de préparation. 
 Formation de 50 artisans du bois 
 
Cette formation a eu lieu simultanément 
avec la formation des agri éleveurs. 
 Documentation de la Direction des 
Forêts. 
Le processus d’acquisition du matériel et des 
documents est en cours. 
 
 Octroi des crédits forestiers Seuls les associations de l’Antenne Gisenyi 
en ont bénéficié.  
D.GESTION DU PROJET Consultation sur le suivi 
environnemental 
Le processus de recrutement d’un bureau 
devant réaliser cette étude est en cours. 
 Rapports trimestriels Le rapport annuel 2005 a été transmis à la 
Banque à temps et a été approuvé. 
 Réunion du Comité de pilotage Les changements profonds qui ont eu lieu 
dans l’administration centrale et territoriale 
ont supprimé presque tous les postes dont 
les titulaires été désignés au départ comme 
membres du Comité de Pilotage du projet. 
 Réhabilitation des bureaux des 
Antennes. 
Le Siège du Projet est réhabilité mais les 
frais restent insuffisants pour réhabiliter les 
Antennes. 




E. APPUI INSTITUTIONNEL 
(suite)  
Fourniture du matériel et 
équipements à la DF et au service 
de Protection des Forêts. 
1 Chef de Division et 4 Chefs de Zones du 
Service de Protection des Forêts ont 
bénéficié des motos pour leur faciliter les 
déplacements. 
Le processus d’acquisition d’autres 





























Appui aux Districts et l’Unité Forêts. 
Ces 2 Unités bénéficient de l’appui du projet 
en intrants forestiers. En outre, le projet 
participe activement dans la valorisation des 
produits d’éclaircie (préparation des DAO, 
affectation de marchés, supervision des 
ventes la production de cartes et plans des 
plantations comme instrument de gestion 
forestière dans l’Antenne de Gikongoro.  
 
Le projet a aussi appuyé matériellement et 
techniquement le District de Nyabihu dans 
l’Antenne Gisenyi dans les travaux de 
réaménagement du site  forestier du 
domaine militaire de Bigogwe et dans les 
travaux d’aménagement agro forestier du 
bassin versant Bigogwe.  
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Etat d’exécution du plan d’acquisition des biens et services 
Le projet prépare un contrat avec un consultant en Politique et Loi forestières  
après la non objection donnée par la Banque.  
Problèmes rencontrés  
Au cours du 1er trimestre 2006,  l’attribution des marchés pour les travaux  de 
préparation des plants pour le programme de reboisement 2006 a eu lieu dans 
l’Antenne de Gikongoro.  La préparation des dossiers d’appel d’offres pour les 
travaux des pépinières dans les 3 Antennes du projet qui restent est en cours. 
Avec le nouveau système d’administration territoriale au Rwanda qui donne 
beaucoup de poids  aux Districts, l’attribution des marchés qui se faisait à 
l’échelon provincial  se fait actuellement au niveau des Districts administratifs.  
On ne peut pas négliger les difficultés qui vont se poser au départ, étant donné 
que les nouveaux cadres de cet échelon ne sont pas familiers avec les DAO et 
l’attribution des marchés. 
Les avis d’appels d’offres pour l’acquisition des fournitures de sensibilisation, de 
sachets tubing et des fournitures de bureau ont été publiés au cours de ce 
trimestre. 
Le processus de recrutement d’un Bureau devant assurer la formation des  agri-
éleveurs et des artisans du bois n’ayant pas abouti,  Le Projet continue 
d’organiser cette formation par ses cadres en collaboration avec les formateurs 
du  MINITERE (Unité des Forêts) et des consultants indépendants.  
 
Au cours du 1er trimestre 2006,  les problèmes importants rencontrés étaient en 
rapport avec la réquisition des véhicules par le Gouvernement. La location des 
véhicules n’ayant pas été bien structurée et budgétisée, le Projet s’est confronté 
au problème de suivi de ses activités. 
 
Il y a aussi un problème épineux de manque de surfaces à reboiser à Gishwati  
suite à l’occupation illégale des sites initialement alloués au projet par les agri-
éleveurs. Ces activités illégales  diminuent le programme de travail du projet 
dans cette région. 
 
Dans la région d’Umutara, le projet fait aussi face au problème de manque de 
terrain à reboiser sous prétexte que  les sites prévus initialement au reboisement  
sont transformés actuellement en pâturages.  
 
Dans les zones chaudes d’Umutara et du Bugesera, il existe un problème de 
termites qui rongent les jeunes plants surtout dans le période de sécheresse. 
Le problème de bovins et de caprins qui errent sur les collines boisés est aussi à 
signaler surtout à Gishwati et à l’Umutara.  
 
Dans le District de Nyaruguru,  il existe un problème de familles qui occupent des 
terrains domaniaux et qui sont expropriées à moitié. Il faudrait chercher des 
fonds pour procéder à une expropriation totale. 
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 Vers la fin de l’année 2005 et au début de l’année 2006,   une période de 
sécheresse prolongée a fortement affecté les activités du projet. Dans les 
Antennes de Kigali Ngali/Gitarama et Umutara, 60% des plants prévus pour cette 
campagne de plantation de 2005 ont été liquidés parce qu’ils avaient dépassé 
leur période de séjour dans les pépinières. Ceci a eu aussi un impact négatif sur 
la reprise des plants déjà mis en place dans les autres Antennes  du projet 
notamment Gikongoro et Gisenyi. Au cours de cette année, le projet se prépare à 
faire un travail double pour réaliser le programme 2006 et pour parachever le 




Cepex’s Comments : 
 
 The projet team did not adhere to the requirement of presenting 
the report in both english and french. Due to time constraint, 
CEPEX could not take the responsibility for translation. 
  
 The project has only disbursed 30% which is very low. To improve 
the disbursement, two things must be done : (i) the project has 
funds for afforestation but cannot find places to plant trees. The 
technical ministry must identify more places for tree planting. (ii) 
It has funds that cannot be spent due to changes in government 
policies. The technical ministry must identify areas it wants these 
funds to be channeled to. 
 












ETAT DES ENGAGEMENTS FINANCIERS PAR COMPOSANTE*    
         
  Composante 
Allocation par 






par bailleur   
Budget 1er 
trimestre 06 
par bailleur   
  FAD      GoR FAD GoR FAD GoR FAD GoR
Aménagement forestier          1 550 070 000       262 300 000           935 754 460         53 256 800           903 681 000         180 900 000     
Protection des zones 
sensibles             533 400 000                        -            280 315 850                        -            196 970 000                         -           45 000 000     
Formation, sensibilisation 
des activités du projet             770 900 000                        -             348 592 203           4 164 683           519 580 000           22 560 000        5 286 000   
Gestion du projet           1 065 100 000         19 000 000           549 066 688         25 952 563           249 280 000          70 720 000         52 148 000      15 648 250   
Appui institutionnel             704 700 000       725 500 000             56 670 491         42 658 597           408 100 000        153 000 000           7 800 000     
         
* Etant donné que les activités du projet sont saisonières, ses dépenses sont gonflées par rapport aux saisons.  
     
   
    
         
         
  
         
* : Il est à signaler que certaines dépenses liées au fonctionnement et à l'appui institutionnel ne sont pas engagées suite aux changements institutionnels en cours. 
   
  
9. TAUX DE DECAISSEMENT : 30% *       
       
 
Il s'agit des dépenses relatives aux équipements forestiers, au fonctionnement des véhicules, à la participation aux conférences…
Le projet proposerait que les dépenses de fonctionnement qui ne bougent pas soient réalloués lors de la revue à mi-parcours.   














Report, 1st Quarter,  2006 
1.  Three Hydroelectric Power Stations Rehabilitation 
     Project (Gisenyi, Gihira, and Mukungwa) 
 
Basic information:  
 
Amount:                                11 300 000 USD 
Donor/Financier(s):              BADEA (US$ 7 million), OPEC (US$ 3 million)- 
                                                     RWANDA(GOVERNMENT) 
 
Government contribution: : 1 300 000 USD 
 
Date of signature of credit/grant agreement: 
 
 Signature of BADEA initial loan agreement :                      09/28/2002 
 Date of initial closure of BADEA additional loan agreement :  03/31/2008 
 
 Signature of BADEA additional loan agreement :               07/ 01/2004 
 Signature of 0PEC initial loan agreement:                           02/04/2003 
 Signature of OPEC loan additional clause (amendment )  :03/15/2004  
 
Date of effectiveness (loans BADEA and OPEC):             02/23/2005 
 
Date of initial closure: 
 
 Date of initial closure of BADEA  initial loan agreement :        06/30/2006 
 Date of initial closure of the  0PEC FUNDS loan agreement:  03/30/2006 




Objective(s) of the project: 
 
 To meet the country’s increasing power demand. 
 Enhance the efficiency of the electricity sector.  
 Contribute toward poverty alleviation through creation of employment and 








-Comprising the repair and upgrading of the existing hydro    
mechanical, electromechanical and electrical equipment. 
- Replacement of operational and control instruments. 
 Civil Works:  
-Encompassing repair works to the dams and connecting 
canals together with up-stream river flow works. 
-Rehabilitation of main power houses and ancillary facilities 
such us access roads, workshops and security devices. 
 
 Project design and supervision, involving the recruitment of consultant  
to assist the executing agency in: 
 
-Preparing the engineering design and tender documents. 
-Selecting the contractors. 
-Procuring the equipment. 
 
Implementation progress by component: 
 Project design and supervision: Recruitment process of the consultant to 
assist the executing agency is still going on.  
 
 Equipments: Has not yet started. 
 
 Civil works: Has not yet started. 
 
Implementation progress of procurement plan: 
Tendering process for recruitment of consultancy firm for design study and 
supervision mission  for study are underway, there is a slowness according to 
previous plan. 
Problems and issues that require attention: 
 
The project fulfilled the conditions of effectiveness during this quarter.  A close 
watch is necessary to ensure the project is implemented smoothly. 
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Financial implementation progress by component: 
 
 
Cumulative disbursements by 
donor (Frw) 
Current year budgeted by donor 
(Frw) 
 
Current year disbursements 
by donor (Frw) 
Total allocation by donor 
 (Frw) 
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1 800 000 
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000 
     
85 204 
932 
      







     
9 %
        
 
  















Amount:                                                               US $ 330,000. 
Donor/Financier(s):                                             BADEA 
Government Contribution:                                  None 
Date of Signature of credit/grant agreement:    11th April 2000, 
Date of effectiveness:                                        31st October 2002 
Date of initial closure:                                        31st December 2005 
Date extended:                                                  31st December 2006 
 
 
Objectives of the project:  
 




i) Meteorological Instruments for four Agro meteorological Stations, worth US $. 
132.234 
ii) A vehicle for the Meteorological Department, Worth US $  30.000 
iii) Two computers and one photocopying machine, worth US $ 10.000 
iv) Meteorological Consumables, worth US $ 40,262.40 
v) Meteorological instruments for the Airport of Kanombe –changed to Kamembe 
recently, worth US$ 110.000 
 
Implementation Progress by Component: 
 
 
Equipments for four Meteorological stations were supplied by Joh Achelis and 
Söhne GmbH on 24th June 2005 at a Cost = US $ 132,234.00 and all items 
requested under this category were received by the Department of Meteorology , and 
since then, payment  has been settled by BADEA. 
 
 A vehicle for the meteorological Department, which was to be supplied by 
Akagera Motors at a cost of US $ 25,850, has not been obtained. Due to GoR vehicle 
policy, this will be cancelled.  
 
The amount allocated to the vehicle is to be transferred and added to money for 
Kamembe airport. This has been communicated to BADEA for a non-objection. We 
are still awaiting for the non-objection. 
 
  Two computers, their accessories and a photocopying Machine were supplied 
by DATA_Pro at cost of US $ 9,699.15 . 
 
  Equipment for a meteorological Station at Kamembe Airport , A non-Objection 
from BADEA is awaited before we launch the tender document.  
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Meteorological Consumables were to be supplied by Geest Overseas of UK at  a 
cost GBP=22,368.50 Or US$=40,262. Last communication we had with them was by 
e-mail of 27th September 2005. they wished to change the price per unit or change 
the payment terms but all of which, they were informed has to be approved by 
BADEA. They have not signed the contract and this strange behavior seem to 
suggest they have no interest in this contract.. 
 
 BADEA proposed that the tender be awarded to the next winner who was  Joh 
Achelis and Söhne GmbH and a non-objection be sought from BADEA. This proposal 
has been communicated to BADEA for approval 
 
 
Problems and issues that require attention:  See above 
 
 
























us $.  
Meteorological 
Instruments for four 
Agrometeorological 
Stations,  
132.234 132.234     
A vehicle for the 
Meteorological 
Department,  
30.000 0    
Two computers and 
one photocopying 
machine 




40,262.40 0    
Meteorological 
instruments for the 






   
 
 
Disbursement Rate: 40.1% 
 
 




The project is implemented within the structures of MININFRAS. The public 
service ‘syndrome’ affected the project seriously.  
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3.Mutara Community resource and infrastructure          
Development Project (UCRIDP) 
 
OPEC is co-financier along side IFAD. OPEC finances the infrastructure 
components of the project (rehabilitation and construction of water 
systems and rural roads) 
 
 




Total amount of the project :        57,106,200 USD. 
 
 
Disbursement rate:23 %  




Others co –financiers : 
IFAD/ Loan:           27,924,100 USD 
GoR:                      5,750,200 USD 
NGOs:                   2,870,900 USD 
Beneficiaries:        2,729,300 USD 
 
Project Components: 




 Objective(s) of the project: 
 
To bring about a process of human and institutional economic development, that 
provides lasting mobilization and efficient utilization of human, natural and financial 
resources in the UMUTARA region intended for the target population and ensuring 
their participation in the decision making process to strengthen good governance. 
 
 
 Infrastructure and improvement of standards of living in a decentralized    
    context. 
 Transformation of rural economy. 




 Implementation Progress by Component: 
 




 Feeder roads Program 
- Construction/Rehabilitation of 477 km (being 300 km in the first project districts and 
177 km in the twin project districts) planned. 197 km realized.  
- Supervision of feeder roads under construction/rehabilitation. 
- Training of road brigades and road committees: Training syllabus is ready and the 
formation of committees and brigades achieved. Training activities will start with the 
coming quarter. 
 
- Community mobilization on road maintenance via HIMO approach: This activity has 
started on each feeder road under construction and rehabilitation where a good 
number of local communities are employed via HIMO approach. 
 
 
 Water supply Program 
          
Domestic water Program: The objective of this sub-component is to provide 
sustainable safe drinking water to the population and to provide well distributed 
watering facilities to the animals. 
 
Under this category we classify Pipeline networks (supplied by gravity or by pumping 
system), boreholes and rainwater harvesting. 
 
Boreholes: Construction/rehabilitation of 287 boreholes planned: 100 boreholes are 
achieved. Tendering process on going for 167 boreholes and contract signed for 20 
boreholes but the drilling is delayed by securing advance payments to the 
contractors. 
 
There is a pilot project of rehabilitation of Gasinga wind pump borehole by 
constructing a masonry tank to collect water from the borehole and to distribute it 
separately to cattle and local population. This project is completed in March 2006 and 
will extend to other boreholes where conditions allow. 
 
Pipeline Network. 
- Extension: planned 76.7 km, not yet realized because it is not possible to 
make extension before rehabilitation of the whole pipeline. 
- Rehabilitation: 199 km realized of 142 km planned. The rate of 140% exceeds 
due to added pipeline network.  
 
N.B: In order to come out the water crisis problem, the Programme has achieved 
more than planned in terms of pipeline rehabilitation. This is due to the fact that the 
Water Master plan has neglected important resources located in former Byumba 
Province. Of course, some of these rehabilitations are not yet completed but will be 




-Year target was installation of 152 Plastic tanks. This activity has been successively 
achieved for 128 tanks (123 plastic and 05 masonry) 
Constraints: 
1. Destruction  and vandalism on pipelines 
2. Improper management of water resources. 
 
 Rainwater harvesting 
-Objective: To supply additional medium water quality to public buildings. 
- Installation: planned 1200 (in cubic metres), 2230 realized. This activity is still going 
on and we expect to harvest as much as possible water.  
 
N.B: Changes have been made possible by rainwater harvesting via Plastic Tanks 
instead of masonry tanks (one masonry tank is replaced by 08 plastic tanks). During 
the second term of this year, 290 cubic metre will be added. 
 
Constraint:  
1. Vandalism of pipefitting. 
 
 Cattle watering points Program 
 Target: Existing valley dams in a reasonably good condition to be rehabilitated and 
new dams constructed to secure a full coverage of the pastoral area, within a radius 
of influence of 3 km for each dam. According to Water Master Plan 45 valley dam 
need to be rehabilitated and 24 constructed. 
 
- Construction: 24 planned and realized 
- Rehabilitation: 34 realized of 45 panned. For this year , rehabilitation will start 
with the second term. 
 
-  Main Constraints:   
 
1. Improper maintenance of valley dams by beneficiaries( grass plantation, 
protection from cattle ingress) 
2. Cultivation of the catchments area disabling runoff. 
 
 
 buildings & constructions program 
 
The objective of this sub-component is to construct public buildings sustaining 
development of rural communities. Public buildings constructed or under construction 
include Sector Offices, Cattle Markets, Seed Centers, Women Centers, Workshops, 
PDRCIU Office Building Block and Nyagatare Dairy Plant. 
- Construction of 8 seed Centers, 100% realized but pending for provisional 
reception. 
- Construction of women Centers: 5 realized of the 8 planned. Construction 
work will be completed by mid-may. 
- Sector Offices: 14 realized of the 60 planned. The rate of completion is very 
low and this activity is in a serious dilemma.. 
- Construction of  Cattle markets: 4 realized of 8 planned. Construction activities 
are no longer progressing due to unpaid invoices. 
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- Construction of  Nyagatare Dairy Plant: 60% completed. This project is almost 
stopped due to additional works claimed by the contractor. 
 
Main Constraints:  
 
1. Under estimation of Sector Office  
2. Weak contractors  
3. Lack of ownership by local authorities. 
 
The 2006 programme put more emphasis on proper maintenance and management 
of existing infrastructures. Planned activities are drilling and equipping 187 boreholes. 
Other activities are rehabilitation of valley dams and construction/rehabilitation of 
spring sources/stand points. On pipeline water scheme, planned is rehabilitation of 
Muhambo-Cyagaju. More emphasis will be put on maintenance of feeder roads and 
proper management of water resources. At this regards, studies are being conducted 
on Water and roads maintenance issues. The water management system is currently 
being experienced on Nyabwishongwezi pumping system recently rehabilitated. 
Mobilization of local communities on infrastructures maintenance will start with May 
2006 after formation of different ad hoc committees. 
   
General Constraints: 
1. Lack of vehicle for a day to day supervision of various infrastructures under 
construction or rehabilitation   
2. Improper maintenance of infrastructures put in place by local communities ( 
road degradation  due to heavy cow traffic, pipeline being cut by unserious 
people, valley dam not protected from cattle ingress …)     
 
 
 Decentralization and community development 
 
 
 EQUAL ACCESS TO SUSTAINABLE DEVELOPMENT BENEFITS 
 
     Poverty alleviation  
• A detailed study on poverty mapping conducted in 3 districts of the province. 
• Strategy for poverty alleviation elaborated and measures to reduce poverty that 
can be applied through programme activities are identified 
• Train on managing associations & cooperatives & income generating activities 
(175 members ) 
• Different groups of poor identified and at least 85 associations of poor are 
organized and supported for income generating activities; 
• Training of  at least  6200  illiterate people , targeting women and youth 
• Support post literacy  programme in 3 districts 
• Provide 1050 iron sheets to literacy halls constructed by communities. 
 
   Gender mainstreaming and women empowerment 
• Gender sensitization and actions initiatives defined for key district and provincial 
staff involved in project planning and implementation members of the PCU and 
participating service providers  
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• A ongoing process of gender  assessment of district development plans 
instituted to deal with gender constraints and opportunities 
• A detailed strategy gender strategy and district action plans and budget 
prepared and used 
• Gender awareness training and gender monitoring conducted 
• Local land dispute resolution through support to NCUR councils developed and 
strengthened 
 
• Developing a strategy to ensure that land tenure issues are treated 
appropriately throughout programme activities 
• Training Women associations in technologies reducing women workload 
(improved stoves),  
• Sensitizing women in relating skills i.e (primary health care, Nutrition and other 
themes) 
• Organize study tours for 170 women , to gain experience on improved 
technologies & women development . 
 
 Unity and reconciliation 
• Unity and reconciliation strategy finalized and used for planning and 
implementation 
• Mobilization, sensitization on unity and reconciliation politic conducted, 
specifically on Gacaca jurisdictions 
• Community Initiatives of unity and reconciliation supported 
• Organize unity clubs in 13 secondary schools 
 
 
 Land sector strategy 
 
• Land tenure security for poor rural households instituted in support of 
implementation of national Land policy an National Land act 
• Land plan information collected 
• Training 20 district staff in geographical information system collection 
• Mapping of individual occupation and resource use  (especially common 
property resources) 
• Equip land Commission and land use planning at district and province levels 
• Organize competitions in 3 districts and at provincial level (sports and cultural 
shows). 
 
         REALISED ACTIVITIES QUARTER I 
 
• Consulting documentation of Ubudehe projects in programme area, to see how 
to collaborate with them in supporting of poor households 
• 560 goats have been distributed in former Kabare district to women associations 
and vulnerable households 
• Unity and reconciliation strategy is still to be finalized and used for 
implementation the draft have been submitted to province. 
• Community Initiatives of unity and reconciliation are identified and some of them 
are being supported (in Nyagatare district) 
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• Mobilise communities in regard to operation and maintenance of programme-
financed infrastructure, especialy in 3 sectors of Nyagatare district, for water 
infrastructure maintenance.  
• Community Initiatives of unity and reconciliation are identified and some of them 
are being supported (in Nyagatare district) 
• Mobilise communities in regard to operation and maintenance of programme-






• Participatory approach is not yet understood by communities and some of local 
authorities; they don’t associate communities in decision taking ( i.e sitting the 
water infrastructure) 
• Changing attitude is a (very) low process and sometimes this is not yet taken 
into account in planning.  
• Insufficient of ownership of investments as infrastructure , no maintenance, little 
impact on livelihood improvement  
• Insufficient accountability and transparency in management of programme 
activities: the communities did not have feed back on the planned actions  
• Insufficient commitment and follow up (management of maintenance funds) 
 
 TRANSFORMATION OF RURAL ECONOMY 
 
 
Problems and issues that require attention. 
- Maintenance of  1 meteo station of the 4 planned.  
- Mobilisation and sensitisation of farmers to enclose and proper manage their 
farms has been achieved by 66%.  
- Procurement of selected seeds that are drought resistant and identification of 
commodity chain possibilities not done.  Procurement of other selected seeds 
including rice, cassava, beans, sorghum, maize, and bananas and on-station 
trials have been achieved by 55%.  
- The support to micro-finance activities was not implemented.  
 
 
Project Coordination Unit 
 
Information not provided. 
 
  Implementation progress of procurement 
 






Financial implementation progress by component.  
    
YEAR, MARCH 2006    
COMPONENT Current year Budget Disbursed, 2006 %ge Achieved 
Capacity building                            1,427,240.34 
               
182,370.93                         16.50 
Infrustructure & 
decentralisation                            7,726,945.33 
               
493,856.59                         18.50 
Technology advisory services                                            -                                -      
Agriculture production services                               671,458.44                 10,994.60                          3.95  
Livestock development                            1,675,233.00                 11,587.80                          1.45  
Forestry development                               434,310.64                 57,040.65                         14.21 
Group enterprises services                               262,654.82                   7,561.60                          2.88  
PPPMER                               642,235.96                             -                                -    
Rural financial services                               820,153.34                             -                                -    
PCU & IFAD desk                            1,058,808.32 
               
299,778.35                         33.30 
                           14,719,040.19               1,063,191                           14.53 
 





CEPEX’s view:  
 
The project staff and MINALOC seem not to master where or how the project 
should be steered. There is serious need to better orient the project. The 
project has serious implementation capacity.  




Total loan amount :                   27 millions USD 
Saudi Fund:                             12 millions USD 
BADEA:                                         7.5 millions USD, duration (Nov  2002-31/03/2007) 
OPEC:                                      6.5 millions USD, duration(April 2004-30/06/2007) 






The contract for works was signed with  STRABAG on 10/4/06 for 40 
km (Kicukiro-Mayange)  at amount of 15,261,213,813 FRW, 14 months 
of duration.  
N.B: Project unit did not provide the requested information and in the format 
provided.  
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5. Institutional Support to the Directorate of Water and 






Donor:                                             BADEA/GRANT 
Amount:                                          0.19millions USD   
Disbursement rate:                        7.8 % 
Duration                                          (18/11/05-31/12/ 2007) 
Status: 
 
A  contract of technical assistance for 24 months has been signed in November 




6. Institutional support to the Directorate of Roads and 





Donor:                                 BADEA/GRANT 
Amount: :                             0.19 millions USD   
Disbursement rate:              0% 
Duration                               (30/09/2004 - 31/12/07) 
Status: 
The expert who will provide   institutional support to Public Works Unity has been 




7.Feasibility study for Kigali Urban Roads 
 
 
Donor:                                  BADEA/GRANT 
Amount:                               0.38 millions USD   
Disbursement rate:              0% 
Closing date:                       31/12/2006 
Status: 
 
BADEA  has already given a non objection to the contract proposal for the successful 
bidder SAETI. Invitation letter has been send to SAETI to sign the contract. The study 
is expected to start soon. 
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8. Feasibility study of Nyabisindu-kibungo road 
 
 
Donor:                        BADEA/GRANT 
Amount: :                   0.30millions USD   
Disbursement rate:    53% 
Duration:                   (Mars 93- 31/12/2004) 
Status : 
 
The feasibility study was done and the final report received for approval by Mininfra 
since 2004. 
  
Mininfra was not satisfied with the quality of study done by the Consultant firm 
(GIBBS) and final payment has been suspended until the firm can rectify the 
anomalies the anomalies.  
 
CEPEX’ s Comments:   
MINIFRAS must engage the consultancy firm to make sure it respects its obligations 




9. Gitarama-Ngororero-Mukamira Road Rehabilitation (US$ 
   58 million) 
  
 OPEC:                                         10 millions USD (termination :31/12/2009) 
ADB:                                           22.16 millions USD; duration(oct 2005-31/12/2009). 
BADEA:                                      10 millions USD (loan not signed) 
Kuwait fund (to be confirmed):13 millions USD(loan not signed) 





The commencement of  implementation of this project has been delayed due 
to delay in securing the financing commitment from KUWAIT Fund which is the 
condition by African Development Bank.  
 
10. Butare Town Water Project (Phase 2) 
 
The Water supply project in Butare city (phase 1) has  been achieved, the definitive 
reception of works has been done on January 2006 but the out-going project does 
not solve the water demand in Butare.  
 
Additional resources are requested from BADEA and OPEC for an amount of 5 





During this first quarter 2006, there are also some delays in the procurement process due to 
low capacities of beneficiary institutions in procurement. Below is the status of the Global 
Fund portfolio. 
 
1. Decentralization Of The Care And Treatment For People
GLOBAL FUND PORTFOLIO  
THE 1ST QUARTER 2006 
 
The portfolio of the Global Fund in Rwanda has six projects for a total of  90 957 059, 00 
USD as grant. The area of intervention of this Fund is essentially the health sector (fight 
against HIV/AIDS, malaria and tuberculoses). Two projects of this portfolio are in the 
beginning stage while one project is at the closing stage. The total amount disbursed for all 
Global Funds project is 68 024 085 USD for Rwanda with an average rate of disbursement of 
71, 48%. Generally all Global Fund Projects perform well with high disbursement rates. 
 
Recently the Ministry of Health, with approval of the Global Fund and the World Bank agreed 
that all Global Fund Projects will be implemented through the same unit of coordination of the 
multi-sectoral AIDS Project (MAP) which is financed by the World Bank.  
 
The problem with global fund projects is the poor reporting from health centres at district level 
(centre de santé des districts) but since last year, the reporting is better. It is also important to 
note that the health centers submit to the project their report 15 days after the end of the 
quarter therefore, in this report it was not possible to have exhaustive information on the 




    Living With Hiv/Aids 
 
 Basic Information: 
 
Amount     : 14 860 735,00 USD 
Donor/Financier(s)                : Global Fund  
Government Contribution   : None  
Date of signature of grant agreement  : 30/06/2004 
Date of effectiveness   : 15/07/2004 
Date of initial closure    : 14/07/2006 (for phase 1) 
Date of initial closure   : 14/07/2009 ( for phase 2) 




The amount of 14 860 735,00USD corresponds to the first phase while for the 2nd phase the 
planned funding is 41 783 730,00 USD. 
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 Objective(s) of the project: 
 
The program aims to improve the quality and life expectancy of people living with HIV/AIDS 
while strengthening prevention by family approach. 
 
 




i) Provide drugs ( prise en charge médicale) to people living  with HIV/AIDS 
(PLWHA) 
 
ii) Improving access to  medical care for PLWHA: Support them to access Health 
Insurance Scheme ( mutuelles de santé)  
 
iii) Orphans/vulnerable children program: support to orphans to access 
education/schools. 
 
Implementation Progress by Component:  
 
-Provide drugs (prise en charge medical) to people living with HIV/AIDS (PLWHA):  
The number of the PLWHA under anti - Retroviral drugs: 9 498 versus 6250 expected. 
 
-Improving access to health care: support to access of health insurance scheme 
(mutuelles de santé):  
5 093 family of PLWHA received support to be members of health insurance scheme. This 
represent  88,5% of the target.   
 
-The program of orphan’s vulnerable children: supporting them to attend school.  
-437 children are supported to attend primary school; 
-681 children are supported to attend secondary school. 
 
 
 Implementation progress of procurement plan  
 
Generally, the activities in the procurement plan progress according to the plan.  
For most of the contracts signed, activities are at the stage of execution, such as the 
construction of VCT sites in health centers. For some other VCT centers, studies are on-




Problems and issues that require attention. 










 Financial implementation progress by component.  
 













ts by donor 
Treatment and Research on AIDS 
Centre             1 146 957  829 140,65               113 948                 50 724  50 724 
CAMERWA           13 839 814  9 633 646,43                4 395 051           4 388 840  1 355 003 
The National Referral Laboratory                378 094  178 231,89                     60 180                26 840  26 840 
CHUK                826 250  427 478,38                   213 842              114 671  115 595 
The National Integrated Program 
for the fight against TB                241 378  232 356,80                             -                         -  
                       
-  
The Directorate of Health Care                 372 492  322 042,43                     64 727                32 363  44 168 
The Rwandan Network for People 
Living With HIV/AIDS             1 527 477  1 053 793,46                   193 556              152 028  134 679 
The National Youth Council of 
Rwanda                488 149  420 643,45                     66 500                33 250  
                       
-  
Project Management Unit             1 648 171  1 546 698,74                   249 766              129 070  682 
The National for  the Fight Against 
AIDS( CNLS)                     48 146 24 071                222 147  166 840,88                24 073  
Country Coordinating Mechanism                 87 000  167 417,24                     15 000                 7 500    
MINISANTE(PR)                279 750  229 580,78                     53 700                29 350  41 400 
The School of Public Health                100 000  108 817,40                             -                         -  
                       
-  
PROJET San Francisco                 58 785  47 027,01                     13 650                 6 825  5 325 
Health -Districts-Health Centres, 
Hospitals             8 615 316  6 386 521,18                1 204 833              590 243  1 096 894 
Total           29 831 781         21 750 237                 6 692 899           5 585 778         2 895 381 
 
 
 Disbursement Rate: 95, 76% (for the two HIV projects:  





The table for the financial execution includes also the project VCT Integrated Project. For the 
two projects, activities are complementary that’s why with the approval of the steering 
committee of those projects, one accountant (une comptabilité) is used for the two projects. 
Note also that the action plan is the same for the two projects. The Disbursement rate for the 
project Decentralization of the Care and Treatment for People Living with HIV/AIDS is 96,7 % 




Despite this high interest rate, the amount budgeted for the quarter was not totally disbursed. 
The total disbursement for the quarter is 2 895 38100 USD out of 5 585 778,00 USD budged. 
The rate of disbursement of this quarter is 51, 83%. This is due to delay from CAMERWA to 










Amount                  : 14 641 046, 00 USD 
Donor/Financier(s)                 : Global Fund  
Government Contribution                : None  
Date of signature of grant agreement         :10/04/2003 
Date of effectiveness    : 05/04/2003 
Date of initial closure ( for phase 1)   : 15/05/2003 
Date of initial closure ( for phase 2)  : 04/04/2006  




Date extended:  
 
Remark:  
The amount for the 1st phase was 8 409 268,00 USD and for the second phase is 
6 261 778,00 USD.  
 
 
The program seeks to take advantage of the opportunity presented by Rwanda's network of 
health centers by ensuring that each of 40 functional health districts will make VCT 
(Voluntary Counseling and Testing) for a total 117 sites. 
 
Project Components:  
 
  i) HIV/AIDS Prevention 
  ii) Medical and Psycho-social care 
  iii) Capacity building: Human resources, infrastructure, equipment 
 
 Implementation Progress by Component:  
 
The VCT Integrated project is a three years project which was launched in 2003. It is, 
therefore, in its final phase. Its main activities are: the HIV/AIDS prevention, and medical 
treatment of opportununistic diseases; 
Capacity building of health centers and the civil society: training, construction of infrastructure 
and equipment. 
 
 The HIV/AIDS Prevention: 
- Sensitization: 1947sessions have been realized by 122 Health Institutions, funded by the 
Integrated VCT during the present quarter.   
 
- Voluntary testing for the HIV/AIDS: 251 380 people were tested under VCT financing while 
the target was 191 800.  
 
- Prevention of HIV from mother to child transmission: the number of pregnant mothers 




 Medical and psychological care: Number of PLWHA:  
23 904 people with opportunistic diseases were treated versus the target of 17 500. Number 
of kits for home -based health care distributed: 1336 
 
 Capacity building; Human resources, infrastructure, equipment 






Human Resources: 600 qualified staff were recruited to strengthen different structures of the 
Integrated VCT and for the decentralization of the PLWHA care; 
813 staff of the health center has been trained in matters of VCT/PMTCT, equivalent to 




The procurement plan is being implemented according to the previsions.  
 
 
 Problems and issues that require attention. 
The project is performing well.  
 
 
 Financial implementation progress by component.  
 
See above table. The financial management of the VCT project and the Decentralization of 
the Care and Treatment for People Living with HIV/AIDS is the same.  
 
 


















3. CONTROLLING MALARIA IN RWANDA 
 
Date of effectiveness   : 01/08/2004 
Objective(s) of the project: 
The project operates within the objectives of “African initiative" to reduce malaria by reducing 
morbidity and mortality caused by Malaria. Specific objectives are: 
- Reduce by 25%,  morbidity caused by malaria; 
 - Reduce mortality by 33% among children less 5 years;        
 - Reduce mortality caused by malaria  among children less than five by  50 %; 
- Increase the use of mosquito nets by 60 %  for pregnant women; 
 Project Components:  
Prevention of malarial transmission: A total 1,050,000 mosquito nets have been ordered, 
483,918 of which have been delivered and distributed, 373,117 Kits of Karishya (mosquito 
repellent) have been purchased and distributed. At least 2 persons in Health Centers have 
been trained in matters pertaining to Intermittent Presumptive Treatment for Pregnant women 
(SP1), equivalent to a total of 962. The Intermittent Presumptive Treatment is in all Health 
Centers in the country wide. At least 92,811 pregnant women have already received their first 
 Basic Information: 
 
Amount     : 13 045 293, 00 USD 
Donor/Financier(s)               : Global Fund  
Government Contribution   : None  
Date of signature of grant agreement : 30/06/2004 
Date of initial closure   : 31/07/2006 
Date extended    :  
 
Remark:  




-  Increase the use of mosquito nets in house holds, at least up to 40%; 
          -   treat according to norms almost 2 million of patients who suffer from malaria. 
 
 
 Appropriate malarial treatment 
 Prevention of malarial transmission 
 Capacity building 
 
Implementation Progress by Component:  
 
Appropriate malarial treatment:  
 
The number of persons who receive outpatient treatment in Health Institutions is 1,855,022, 
equivalent to 92% of the target.  408 technicians of laboratories have been trained for the 
diagnosis of malaria.   
 
100% of materials for laboratories ordered were distributed to Health Institutions (62 
Microscopes, 4800 boxes each containing 72 slides/blades, 30 Glucometres, 1200 lamiers  
and 20 comparators of lovibond) according to the needs.  The number of distributor of supa 
net  trained on home basic care for children under 5 years is 1,804 out of 1040 expected, an 
equivalent of 173%. 
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SP1 dose and up to 55,410 have received their second dose in the second quarter of the 
year 2005. 100% of districts have already laid down the plan on how to intervene in case the 
epidemic appears and a command for drugs (COARTEM) was done in 2005. According to 
the fight against malaria epidemic, 3.432 houses have been crushed with insecticide 
(pulérisées) in areas affected. Programs of sensitizing the population through different 
channels have been done up to 87,5% 
 Implementation progress of procurement plan  
The procurement plan is progressing well.  Many of contracts signed are currently in their last 
phase of their execution: this includes the construction of the Kacyiru Maternity and the 
supply of Mosquito nets.  A bid of 350,000 insecticides soaked mosquito will be re-awarded 
after the cancellation of the first contract. The project is waiting for the non-objection of the 




Capacity building:  
 
60% (18/30) of all districts have access to Internet and 60% (15/25) use the method of quality 
assurance (QA). The number of sites to monitor permanently risky malaria factors is 19, ten 
of them are operational and nine are under preparation (the staff is trained). The construction 




 Problems and issues that require attention:    None 
 
 

















The National Integreted Program for the Fight 
against Malaria 813 708  557 074,18 167 148  64 911  114 042 
Health Districts-Health Centres   2 177 948 235 135,87   278 064  100 438   419 922  
Population Services International     709 900  397 656,70 107 281  40 027  313 326 
Profemme-Twese Hamwe    191 550  114 551,00   62 050   24 700  24 928 
CAMERWA    8 708 265  6 189 303,86  90 000   30 000  1 367 543,32 
The National Commission for the Fight against 
AIDS     13 992  7 308,87    5 247   1 749  1 748,84 
Project Management Unit   423 510  212 757,03 36 749  47 583                        -  
Country Coordinating Mechanism    6 420  2 310,03   2 140  
                   
-  2 140 
TOTAL  13 045 293         7 716 098  848 678     309 407   2 243 650  
  
 





4. STRENGTHENING TUBERCULOSIS CONTROL IN RWANDA 
 
 Basic Information: 
 
Amount                 :5 946 347, 00 USD 
Donor/Financier(s)                :Global Fund  
Government Contribution               :None  
Date of signature of grant agreement:       19/11/2004 
Date of effectiveness   :01/12/2004 
Date of initial closure   :30/11/2006 ( for phase 1)  
Date extended:  
 
 
-   To upgrade TB program management system at all    levels 
Remark: for the second phase will be covered by an amount of 4 617 255,00 USD. 
The second phase will end on 30/11/2009.   
 
Objective(s) of the project: 
 
-   To improve treatment of Tuberculosis 
-   To improve detection of infectious tuberculosis, especially of women 
-   To improve detection and treatment of multi resistance on drugs (MDR) 
     TB cases 
 
Project Components:  
 
- Prevention by sensitization of leaders, Healers, TBA, 
-  Management of tuberculosis cases  
- Capacity building in term of training, recruitment of staff    for health centers  
 - Infrastructure and equipment 
 
 Implementation Progress by Component:  
-Prevention :  
74510 youth were sensitized on tuberculosis 
The rate of tuberculosis testing is 69.6%.  
 
-Management of tuberculosis cases 
 
76,5% successful treatment during the year  2004 (4159 persons).  
828 enquiries on anti tuberculosis sensitivity were carried out to deal with the multiresistant 
TB.  
4602 microscopic slides for spit from Health centers were controlled in quality by the 
National Referral Laboratory. 
3500 Persons Living with HIV/AIDS were registered in the National Health Insurance 
Scheme( Mutuelles de Santé) 
215 TB  patients were registered for the integrated TB-HIV treatment 
 
-Capacity building in form of training 
 
- 1 The head of the service of microbacteria was trained in chemistry sensibility to 
tuberculosis 
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   drugs.  
- 485 lab technicians were trained on how to lay out  microscopic slides  and 
   bacciloscopy.  
- 491 beneficiaries were trained on how to nurse            tuberculosis 
- 19 Nurses and  7 Doctors  were trained  on how to take care of resistant   tuberculosis 
cases  
 
-Infrastructure and equipment :  
 
150 motorcycles were distributed to TB  testing and treatment Centers 
The Kabutare  multiresistant bloc for care to tuberculosis cases is on rehabilitation.   
The microbacterilogy department  was rehabilitated and extended 
 
Implementation progress of procurement plan  
 
The procurement plan progress according to provisions. Only the tender for procurement of 
two teaching microscopes for the National Referral Laboratory(L.N.R), are not yet  awarded 
and it was agreed that the L.N.R would manage the procurement process it itself. 
 
Problems and issues that require attention: NONE  
 


















Programme National Iintégré de Lutte 
contre la TB 1 190 809 418 959,54 454 673 183 110 328 746 
Project Management Unit 372 190 168 460,47 162 298 4 140,92 48 074 
Districts Sanitaires-Centres de Santé 2 646 987 231 795,79 1 341 416 898 354 85 919 
Laboratoire National de Référence 50 364,05 198 525 65 538 14 105 14 105 
Ecole de Santé Publique 50 000 54 289,16 0 0 0 
Profemme-Twese Hamwe 76 568 37 679,26 38 459 11 615 12 356 
Conseil National de la Jeunesse du 
Rwanda 155 226 51 676,48 62 538 16 385 28 457 
Réseau Rwandais des Personnes vivants 
avec le VIH/SIDA 253 973 90 767,32 110 087 50 147 65 455 
Commission Nationale de Lutte contre le 
SIDA 146 197 80 286,86 58 053 14 998 14 986,59 
Country Coordinating Mechanism 16 400 4 425,75 8 200 2 050 6 150 
MINISANTE 839 464 839 464,00 0 0 0 
TOTAL 5 946 340 2 028 169 2 301 262 1 238 837 560 316 
 
Disbursement Rate: disbursement rate of 80, 97% 
 
Comments: The disbursement of this quarter was 560 316 USD out of 1 238 837 USD as budgeted 
with a rate of 45,25%. This is due to delay in the execution of on-going contracts like contracts related 








Amount                            : 14 322 867,00 USD 
Donor/Financier(s)                 : Global Fund  
Government Contribution               : None  
Date of signature of grant agreement:        : 23/11/2005 
Date of effectiveness   : 01/01/2006 
Date of initial closure   : 01/01/2008 ( for phase 1) 
 
            ii) Capacity building 
Date extended:  
 
Remark:  
A second phase is planned with an amount of 19 622 213,00 USD and the closure date is 
31/12/2011.   
 
Objective(s) of the project: 
 
- To improve financial accessibility to health care for the very poor, PLWAs and  vulnerable 
groups; 
- To strengthen and improve performance and quality of health delivery system 
 
Project Components:  
 
 i)  Health insurance schemes for the vulnerable people 
  
     
Implementation Progress by Component:  
 
The project is still at the beginning.  
 
-Health insurance schemes for the vulnerable people :  
783 880  people were registered for Health Insurance Scheme (mutuelles de 
santé) 
 
-Capacity building :  
150 students of KHI  were trained in  Quality Assurance  
 
Implementation progress of procurement plan  
 
The project has just handled three tenders, progress of which is shown in below: 
 
Designation quantity Status 
Acquisition of ICT equipment 300 Contracts being signed. 
Acquisition de 10 ambulances 10 Contract execution ongoing 
Acquisition of 19 motocycles 19 Contract execution ongoing 
Installation of solar panels for health centres 74 Technical studies being conducted 
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Cellule Technique d'Appui 
aux Mutuelles de Santé 9 127 071 0 4 755 842 4 652 542 4 242 742,00 
PACFA 1 879 349 0 967 145 859 686 819 930,00 
Districts Sanitaires-Centres 
de Santé 2 277 400 0 2 091 950 1 895 050 27 000,00 
Kigali Health Institute 253 597 0 177 297 128 247 60 650,00 
Ecole de Santé Publique 94 500 0 77 750 57 688 36 188,00 
Project Management Unit 295 950 0 148 750 37 000 28 200,00 
MINISANTE(PR) 120 000 0 70 000 40 000 40 000,00 
Country Coordinating 
Mechanism 55 000 0 30 000 8 750 8 750,00 
Commission Nationale de 
Lutte contre le SIDA 120 000 0 60 000 16 500 15 000,00 
GTZ 100 000 0 40 000 30 000 30 000,00 
  14 322 867 0 8 418 734 7 725 463 5 308 460 
 
NB:  This is the first year of execution of the project.  
 
 Disbursement Rate:  57, 24% (this is the initial disbursement for a period of 9 
months).  
When we compare the amount budgeted for the quarter with the amount effectively 
disbursed, we find that there is a disparity. The amount disbursed is equal to 68,71% of the 
budgeted. We can see that the difference is on the component related to the health center, 
the “Ecole de santé Publique” and KHI where the amount budgeted is lower than the amount 















6. STRENGTENING MALARIA CONTROL IN RWANDA 
Basic Information: 
 
Date of effectiveness   : 01/04/2006 
 
More specifically, this proposal has three main objectives:  
 ii) Malaria Treatment  
 
The project is still in his preliminary phase.  
 
 Implementation progress of procurement plan  
 
- drug against malaria, coaterm : this tender is still at NTB waiting for the non-objection to 
attribute this tender directly to WHO (OMS) ( gré à fré) because it has the monopoly  
according to the trade  agreement which was signed  with NOVARTIS, the manufacturer 
at a subsidised price ( prix subventioné).  
 
 Problems and issues that require attention:  
 
This project is facing delays from partner’s institutions (MINISANTE, CNLS, etc.) to submit 
terms of reference/specifications (bureaucracy).  
 
Amount              : 28 140 771, 00 USD 
Donor/Financier(s)             : Global Fund  
Government Contribution              : None  
Date of signature of grant agreement:      13/02/2006 
Date of initial closure   : 31/12/2008 
Date extended    :  
 
Remark: it is planned a second phase with 11 508 591,00 USD.  
 
 
Objective(s) of the project: 
To reduce the transmission of malaria and malaria related mortality in Rwanda.  
- To ensure increased availability and accessibility, demand for, correct and efficient use of 
highly effective Artemisining-based combination therapy (ACT) for treatment of malaria; 
- To increase availability and use of long lasting nets (LLNs) to reach 90% coverage for 
children <5 years, 70% for pregnant women, and 100% for Persons that have been 
tested; 
- To improve and strengthen the capacity for program implementation, monitoring and 
evaluation.  
 
 Project Components:  
 
 i)  Malaria Prevention 
 iii) Capacity building  
 
Implementation Progress by Component:  
The project has processed two crucial tenders namely :  
- 1,421,837 insecticide soaked mosquito nets  : the contract has just been signed with a  



























Programme National Iintégré de Lutte contre 
le Palu 1 588 376 0 0 0 0 
Districts Sanitaires-Centres de Santé 2 043 884 0 0 0 0 
Central d'Achat des Médicaments Essentiel du 
RWANDA 0 23 063 181 0 0 0 
Project Management Unit 1 340 036 0 0 0 0 
Country Coordinating Mechanism 105 294 0 0 0 0 
TOTAL 28 140 771 0 0 0 0 
 
This project was effective only since 1st April 2006.   
 
 
The portfolio of the Global Fund in Rwanda has a good performance, with a disbursement 
rate of 71,48% for all the portfolio.   
 
Global Fund projects by putting an emphasis on integration and system strengthening, have 
succeeded in rolling out HIV/AIDS, tuberculosis and malaria control and care interventions 






























EUROPEAN UNION PORTFOLIO 
 
First quarter 2006 
 
The European Union projects and programs are classified into 3 main sectors which are: 
 
 
 Economy and governance 
 Infrastructures 
 Rural development 
 
This is a synthetic brief presentation of financial situation of E.U projects and programs: 
 
 
ECONOMY AND GOVERNANCE SECTOR 
1.  Support for a state of law, promotion of human rights initiatives 





Donor:                                                                         EU 




Section 3: NURCprogram of activities:                                                           1,350,000 €  
Section 4: NHRC program of activities:                                                          1,350,000 €  
Section 7: Support for civil society initiatives:                                                    400,000 €  
 
Title of Funding Agreement:  Support for a state of law, promotion of human rights   
                                                             initiatives and national reconciliation. 
             Accounting number                :   8 ACP RW 19 
Baseline Data 
Funds allocated:                                              7,200,000 €  
Date of signature:                                             3/30/2005 
Initial closing date:                                          12/31/2005     
 
Objective of the project  
 
The objective of the project is to contribute towards solving genocide-related disputes within the 
respect of human rights, and to promote reconciliation among Rwandans as well as developing the 
civil society and institutions within the judicial sector.  
 
Section 1: Permanent and short-term TA at MINIJUST/Supreme Court:       1,150,000 €  
Section 2: Equipment for the Supreme Court:                                                   300,000 €  
Section 5: Strengthening of contacts with the ICTR:                                         500,000 €  
Section 6: Programs implemented by NGOs:                                                 1,750,000 €  
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Section 8: Evaluation and audit:                                                                        200,000 €  
Section 9: Contingencies:                                                                                  200,000 €  
State of progress as per component 
Section 1: Operation running of the Project Management Unit responsible for administrative   
                 reconciliation) 
Section 6: Sensitization of the population through the production of Gacaca Courts publication  
                  and financial coverage of a journalist based at the ICTR in Arusha.   
Section 7: Follow-up of activities of five NGOs working to promote Gacaca, human rights, TIG,             
                 been accounted for by the URWEGO Association 
 





TOTAL:                                                                                                           7,200,000 €  
 
 
                 follow-up of the project.  
Section 2: Signing of contracts for the supply of computer and office equipment to the Supreme  
                 Court  
Section 3: Monitoring of Gacaca courts 
Section 4: Supporting 25 associations whose work promotes reconciliation 
Section 5: Evaluation, at provincial level, of the Abakangurambaga (sensitizers for unity and  
                 etc.  
Section 8:  This component is currently in the closing phase; the amount of 4,362 Euros has not         
Section 9: Self-evaluation seminar for project components  
 
State of progress with regards to the plan for awarding of contracts  
 
Tender for the installation of an internal computer network for NURC (report to be submitted to the EU 
for non-objection) 
Tender for the procurement of doors and windows for construction of 360 houses for vulnerable 
persons.  
 
Problems requiring particular attention 
 
No problem has been brought to our attention 
 
 








Section 1      1,150,000           882,052          219,124          109,562               30,889   
Section 2         300,000           162,995          135,000            67,500                      -     
Section 3      1,350,000        1,185,398          393,078          196,539              128,927   
Section 4      1,350,000           792,073           393,573          196,786              159,263   
Section 4         500,000           333,881          154,516            77,258               42,470   
Section 5      1,750,000        1,545,213          141,002            70,501                      -     
Section 6         400,000           239,302            75,374            37,687               44,780   
Section 7         200,000           139,745          153,392            76,696                      -     
Section 8         200,000           153,761            43,809            21,904                      -     




Rate of cash disbursement: 75% 
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2.   Support to the health sector program. 
BASIC INFORMATION: 
Date of signature:                                        5/27/2003 
Section 2: Nothing reported 
 
 
Title of Funding Agreement:                           Support to the health sector 
 Accounting number                                        8 ACP RW 035 
 
Funds allocated:                                                1,995,000 €  
Donor:                                                                  EU 
Initial closing date:                                          3/31/2005 
Revised date after extension of project:          6/30/2006 
 
Objective of the project  
 
Contribute towards improving the living conditions in general, and the health conditions in particular of 
the Rwandan population, through capacity strengthening in the fields of monitoring and supervision at 




Section 1: Global Operation running :                                                 1,865,380 €  
Section 2: Evaluation and audit:                                                               40,000 €  
Section 3: Contingencies:                                                                         89,620 €  
TOTAL:                                                                                                1,995,000 €  
 
State of progress as per component 
 
Section 1: Improving the health system by strengthening the Directorate in charge of Planning 
                Supervision of health districts, and support for their operation running 
                Further training for health personnel, and supply of various medical equipment   
                (Ongoing)  
Section 3: Nothing reported 
 
State of progress as regards Procurement 
 
Launching of the last invitations to tender for procurement of medical equipment and materials for 
hospitals and health centers.  
 
Problems requiring particular attention 
 
Replenishment procedures of the Direct labor Operation account by the EU's account can sometimes 
take long. 
Financial Situation (euro): 
 










Section 1      1,865,380            870,213           570,963             306,704            314,830   
Section 2           40,000                    -                     -                       -                      -     
Section 3           89,620              12,188              5,978                2,989                    -     
TOTAL           309,693         1,995,000            882,401           576,941           314,830   
 
Rate of cash disbursement: 44%. 
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Section 1: The program has supported macro-economic stabilization by strengthening the state   
 
Title of Funding Agreement:                   Pluri-annual program for poverty reduction.  
Accounting number                               :   9ACP RW 002 
 
Funds allocated:                                                         50,000,000 €  
Donor:                                                                                     EU 
Date of signature:                                                       11/26/2003 
Initial closing date:                                                      11/26/2006 
Revised date after extension of project:                   N/A 
 
 
Objective of the project  
 
To support the Government's efforts to increase budget interventions in prioritized sectors, as well as 




Section 1: Budget support : payment through fixed tranches, in line with the economic reform    
                program concluded with the IMF and with regards to variable tranches in line with                         
                results indicators within the social sectors (health and education):     48,000,000 €  
 
Section 2: Technical assistance to MINECOFIN, for monitoring and evaluation of the program,   
                and for institutional support (Trust fund Agreement with UNDP for capacity     
                 strengthening within the Ministry)  .:                                                    2,000,000 €   
TOTAL:                                                                                                                50,000,000 €  
 
State of progress as per component 
 
budget, and has improved performance in education and health.  
All payment tranches anticipated in the program were disbursed.  
 
Section 2: This component has not advanced well. The 2 LT/AT supporting MINECOFIN (Macro  
and Public Accountancy) have been recruited in September 2005. MINECOFIN has asked for 









Problems requiring particular attention 
 
Decision to be taken by MINECOFIN (Public Accountancy and Macro) regarding the CVs of the new 
technical assistants suggested by the Emerging Markets Group Office. 
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Financial Situation (euro): 
 











Section 1    48,000,000      45,764,000                   -                     -                      -     
Section 2      2,000,000           545,196          277,300              2,083               2,083   























4.  Support towards economic and social reintegration of 




The program aims at improving the living conditions of vulnerable communities, by supporting the 
economic and social reintegration of demobilized soldiers of Kigali Town through community work 
activities featuring in community development plans.  
Title of Funding Agreement:                      Support towards economic and social reintegration of 
                                                                      demobilized soldiers in Kigali Town. 
 
Accounting number                                            9 ACP RW 003 
 
 
Funds allocated:                                               3,000,000 €  
Donor:                                                                EU 
Date of signature:                                             11/22/2003 
Initial closing date:                                           6/30/2007 
Revised date after extension of project:        N/A 
 
 













Section 1: Infrastructure and Operation running:              2,520,000 €  
Section 2: Technical Assistance:                                         410,000 €  
Section 3: Evaluation and Audit:                                            70,000 €  
TOTAL:                                                                              3,000,000 €  
 
 
State of progress as per component 
 
Section 1: Regular follow-up of field activities on the site of M'pazi ravine  
Section 2: Follow-up of TA contract supporting MVK(fees, transport, allowances) 
Section 3: Evaluation to be programmed in the course of the year. 
 
State of progress with regards to the plan for awarding of contracts  
Procurement of construction materials as well as cement immediately after reception of the funds 
allocated for implementation of the project  






Financial Situation (euro): 








Section 1      2,520,000        1,928,865          897,030             222,361            465,761   
Section 2             27,852            410,000           185,685          111,410             27,852   
Section 3           70,000                   -                     -                       -                      -     
TOTAL      3,000,000        2,114,549       1,008,440             250,213            493,613   
 
 

























Title of Funding Agreement:                                Budget Support for Poverty Reduction 
 Accounting number                                            :   9ACP RW 009 
 
Funds allocated:                                                      36,000,000 €  
Donor:                                                                      EU 
Date of signature:                                                    11/29/2005 
Initial closing date:                                                   12/31/2009 
Revised date after extension of project:                   N/A 
 
 
Objective of the project  
 
The objective of this budget support program is to increase means of Government to implement PRS, 





Section 1: Fixed installment 1 in 2006):                       17,900,000 €  
Section 2: Fixed variable 1 (in 2007):                            9,000,000 €  
Section 3: Fixed installment 2 (in 2007):                        8,900,000 €  
Section 4: Variable installment 2 (in 2008):                               -                                              -      
Section 5: Evaluation and Audit:                                       200,000 €  
TOTAL:                                                                        36,000,000 €  
 
State of progress as per component 
 
Section 1: The request for the disbursement of the first fixed trench of 17.9 M€ was made in  
March 2006 : payment is expected within the minimum possible delay. 
Section 2-5: Nothing reported. 
 
State of progress with regards to the plan for awarding of contracts  
 
The request for the disbursement of the first fixed installment of 17.9 M€ was made in March 2006: 
Payment is expected within the minimum possible delay. 
 
Problems requiring particular attention:  Nothing reported 
 
Financial Situation (euro): 
 










Section 1    17,900,000                   -       17,900,000                      -                      -     
Section 2      9,000,000                   -                     -                        -                      -     
Section 3      8,900,000                   -                     -                        -                      -     
Section 4                 -                      -                     -                        -                      -     
Section 5         200,000                   -                     -                        -                      -     
TOTAL    36,000,000                   -       17,900,000                      -                      -     
Rate of cash disbursement:     0%. 
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1st March 2006, and received an initial cash advance of 65,000,000 FRW 
 
Title of Funding Agreement:                  Rwanda Institutional Support to Economic Management 
 Accounting number                                  9ACP RW 010 
 
Funds allocated:                                                   6,000,000 €  
Donor:                                                                 EU 
Date of signature:                                               11/29/2005 
Initial closing date:                                              12/31/2009 
Revised date after extension of project:             N/A 
 
Objective of the project  
 
  This program of four components was designed to support the institutions responsible for economic 




Section 1: Support for Trade:                                                     1,900,000 €  
Section 2: Management of Public Finance:                                   950,000 €  
Section 3: Support for Management:                                             950,000 €  
Section 4: Support for the NIS (National Institute of Statistics): 1,900,000 €  
Section 5: Audit:                                                                              50,000 €  
Section 6: Evaluation:                                                                      50,000 €  
Section 7: Contingencies:                                                              200,000 €  
TOTAL:                                                                                       6,000,000 €  
 
 
State of progress as per component 
 
Section 1-2: These two components will start soon: PFM and Trade 
 
Section 3: The annual program for the component « Support to management/BAON » started on  
 
Section 4: The « Support for NIS » component will start at the end of the second quarter of 2006:  
The Institute is still undergoing internal restructuring.  
 
Section 5-7: Nothing reported as yet 
 
 





Problems requiring particular attention 
 







Financial Situation (euro): 










Section 1      1,900,000                   -                         -             480,000                   -     
Section 2         950,000                   -            300,000                      -                      -     
Section 3         950,000             98,591          303,358                98,591              98,591   
Section 4      1,900,000                   -            475,000                       -                      -     
Section 5           50,000                   -                     -                     -                         -      
Section 6           50,000                   -                     -                         -                      -     
Section 7         200,000                   -                     -                         -                      -     
TOTAL      6,000,000             98,591       1,558,358                98,591              98,591   
 










Title of Funding Agreement:                              Immediate action program for rehabilitation. 
 Accounting number                                           7 ACP RW 057. 
 
 
Funds allocated:                                                   46,800,000 € (Initial Amount : €39M) 
Donor:                                                                    EU 
Date of signature:                                                  11/15/1995 
Initial closing date:                                                           
Revised date after extension of project:            
 
 
Objective of the project  
 
After the War of 1994, Rwanda lost much of its production capacity due to the extensive destruction of 
infrastructure, and the considerable loss of human resources. Given these circumstances, an urgent 
rehabilitation and reconstruction plan is essential. Such a program would mostly aim at facilitating and 
accelerating the return of refugees and internally displaced peoples, and would re-establish the social 




Section 1: Human Rights:                4,136,760 €  
Section 2: Rehabilitation of the International Airport of Kigali, Phase I:    2,750,000 €  
Section 3: Road Rehabilitation:                                                                 6,500,000 €  
Section 4: Health and Education:                                                            11,782,474 €  
Section 5: Environment and conservation of natural parks:                      1,800,000 €  
Section 6: Special Programme for importation:                                       14,928,269 €  
Section 7: Technical Assistance and Evaluation:                                      4,902,497 €  
TOTAL:                                                                                                    46,800,000 €  
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State of progress as per component 
 
In general, this program is in the closing phase.  
Within the framework of the road sector, the construction of tarmac roads (7.6 km) was carried out 
during 2005 and the guarantee period is currently ongoing.  
For the Health and Education component, the rehabilitation of the Nyagatare School of Nursing, and of 
the Unity and Reconciliation Centre are in the closing phase. The only project within the framework of 
this component that is still ongoing is the extension of the Kimisagara Youth Centre whose completion 





State of progress with regards to the plan for awarding of contracts  
 
Since all contracts are in the closing phase, no invitations to tender (within the framework of this 
program) will be launched during 2006. Only tenders for auditing and evaluation are to be 
programmed by the services of the European Commission. 
Problems requiring particular attention 
 
To facilitate the closure of the program, all secondary commitments should be completed as soon as 
possible so as to permit the reallocation of funds to the 9th FED.   
 
Financial Situation (euro): 
 











Section 1      4,136,760        4,136,760                   -                     -                      -     
Section 2      2,750,000        3,099,879                   -                     -                      -     
Section 3      6,500,000        8,247,530          500,000                     -      
Section 4    11,782,474      10,558,157          120,000                   -                65,336   
Section 5      1,800,000        1,649,259                   -                     -                      -     
Section 6    14,928,269      13,746,453                   -                     -                      -     
Section 7      4,902,497        4,587,884                   -                     -                 1,924   






Rate of cash disbursement:   98%. 




Title of Funding Agreement:                                      Second rehabilitation program 
Accounting number                                                    7 ACP RW 066 - 067 / 6 ACP RW 36. 
 
Funds allocated:                                                          67,200,000€ (Initial Amount : €56M) 
Donor:                                                                           EU 
Date of signature:                                                        2/21/1997 
Initial closing date:                                                      2/21/1999  
Revised date after extension of project:                   12/29/2006 
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Objective of the project  
The program's objective is to contribute towards rehabilitation and strengthening of social and 
economic infrastructures in Rwanda, so as to set up a foundation for future development.  
 
Project Components 
Section 1: Agriculture:                                                      480,000 €  
Section 2: Education                                                     2,800,000 €  
Section 3: Health:                                                          5,000,000 €  
Section 4: Roads:                                                        31,470,000 €  
Section 5: Airport:                                                        11,500,000 €  
Section 6: Social infrastructure:                                     4,000,000 €  
Section 7: Judicial System:                                            3,900,000 €  
Section 8: Technical Assistance and Evaluation           8,050,000 €  
TOTAL:                                                                        67,200,000 €  
 
State of progress as per component 
In general, this program is also in the closing phase. 
 
Section 2: With regards to the education component: the five secondary schools whose  
construction/renovation* was completed in 2004 where officially handed over in 2005.  
 
Section 3: With regards to the health component: seven health centers were rehabilitated and  
constructed, and all construction works completed in 2005. The centers are currently being 
officially handed over.  
 
Section 5: Rehabilitation works at Kigali Airport were completed in 2005, and are currently within  
the guarantee period.  
 
Section 7: With regards to the judicial system, the courtroom of the Supreme Court, renovated in  
2005, was officially handed over in February 2006. 
 
State of progress with regards to the plan for awarding of contracts  
Since all contracts are in the closing phase, no tenders within the framework of this program will be 
launched in 2006. Only tenders for auditing and evaluation are to be programmed by the services of 
the European Commission.  
 
Problems requiring particular attention 
 
This program should be completed in December 2006, and all secondary commitments should be 
closed by this period.  
 
Financial Situation (euro): 










Section 1         480,000            443,778                    -                      -                      -      
Section 2      2,800,000         2,048,445                    -                      -                      -      
Section 3      5,000,000         4,505,749                    -              104,800              50,858    
Section 4    31,470,000       30,768,620                    -                      -                      -      
Section 5    11,500,000       10,959,633         1,067,900                    -              280,330    
Section 6      4,000,000         3,767,245                    -                      -              341,766    
Section 7      3,900,000         3,281,634            337,000            337,000            128,107    
Section 8      8,050,000         7,234,813                    -                      -                 9,846    
TOTAL    67,200,000         1,509,700       63,009,917            337,000            810,908    
 
Rate of cash disbursement:    94% 
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9. Technical and logistical support for MINECOFIN. 
 
Objective of the project  
 
Basic information 
Title of Funding Agreement:                         Technical and logistical support for MINECOFIN 
Accounting number                                       8 ACP RW 017 
 
 
Funds allocated:                                               7,000,000€  
Donor:                                                                 EU 
Date of signature:                                                3/30/2001 
Initial closing date:                                               8/31/2005 




The objective is to promote good governance by developing the Government's capacity to integrate 
development aid within the new economic framework, by empowering MINECOFIN to program, 




Section 1: Construction of a new building and rehabilitation of existing buildings (MINECOFIN &  
MINIPLAN):                                                        4,420,000 €  
 
Section 2: Long-term technical assistance                         370,000 €  
 
Section 3: Short-term technical assistance:                       980,000 €  
 
Section 4: Operational costs:                                              800,000 €  
 
Section 5: Audits and evaluation:                                       200,000 €  
 
Section 6: Contingencies:                                                     230,000 €  
 
TOTAL:                                                                            7,000,000 €  
 
 
State of progress as per component 
 
Section 1: The component relative to the rehabilitation and extension of the MINECOFIN building  
is ongoing. The rehabilitation and extension works on the ex-MINIFIN building should be 
completed in December 2006.  
 
State of progress with regards to the plan for awarding of contracts  
 
Since all existing contracts have been awarded, no invitation to tender will be launched in 2006, with 
the exception of audits and evaluations that still have to be programmed by the services of the 
European Commission.  
 
Problems requiring particular attention 
 
This program should be completed in December 2006, and all secondary commitments should be 
closed by this period.  
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Financial Situation (euro): 
 











Section 1      4,420,000        1,982,487       2,350,000          587,500             86,584   
Section 2         370,000           225,506                   -                     -                      -     
Section 3         980,000           866,635                   -                     -                      -     
Section 4         800,000           819,594                   -                     -                      -     
Section 5         200,000             19,040                   -                     -                      -     
Section 6         230,000                   -                     -                     -                      -     
TOTAL      7,000,000        3,913,263       2,350,000          587,500             86,584   
 
 










Title of Funding Agreement:                                        Bugesera/Karenge Water Supply Project 
 Accounting number                                                     8 ACP RW 032 / 9 ACP RW 008 
Funds allocated:                                                            23,200,000 € (Initial Amount: €19,34M) 
Date of signature:                                                           4/10/2003 
 
Donor:                                                                             EU 
Initial closing date:                                                         6/1/2008 
Revised date after extension of project:                      N/A 
 
 
Objective of the project  
 
The objective is to improve the management of water resources, increase the scope for provision of 
drinking water, and improve water distribution in semi-urban and rural areas. This is to be done 
through the setting up of a distribution system guaranteeing the continuity and proper management of 
water supply systems, at a reasonable price while enabling the user of the infrastructure to afford the 




Section 1: Social component (mixed team of locals and expatriates):  1,000,000 €  
Section 2: Rehabilitation works:                                                          19,000,000 €  
Section 3: Supervision and Monitoring:                                                 1,300,000 €  
Section 4: Technical assistance for professional occupations:                800,000 €  
Section 5: Audit:                                                                                         70,000 € 
Section 6: Evaluation:                                                                                 30,000 € 
Section 7: Contingencies:                                                                      1,000,000 €  
TOTAL:                                                                                                23,200,000 € 
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State of progress as per component 
 
Section 1 and 4: The terms of reference for the social component and technical assistance for  











Section 2 &3: Rehabilitation works commenced on 29th August 2005 and are ongoing.  
 
 
State of progress with regards to the plan for awarding of contracts  
 
Terms of reference for technical assistance to the operation are being drafted by MINITERE, and the 
consultation procedures will be launched in May 2006. 
 
Problems requiring particular attention 
 
Mobilization of the social component has been delayed due to MINITERE's  initial delay in drafting the 
terms of reference. Nevertheless, in order to reduce the delays, this service will be considered as an 
amendment to the tender for monitoring.   
 
 
Financial Situation (euro): 
 




Section 1      1,000,000                    -                      -                      -                      -      
Section 2    19,000,000         3,992,992      14,627,007        3,656,752                    -      
Section 3      1,300,000              23,209           725,000           181,250              23,209   
Section 4         800,000                    -                      -                      -                      -      
Section 5           70,000                    -                      -                      -                      -      
Section 6           30,000                    -                      -                      -                      -      
Section 7      1,000,000                    -                      -                      -                      -      






















Title of Funding Agreement:                            Support for sector-wide policy for road transport 
 Accounting number                                            8 ACP RW 033 / 6 ACP RW 39 - 40 
Funds allocated:                                                31,982,000 € (Initial Amount : €33,125M) 
Donor:                                                                 EU 
Date of signature:                                               4/10/2003 
Initial closing date:                                             12/31/2006 
Revised date after extension of project:           N/A 
 
Objective of the project  
 
The specific objective is to enable Rwanda to implement its sector-wide policy for road transport, 
ensure the maintenance of existing roads, take into account the need for conservation of the 




Section 1: Long-term technical assistance:                                                900,000 €  
Section 2: Technical assistance Mission:                                                   850,000 €  
Section 3: Studies for planning purposes:                                                  900,000 €  
Section 4: Computer equipment and software:                                           350,000 €  
Section 5: Training:                                                                                     200,000 €  
Section 6: Rehabilitation works for the Kigali-Kayonza road:                 27,300,000 €  
Section 7: Supervision of construction works:                                          2,520,000 €  
Section 8: Audit:                                                                                            55,000 €  
Section 9: Evaluation:                                                                                    50,000 €  
Section 10: Contigencies                                                                                   - 
 
TOTAL:                                                                                                    33,125,000 €  
 
State of progress as per component 
 
Section 3: Within the framework of surveys carried out, the technical survey for the rehabilitation  
of the  Kigali-Ruhengeri-Gisenyi road was completed in December 2005 . In 2005, a pre-
feasibility study facilitated the preparation of the new program for support to the road sector 
(9th FED). In the meantime, two surveys are being prepared in 2006: one is on the setting up 
of road maintenance for each departmental level, while the other concerns the creation of a 
Road Agency.  
 
Section 4: For the computer equipment component, a requisition is being prepared for equipment  
required by the Cellule de Gestion des Programmes et Projets de transports, i.e. Program 
Management and Transport Projects Unit (CGPT/MININFRA)  and the Road Maintenance 
Fund (RMF).  
 
Section 6: The rehabilitation of the Kigali-Kayonza axis and urban stretch was completed in  
December 2005 with a provisional hand-over of the works, and the launching of the guarantee 
period.  
 
State of progress with regards to the plan for awarding of contracts  
 
Tenders that are being prepared shall be formulated according to the executive contract procedure 
drafted by the European Commission, whereas the procurement procedure (procurements costing 
less than 40 million Frw) shall be handled by MININFRA with the participation of the AON and the EC 
Delegation (April 2006).  
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Problems requiring particular attention 
 
The program's objective of contributing towards the maintenance of the road network and participating 
in the implementation of the sector-wide policy was not entirely achieved. Since MININFRA has been 
unable to define its needs, the components linked to the program's support to the road sector shall be 
taken over by the Rwanda Road Infrastructure Support Programme (RRISP), to be funded by the 9th 
FED currently being drafted.  
 
Financial Situation (euro): 
 











Section 1         900,000                   -                     -                     -                      -     
Section 2         850,000             89,985                   -                     -                      -     
Section 3         900,000           428,209          710,881                   -                92,230   
Section 4         350,000                   -                     -                     -                      -     
Section 5         200,000                   -                     -                     -                      -     
Section 6    27,300,000      26,276,446       1,023,554          511,777           958,237   
Section 7      2,520,000           943,577          340,000          170,000           118,613   
Section 8           55,000                   -                     -                     -                      -     
Section 9           50,000                   -                     -                     -                      -     
Section 10                 -                      -                     -                     -                      -     













12. Rehabilitation of National Assembly buildings and construction 





Title of Funding Agreement:                      Rehabilitation of National Assembly buildings  
                                                                      and construction of a new building for the 
                                                                     Supreme Court and MINIJUST 
 
Accounting number                                                    9 ACP RW 005 
 
Funds allocated:                                                          8,000,000 €  
Donor:                                                                          EU 
Date of signature:                                                        3/29/2004 
Initial closing date:                                                        6/30/2009 
Revised date after extension of project                        N/A 
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Objective of the project  
 
The objective is to promote good governance by strengthening parliamentary and judiciary 
administrative systems, and to provide the appropriate infrastructure and equipment to the National 




Section 1: Construction works at the National Assembly:                           3,996,536 €  
Section 2: Construction works at the MINIJUST-Supreme Court building: 1,937,033 €  
Section 3: Furniture and equipment:                                                           1,452,000 €  
Section 4: Supervision of construction works:                                               504,686 €  
Section 5: Audit:                                                                                                8,500 €  
Section 6: Evaluation:                                                                                      38,000 €  
Section 7: Contingencies:                                                                                63,245 €  
TOTAL:                                                                                                       8,000,000 €  
 
State of progress as per component 
 
Section 1, 2 & 4: Despite a delay in the awarding of contracts for construction works, the works at  
the two sites commenced at end of 2005 and beginning of 2006. 
Section 3: Statement of needs with regards to equipment required for the buildings is being  
drafted. 
 
State of progress with regards to the Procurement plan  
 
Invitations to Tender for provision of equipment for the two buildings should be launched in July 2006. 
 
Problems requiring particular attention 
 
Unforeseen circumstances, within the framework of this program, were cited to facilitate the signing of 
contracts for construction of the two buildings (the bids cost more than amounts quoted in budget 
forecasts). Existing cash reserves are not sufficient for the fulfillment of all additional requirements of 
beneficiaries.   
Accumulated 
Expenditure 
Requirements in terms of equipment, and invitations to Tender should be given the highest priority 
since the deadline for secondary commitments is on 23rd February 2007.  
 
Financial Situation (euro): 
 









Section 1      3,996,536           399,654       3,200,000          800,000           399,654   
Section 2      1,937,033           193,703       1,700,000          425,000           193,703   
Section 3      1,452,000                   -                     -                     -                      -     
Section 4         504,686             68,801          360,000            90,000             68,801   
Section 5            8,500                    -                     -                     -                      -     
Section 6           38,000                   -                     -                     -                      -     
Section 7           63,245                   -                     -                     -                      -     




Rate of cash disbursement:      8%. 
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RURAL DEVELOPMENT SECTOR 
 
 





Title of Funding Agreement:                                 Decentralized Poverty Reduction Program  




Funds allocated:                                                    32,000,000 €  
Donor:                                                                     E.U 
Date of signature:                                                   12/09/ 2004  
Initial closing date:                                                 12/31/ 2010 
Line Ministries                     MINALOC 
Beneficiary Institutions                                           Common Development Fund (CDF) 
 
 
Section 6: Evaluation:                                                             60,000 €  
Section 2: Capacity building: No action has been carried out within this item 
 
Objective of the project  
 
The program aims to reduce rural poverty through activities that would help communities to fully 
participate in decision-making processes with local governments, and through the recapitalization of 






Section 1: Ubudehe:                                                        10,000,000 €  
Section 2: Capacity building:                                             1,575,000 €  
Section 3: Development support:                                    16,825,000 €  
Section 4: Operation:                                                         1,900,000 €  
Section 5: Audit:                                                                     40,000 €  
Section 7: Contingencies:                                                  1,600,000 €  
TOTAL                                                                             32,000,000 €  
 
State of progress as per component 
 
Section 1: Ubudehe: Very good performance, the Addendum to DP 1 ends on 24/07/06, A DP 2   
is being drafted  
Section 3: Development support: DP 1 ends on 14/01/07, implementation of activities in the  
districts  
Section 4: Operation: A short-term technical assistance was engaged for the program 
Section 5: Audit: No audit has been made yet   
Section 6: Evaluation: A mid-term evaluation has been carried out. 
Section 7: Contingencies. 
 
State of progress with regards to the Procurement plan  
 
«Support to districts»: 39% of contracts has  already been awarded. 
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 Problems requiring particular attention 
 
Section 1: Ubudehe:  lack of staff, problems relating to transportation between different  
cellules, Sensitization on the « Ubudehe » process has not yet become effective 
 
Section 3: Development support:  the slowness in project analysis and  
contract finalization in the districts  
 
Financial Situation (euro): 
 









Section 1        10,000,000         8,347,083            5,652,917         1,413,229                      -     
Section 2          1,575,000                     -                          -                        -                        -     
Section 3        1,177,926         16,825,000          2,251,450            4,711,702                      -     
Section 4          1,900,000             152,565               100,000                     -                        -     
Section 5              40,000                      -                          -                        -                        -     
Section 6              60,000                      -                         -                        -                        -     
Section 7          1,600,000                      -                          -                        -                        -     
TOTAL        32,000,000        10,751,098          10,464,619         2,616,155                     -     
 










Title of Funding Agreement:                             COM STABEX Program  
Accounting number                :                          COM STABEX 96-99 
 
Funds allocated:                                                 20,140,000 €  
Donor:                                                                  European Union 
Date of signature:                                               11/05/2001  
Initial closing date:                                             03/06/ 2006 
Revised date after extension of project           12/31/2007 
Line Ministries  :                                                 MINICOM, MINAGRI, MINALOC 
Beneficiary Institutions:                                    Ocir Café, Ocir Thé, Sopirwa, ISAR, Common  
                                                                             Development Fund (CDF) 
 
 
Objective of the project  
 
The program aims to reduce poverty through activities, which help farmers to increase the 
competitiveness. of their produce for export, in line with the liberalization of the rural economy and 






Section 1: Coffee sub-program:                                    10,100,000 €  
Section 2: Privatization sub-program:                             4,320,000 €  
Section 3: Diversification sub-program                           2,000,000 €  
Section 4: Decentralization sub-program:                       2,000,000 €  
Section 5: AT and Evaluation sub-program                    1,720,000 €  
TOTAL                                                                           20,140,000 €  
 
State of progress as per component 
 
Section 3: AT and Evaluation subprogram: In process. 
 
Section 1:  Coffee sub-program: Good implementation rate in activities planned for the  
DP n°2 (about 70%), namely in the support to associations, the support to production and the 
support to Ocir. Nonetheless, some delays occurred in the support to transformation and 
marketing programme. DP n°3 Coffee project is being finalized. DP n°2 'in vitro' Lab has to 
start on 01/04/07Section 2: Privatization sub-program:                                                                  
4,320,000 € Section 3: Diversification sub-program        2,000,000 €  
 
Section 2: Privatization sub-program: The DP n°1 closed in June 2005, the DP n°2 Tea  
project will start on 15/04/07. The Pyrethrum protocol will be signed only after the signature of 
the Addendum n° 1 to the COM Stabex. 
 
Section 3: Diversification sub-program: Finalization of the honey contract, no other activities  
has been planned for this sub program. 
Section 3: Decentralization sub-program: Already closed. 
 
 
State of progress with regards to the Procurement  plan  
Coffee sub-program: 67% of the contracts on the DP n°2 were awarded. For other sub-programs, 
contracts will be signed immediately after the approbation of the program estimates. 
 
Problems requiring particular attention:  
 
The progress on the sub programs Privatization, Diversification and Tissue culture laboratory are slow 
due to many unfruitful invitations to tender, as well as administrative slowness of procedures. The 
beneficiary institutions are also not keen to package their need appropriately.  
 
Financial Situation (euro): 
 









Section 1    10,100,000   
  
2,644,894   
  
1,123,630   
   
280,908   
  
178,022   
Section 2    4,320,000   
  
390,359   
  
1,742,142   
   
435,536   
  
-   
Section 3    2,000,000   
  
35,180   
  
7,650   
   
 7,650   
  
-   
Section 4    2,000,000   
  
1,311,702   
  
-   
                    -     
-   
Section 5    1,720,000   
  
1,588,596   
  
782,545   
   
195,636   
  
310,131   
Total    20,140,000   
  
5,970,731   
  
3,655,967   
   
919,729   
  
488,153   
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Amount (Tot):                                                21,148,090 USD 
 
Donor/Financier(s):                                       IFAD: 17,986,290 USD;  
                           - Beneficiaries: 637,900USD 
                                                                      - Local banks: 637,500 USD 
 
Government Contribution:                              1,886,400 USD 
Date of signature of credit/grant agreement:  February 7, 2003 
Date of effectiveness:                                     September 19, 2003 
Date of initial closure:                                      March 31, 2011 
Date extended:                                                  None 
 
 
Objective(s) of the project: 
 
To maximize and diversify income for the poorest cash crop growers by developing 
commercial transformation activities and financially viable markets. In order to 




 Project Components:  
 
 Coffee diversification  
 Tea development  
 New cash and export crops 
 Guaranteed small holder Credit  
 Project Coordination Unit 
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Implementation Progress by Component: 
 
 Coffee diversification : 2 940 092 000 Rwf 
 
Replacement of the old coffee-trees: it was envisaged 550 000 seedlings, 3 141 597 
seedlings planted . The training of coffee owners and the supply of manure continue. 
On 16  washing station envisaged, 7 of them are built. During the first quarter 2006, 
the project assisted the co-operatives in the drafting of the plans of businesses to 
reach the credit marketing year 2006. 
 
 Tea development : 5 952 420 000 Rwf  
 
Within the framework of the policy of privatization and to solve the problem of lack of 
funds, the negotiations took place between the Government of Rwanda and a group 
of private investors so that the latter build the tea factory of Nshili. The Government 
of Rwanda negotiated with the IFAD and the continuation of these negotiations, the 
tea component was reformulated as a whole.  
 
 
 New cash and export crops: 792 500 000 Rwf 
 
This component must be coordinated within the MINAGRI had a delay in its 
beginning following the problems of reorganization of the Central administration. The 
expert in  charge of the component was recruited. 
 
 Guarantied small holder Credit : 337 000 000 Rwf  
 
The activities of this component should start only after the second year of the project, 
which corresponds to the year 2006. It had to be stayed until the law regulating co-
operatives operational. An amount of  Rwf 224.000.000  was deposited with the BNR 
to make it forward by the micro-finance institutions (MFIs) which signed a contract 
with the BNR. These MFIs are organized now to grant short-term credit to the co-
operatives which work with the Project. 
 
 Project Coordination Unit : 1 325 340 000 Rwf 
 
All the staff is in place. The activities of the Project are carried out by the service 
providers which are related to the Project by contracts of service. Follow-up of the 
activities of the people receiving benefits is done through the UCP. 
 
Implementation progress of procurement 
 
The principal purchases of the project were carried out during 2003 and 2004. These 
purchases include services providers: OCIR CAFE; OCIR THE; TWIN and DAEF/ 
Gikongoro; the recruitment of the international consultants; the purchase of the 
vehicles; the equipment and the office furniture. The remainder of the purchases are 
made by the services providers. They are in general small local purchases carried 




Problems and issues that require attention. 
 
 The absence of a spirit of ownership on the level of the co-operatives requires 
the intervention of the MINICOM 
 
 The BRD imposes mechanisms specific to the commercial banks and requires 
enormous conditions, which handicaps the process of construction of the 
washing stations ( SDL). It is recommended that BRD reviews the 
conditionalities.   
 
 The reformulation of the Tea component involved delays of the activities 
related to that component. 
 The measurement taken by the government to return to the projects some 
vehicles of operation should be put in execution as soon as possible in order 






 The project offers up to 100% subsidies whereas other financiers offer about 
70% subsidies. This creates unfair competition. There is need of 
harmonization of these subsidies. 
 The definition of the zone of the project taking into account the changes in the 
subdivision of the territorial entities. 
Financial implementation progress by component. (000 RWF)  
 

















2 940 092.0 1 611 659.79 1 598 642 .4
 
469 585.3 47.19% 29.37%
 
Small holder tea dev. 
 
5 952 420.7 515 271.36 986 918 .0
 
252 889.8 8.65% 25.62%
New cash/Export 
Crops 
    
   792 500.0 198 406.50 361 624 .0
 




   337 000.0 
 
336 000.0 207 600 .0
 






1 325 340.0 1 050 992.28 461 193 .1
 
172 670.9 79.29% 37.44%





Imprévus 10%    
1 196 751.0 361 597.75
 
 
Tota0l Project costs 
  
12 544 103.7 4 054 555.44 3 977 575.34 1 397 519.7 32.32% 35.1%
 
Disbursement Rate:    32.32% 
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2. Rural Small/Micro-Enterprise Promotion Project II 
 
 
 Basic Information: 
 
 
- Mobilization and organization of the actors:;  3575  of 6 400 (cumulative) 
- Literacy campaign:  4 672 individual trained of 4 500 
 
 
Amount (Total):                                               17,566,200 USD 
Donor/Financier(s):                                         IFAD: 14,914,100 USD 
Government Contribution:                              2,652,100 USD 
Date of signature of credit/grant agreement:  November3, 2003 
Date of effectiveness:                                     June 15, 2004 
Date of initial closure:                                     December 31, 2011 
Date extended:  
 
 
 Objective(s) of the project: 
 
To promote rural micro-enterprises in line with the major guidelines of the 
government and IFAD policy for rural socio-economic and sector development, which 
are: 
 
       -   Poverty reduction; 
 -    Improving the standards of living for the poorest rural communities; 
 -   Transformation of  the Rwanda economy. 
Project Components:  
 
 Mobilization and organization of producers; 
 Support for small- enterprises in rural area; 
 Development of sustainable financial services in PMER; 
 Project Coordination Unit. 
 
Implementation Progress by Component:  
 
 
 Mobilization and organization of producers: 1 224 534 000 Rwf 
 
- Sensitization of the target group into cooperatives : 850 of 1780 ( current 
quarter) 850 of 3 156 (cumulative) 
- Information and documentation: production and diffusion on products, 
technologies and services of SMEs: 110 of 364 planned. 
 
 Support for small- enterprises in rural area: 3 747 441 000 Rwf 
 
- Apprenticeship of the youth into skills: training of 1 399 of 1680 trainees in 
various skills. 
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- Training of the SMEs in appropriate technologies: Training of 117 SMEs in 
various skills (tailoring, weaving, carpentry, forging, welding…: 423 of 1650. 







- Recruitment of complementary personnel: Tender process began in  April 4, 
2006.  
a) The new zone to be covered by the project will require the review of the credit 
agreement. 
 
 Development of sustainable financial services in PMER: 1 796 407 000 Rwf 
 
- Offer of credit to the SMEs: seed Capital, credit through Popular banks; 
Investment Credits:  cumulative credit to 644 of 3 156 associations.  
No credit for the 1st quarter. 
The first quarter was scheduled in restructuring of the organization of the 
actors in cooperatives. The activities of the cooperatives established will start 
from the middle of the 2nd quarter.  
 
 
 Project Coordination Unit: 1 893 918 000 Rwf 
 
- Advertisements  for recruitment of complementary personnel and the service  
      provider (PSE) 
 
Implementation progress of procurement 
 
Procurement for  2005: 
- ICT equipment : completed  
- purchase of production equipment: completed 
Planned procurement : 
 
 



































1224 534 243 430 481 409 36 426 39 431 
 Support for 
small- 
enterprises 
in rural area 










1893 918 503 250 401 728 125 319 28 295











CEPEX’s Comments:  
 
The project is having difficulty to pick up the required momentum. MINICOM is not 
coming out clearly on how and where it wants to drive the project. Up to now 
recruitment of key personnel has not been complete and CEPEX is concerned by the 
little effort MINICOM is putting in making the project vibrant despite many appeals to 












12. Strategic Plan for Agriculture Transformation Support 
     Project 
 
 Basic Information: 
 
Amount:                                                                  20.1 USD millions 
Donor/Financier(s): 
                                       -  IFAD: 8.5 USD Millions 
                                       -  DFID: 2 .9 USD Millions 
 
                                       -  Netherlands: 4. 8 USD Millions 
                                       -  BSF: 1.5 USD Millions 
                                       -  Beneficiaries: 1.1 USD millions 
 
Government Contribution:                                         1.3 USD millions 
Date of signature of credit/grant agreement:            October 7, 2005 
Date of effectiveness:                                               March 3l, 2006 
Date of initial closure:                                               March 31, 2013 
Date extended:  
 
Objective(s) of the project: 
The Project overall objective is to increase agriculture income and improve the nutrition of 
poor rural population by implementing the strategic plan for agriculture transformation within 




 Institutional support 
 Innovative pilot actions 
 Project coordination Unit 
   
Implementation Progress by Component: None 
 
 Implementation progress of procurement: None 
 
Problems and issues that require attention: None 
 
 
 Financial implementation progress by component.  
 








  7 059 000 USD NA NA NA 
Innovative pilot 
actions 
10 600 000 USD NA NA NA 
PCU   2 400 000 USD NA NA NA 
TOTAL 20 059  000 USD    
 
Disbursement Rate: None (new project) 
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EXECUTION FINANCIERE DU BD  1er TRIM 2006  (En FRW) ANNEX   I
Tableau présenté par ordre alpabetique des intitullés de projets
PRÊT CP DON FI Total PRÊT CP DON FI Total
Aappui Au Processus Gacaca BELGIQUE 330 030 004 330 030 004 0 0 477 753 495 477 753 495 144,76%
0 0 0
Aep 8 Communes Autour De Kigali RFA 867 830 000 867 830 000 0 0 0 0
0 0 0
Aep Dans La Ville De Butare BADEA 450 000 000 450 000 000 0 0 0 0
Aep Dans La Ville De Butare RWANDA 130 000 000 130 000 000 0 0 0 0
450 000 000 130 000 000 0 0 580 000 000 0 0 0 0 0 0,00%
Aep Dans Les Petits Centres De Gikongoro-Kibuye AUTRICHE 310 650 000 310 650 000 0 0 0 0
Aepa : Programme D'Aep Et Assinissement En Milieu Rural BAD/FAD 956 152 000 956 152 000 0 0 1 560 805 670 1 560 805 670
Aepa : Programme D'Aep Et Assinissement En Milieu Rural BAD/FAD1 349 000 000 349 000 000 0 0 0 0
Aepa : Programme D'Aep Et Assinissement En Milieu Rural RWANDA 335 328 491 335 328 491 0 0 0 0
349 000 000 335 328 491 956 152 000 0 1 640 480 491 0 0 1 560 805 670 0 1 560 805 670 95,14%
Aepe : Programme D'Aep Et Electricite Kigali BAD/FAD 1 109 997 431 1 109 997 431 0 0 0 0
Aepe : Programme D'Aep Et Electricite Kigali BAD/FAT 173 834 600 173 834 600 0 0 225 925 334 225 925 334
Aepe : Programme D'Aep Et Electricite Kigali BAD/FSN 1 040 000 000 1 040 000 000 0 0 0 0
Aepe : Programme D'Aep Et Electricite Kigali RWANDA 450 021 554 450 021 554 0 0 0 0
1 040 000 000 450 021 554 1 283 832 031 0 2 773 853 585 0 0 225 925 334 0 225 925 334 8,14%
Aménagement Des Marais Et Protection Des Bassins 
Versants BAD 590 000 000 590 000 000 0 0 0 0
Aménagement Des Marais Et Protection Des Bassins 
Versants RWANDA 79 000 000 79 000 000 0 0 0 0
0 79 000 000 590 000 000 0 669 000 000 0 0 0 0 0 0,00%
Amenagement Et Asphaltage Route Kicukiro-Nyamata-
Nemba (58 Km) BADEA 1 381 000 000 1 381 000 000 0 0 0 0
Amenagement Et Asphaltage Route Kicukiro-Nyamata-
Nemba (58 Km) OPEP 1 207 000 000 1 207 000 000 0 0 0 0
Amenagement Et Asphaltage Route Kicukiro-Nyamata-
Nemba (58 Km) RWANDA 364 000 000 364 000 000 0 266 907 986 0 266 907 986
2 588 000 000 364 000 000 0 0 2 952 000 000 0 266 907 986 0 0 266 907 986 9,04%
Appui À La Formation Des Jeunes RFA 101 000 000 101 000 000 0 0 0 0 0,00%
Appui Au Chk 2002-2005 BELGIQUE 1 990 410 303 1 990 410 303 0 0 303 561 350 303 561 350 15,25%
Appui Au Développement Culturel Du Rwanda FRANCE 98 380 000 98 380 000 0 0 0 0 0,00%
Appui Au Développement Local Des Districts Buliza, 
Rulindo, Rushashi Et Shyorongi BELGIQUE 353 230 000 353 230 000 0 0 0 0 0,00%
Appui Au District De Santé De Kabgayi BELGIQUE 140 390 000 140 390 000 0 0 34 422 408 34 422 408 24,52%
Appui Au District De Santé Ville De Kigali BELGIQUE 377 500 000 377 500 000 0 0 42 474 433 42 474 433 11,25%
% Execution 
Budget
BUDGET DE DEVELOPPEMENT 2006 DEPENSES 2006PROJET
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PRÊT CP DON FI Total PRÊT CP DON FI Total
% Execution 
Budget
BUDGET DE DEVELOPPEMENT 2006 DEPENSES 2006PROJET
Appui Au Lrsp (Laboratoire De Référence De Santé 
Publique BELGIQUE 246 749 697 246 749 697 0 0 54 686 671 54 686 671 22,16%
Appui Au Système De Programmation & Gestion Des 
Investissements Publics BAD/FAT 277 686 700 277 686 700 0 18 221 939 170 471 861 188 693 800 67,95%
Appui Aux Districts De Santé Kigali-Ngali BELGIQUE 732 710 000 732 710 000 0 0 236 863 741 236 863 741 32,33%
Appui Aux Écoles Techniques Secondaires RFA 1 139 000 000 1 139 000 000 0 0 0 0 0,00%
Appui Santé Mentale BELGIQUE 342 000 000 342 000 000 0 0 0 0 0,00%
Appui Technique À La Direction Des Routes BADEA 52 725 000 52 725 000 0 0 0 0 0,00%
Appui Technique À La Météologie BADEA 55 500 000 55 500 000 0 0 0 0 0,00%
Appui Technique Et Logistique Au Minecofin UE 1 065 000 000 1 065 000 000 0 0 58 098 046 58 098 046 5,46%
Appuit À La Réhabilitation Des Institutions Judiciaires RFA 519 380 000 519 380 000 0 0 0 0 0,00%
Appuit Au Filieres Semencieres Du Rwanda BELGIQUE 638 400 000 638 400 000 0 0 44 420 339 44 420 339 6,96%
Appuit Au Renforcement De L'Etat De Droit Et De La 
Justice Au Rwanda BELGIQUE 413 000 000 413 000 000 0 0 236 863 741 236 863 741 57,35%
Appuit Au Systeme National De Vulgalrisation BELGIQUE 263 910 000 263 910 000 0 0 0 0 0,00%
Assistance Technique À La Direction De L'Eau Et 
Assainissement BADEA 19 000 000 19 000 000 0 0 650 000 650 000 3,42%
Assistance Technique Au Mininfra UE 319 200 000 319 200 000 0 0 0 0 0,00%
Bat : Bureau D'Assistance Technique Au Departement Des 
Juridictions Gacaca PAYS-BAS 209 035 500 209 035 500 0 0 0 0 0,00%
Biogaz Installation In Butare Prison RWANDA 76 256 077 76 256 077 0 0 0 0 0,00%
Biogaz Installation In Kibungo Prison RWANDA 61 299 405 61 299 405 0 0 0 0 0,00%
Biogaz Installation In Miyove Prison RWANDA 61 000 000 61 000 000 0 0 0 0 0,00%
Biomasse : Projet De Substitution Du Bois-Énergie Et 
Charbon De Bois RWANDA 700 000 000 700 000 000 0 0 0 495 000,00 495 000 0,07%
0
Cddp : Community Development And Decentralization 
Project IDA 1 258 446 000 1 258 446 000 0 0 207 203 151 207 203 151
Cddp : Community Development And Decentralization 
Project RWANDA 160 000 000 160 000 000 0 0 0 0
0 160 000 000 1 258 446 000 0 1 418 446 000 0 0 207 203 151 0 207 203 151 14,61%
Cedp : Competitiveness And Entreprise Development 
Project IDA 1 045 998 200 1 045 998 200 820 525 994 0 0 820 525 994
Cedp : Competitiveness And Entreprise Development 
Project RWANDA 12 000 000 12 000 000 0 0 0 0
1 045 998 200 12 000 000 0 0 1 057 998 200 820 525 994 0 0 0 820 525 994 77,55%
Construction /Réhabilitation Des Bâtiments Frontaliers RWANDA 163 165 100 163 165 100 0 0 0 77 305 890,00 77 305 890 47,38%
Construction 14 Shelter At Repeater Station RWANDA 112 000 000 112 000 000 0 0 0 0 0,00%
Construction Brigaede Masaka & Camp Kanombe RWANDA 90 610 000 90 610 000 0 0 0 29 388 345,00 29 388 345 32,43%
Construction Centre National D'Information À Ruhengeri RWANDA 40 000 000 40 000 000 0 0 0 0 0,00%
Construction D'Abris Munitions RWANDA 114 000 000 114 000 000 0 0 0 0 0,00%
Construction De Salles De Classe Au Primaire Et Au 
Secondaire RWANDA 400 000 000 400 000 000 0 0 0 345 856 657,00 345 856 657 86,46%
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PRÊT CP DON FI Total PRÊT CP DON FI Total
% Execution 
Budget
BUDGET DE DEVELOPPEMENT 2006 DEPENSES 2006PROJET
Construction Du Centre De Documentation Sur Le 
Genocide RWANDA 250 002 000 250 002 000 0 0 0 165 032 718,00 165 032 718 66,01%
Construction Du Stade De Gikongoro RWANDA 80 000 000 80 000 000 0 0 0 0 0,00%
Construction D'Un Immeuble Pour L'Ecole Des Hautes 
Etudes Des Finances Et Des Banques RWANDA 700 000 000 700 000 000 0 0 0 0 0,00%
Construction Et Equipement D'Une Bibliothèque Publique RWANDA 178 000 000 178 000 000 0 0 0 0 0,00%
Construction Immeuble Rra, Nss, Oag, Office Des 
Statistiques RWANDA 500 000 000 500 000 000 0 0 0 489 174 984,00 489 174 984 97,83%
Construction Of Instrument Block And Rehabilitation Of 
Dormitries RWANDA 20 000 000 20 000 000 0 0 0 0 0,00%
Construction Of Police Head Office RWANDA 787 136 414 787 136 414 0 0 0 10 000 000,00 10 000 000 1,27%
0 0 0
Construction Route Gitarama-Ngororero-Mukamira BAD/FAD 1 307 000 000 1 307 000 000 0 0 0 0
Construction Route Gitarama-Ngororero-Mukamira OPEP 764 000 000 764 000 000 0 0 0 0
Construction Route Gitarama-Ngororero-Mukamira RWANDA 300 000 000 300 000 000 0 166 661 512 0 166 661 512
2 071 000 000 300 000 000 0 0 2 371 000 000 0 166 661 512 0 0 166 661 512 7,03%
Construction Route Kibuye-Ruganda RWANDA 1 000 000 000 1 000 000 000 0 0 0 556 641 561,00 556 641 561 55,66%
Construction Siège Province Umutara RWANDA 200 000 000 200 000 000 0 0 0 0 0,00%
Controlling Malaria In Rwanda GLOBAL FUND 610 970 000 610 970 000 0 0 1 246 063 529 1 246 063 529 203,95%
Creation Of Regional Museums And Development Of 
Cultural Sites. RWANDA 239 000 000 239 000 000 0 0 0 0 0,00%
Crep: Construction, Réhab. Et Équip Écoles Primaires BELGIQUE 414 960 000 414 960 000 0 0 122 793 384 122 793 384 29,59%
Decentralisation Of Care & Treatment For People Living 
With Hiv/Aids GLOBAL FUND 2 907 000 000 2 907 000 000 0 0 1 608 017 590 1 608 017 590 55,32%
Developpement Rural De Bugesera LUXEMBOURG 1 433 792 800 1 433 792 800 0 0 0 0 0,00%
Développment Durable Et Modernisation Des Services 
Postaux Et Financiers RWANDA 494 451 340 494 451 340 0 0 0 0 0,00%
0 0 0
Education III Réhabilitation Écoles Primaires Et Kist BAD/FAD 1 472 006 303 1 472 006 303 96 781 596 0 0 96 781 596
Education III Réhabilitation Écoles Primaires Et Kist RWANDA 348 400 000 348 400 000 0 0 0 0
1 472 006 303 348 400 000 0 0 1 820 406 303 120 000 0 0 0 96 781 596 5,32%
Education Iv : Education Sector Strategic Plan Support 
Project BAD 974 400 000 974 400 000 0 0 0 0
Education Iv : Education Sector Strategic Plan Support 
Project RWANDA 267 756 415 267 756 415 0 0 0 0
0 267 756 415 974 400 000 0 1 242 156 415 0 0 0 0 0 0,00%
Education, Protection Et Développement UNICEF 708 110 000 708 110 000 0 0 0 0 0,00%
Energies Nouvelles : Ef Électrification Solaire Écoles Et 
Centres De Santé RWANDA 11 000 000 11 000 000 0 0 0 0 0,00%
Equipement Centre Ingando De Nkumba RWANDA 67 000 000 67 000 000 0 0 0 0 0,00%
Equipement Des Hôpitaux De District RWANDA 400 000 000 400 000 000 0 0 0 167 051 230,00 167 051 230 41,76%
Etude Chemin De Fer Isaka- Kigali BAD 640 000 000 640 000 000 0 0 0 0 0,00%
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PRÊT CP DON FI Total PRÊT CP DON FI Total
% Execution 
Budget
BUDGET DE DEVELOPPEMENT 2006 DEPENSES 2006PROJET
Etude Construction Aéroport De Bugesera RWANDA 300 000 000 300 000 000 0 0 0 0 0,00%
Etude Construction Prison De Butamwa RWANDA 20 000 000 20 000 000 0 0 0 0 0,00%
Etude Construction Prison De Gisenyi-Ruhengeri RWANDA 20 000 000 20 000 000 0 0 0 0 0,00%
Etude D'Amenagement Du Village Olympique De Nyanza RWANDA 100 000 000 100 000 000 0 0 0 0 0,00%
Etude De Construction Des Stades Regionaux RWANDA 60 000 000 60 000 000 0 0 0 0 0,00%
Etude De Faisabilité Et D'Architecture D'Un Centre 
D'Entrainement En Haute Altitude RWANDA 20 000 000 20 000 000 0 0 0 0 0,00%
Etude De Faisabilité Et D'Architecture D'Une Piscine 
Olympique RWANDA 20 000 000 20 000 000 0 0 0 0 0,00%
Etude Du Terminal Rail À Isaka RWANDA 24 000 000 24 000 000 0 0 0 0 0,00%
Etude Electrification Districts De 
Gasiza,Bukonya,Mbazi,Cyungo Et Gatare RWANDA 50 000 000 50 000 000 0 0 0 0 0,00%
Etude Sur La Situation De L'Intégration Socio-Économique 
Des Jeunes Au Rwanda RWANDA 60 000 000 60 000 000 0 0 0 0 0,00%
Export Promotion (Coffee, Tea, Tourism, Horticulture, Ict, 
Fertiliser) RWANDA 700 000 000 700 000 000 0 0 0 0 0,00%
Extension De La Prison De Butare RWANDA 387 000 000 387 000 000 0 0 0 3 300 000,00 3 300 000 0,85%
0 0 0
Fcd : Fonds Commun De Développement PAYS-BAS 2 814 800 000 2 814 800 000 0 0 0 0
Fcd : Fonds Commun De Développement RFA 1 158 000 000 1 158 000 000 0 0 0 0
Fcd : Fonds Commun De Développement RWANDA 4 000 000 000 4 000 000 000 0 0 0 0
Fcd : Fonds Commun De Développement UNCDF 872 000 000 872 000 000 0 0 0 0
0 0 4 844 800 000 4 000 000 000 8 844 800 000 0 0 0 0 0 0,00%
Fonds D'Etudes BELGIQUE 132 241 800 132 241 800 0 0 261 690 819 261 690 819 197,89%
Fonds D'Études De Projets RWANDA 500 000 000 500 000 000 0 0 0 0 0,00%
Formation Formateurs Des Écoles Des Sciences 
Infirmières BELGIQUE 153 900 000 153 900 000 0 0 17 580 255 17 580 255 11,42%
0 0 0
Gestion Intégrée Des Ressources En Eau IDA 304 000 000 304 000 000 0 0 41 116 748 41 116 748
Gestion Intégrée Des Ressources En Eau RWANDA 30 000 000 30 000 000 0 0 0 0
0 30 000 000 304 000 000 0 334 000 000 0 0 41 116 748 0 41 116 748 12,31%
Hiv/Aids Prevention And Child Participation UNICEF 429 000 000 429 000 000 0 0 0 0 0,00%
0 0 0
Hrdp : Human Resources Development Project IDA 1 232 000 000 1 232 000 000 0 0 0 0
Hrdp : Human Resources Development Project RWANDA 200 000 000 200 000 000 0 0 0 0
1 232 000 000 200 000 000 0 0 1 432 000 000 0 0 0 0 0 0,00%
Hydrocarbures : Etude Pipeline Pétrolier Kampala Kigali RWANDA 22 000 000 22 000 000 0 0 0 0 0,00%
Hydrocarbures : Etude Réhabilitation Entrepôts De 
Ruhengeri RWANDA 11 700 000 11 700 000 0 0 0 0 0,00%
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PRÊT CP DON FI Total PRÊT CP DON FI Total
% Execution 
Budget
BUDGET DE DEVELOPPEMENT 2006 DEPENSES 2006PROJET
Improve Long Term Sustainability Of Rural Water Supply 
System RWANDA 400 000 000 400 000 000 0 0 0 0 0,00%
Income Genereting Projects In Prisons RWANDA 391 000 000 391 000 000 0 0 0 167 155 273,00 167 155 273 42,75%
Increase Water Production Capacity In Kigali & Other 
Urban Water Supply System RWANDA 300 000 000 300 000 000 0 0 0 0 0,00%
0 0 0
39 Km; Pont Gashora; 70Km Routes En Terre; Étude 
Réhab R BAD 1 747 000 000 1 747 000 000 0 0 0 0
39 Km; Pont Gashora; 70Km Routes En Terre; Étude 
Réhab R BAD/FAD 484 000 000 484 000 000 0 0 164 722 339 164 722 339
39 Km; Pont Gashora; 70Km Routes En Terre; Étude 
Réhab R RWANDA 200 000 000 200 000 000 0 0 0 0
1 747 000 000 200 000 000 484 000 000 0 2 431 000 000 0 0 164 722 339 0 164 722 339 6,78%
Installation Des Radios Communautaires Nyagatare Et 
Ruhengeri RWANDA 57 000 000 57 000 000 0 0 0 0 0,00%
Ipmce : Integrated Protection & Management Of Critical 
Ecosystems GEF 362 240 000 362 240 000 0 0 0 0
Ipmce : Integrated Protection & Management Of Critical 
Ecosystems RWANDA 60 000 000 60 000 000 0 0 0 0
0 60 000 000 362 240 000 0 422 240 000 0 0 0 0 0 0,00%
Ligne Électrique Ht 110 Kv Kibuye Karongi RWANDA 803 000 000 803 000 000 0 0 0 334 699 991,00 334 699 991 41,68%
Ligne Électrique Mt 30 Kv Kigali Kiyumba BELGIQUE 782 610 000 782 610 000 0 0 0 0
Ligne Électrique Mt 30 Kv Kigali Kiyumba RWANDA 30 000 000 30 000 000 0 0 0 0
0 30 000 000 782 610 000 803 000 000 1 615 610 000 0 0 0 334 699 991 334 699 991 20,72%
0 0 0
Ligne Électrique Mt 30 Kv Kilinda Gikongoro & Mata Nshili RWANDA 194 000 000 194 000 000 0 0 0 0 0,00%
Ligne Électrique Mt 30 Kv Kora - Kalisimbi RWANDA 1 000 000 000 1 000 000 000 0 0 0 325 362 840,00 325 362 840 32,54%
Map: Multisector Aids Programme (Rwanda Hiv/Aids) IDA 3 662 000 000 3 662 000 000 0 0 848 228 031 848 228 031
Map: Multisector Aids Programme (Rwanda Hiv/Aids) RWANDA 104 548 660 104 548 660 0 0 0 0
0 104 548 660 3 662 000 000 0 3 766 548 660 0 0 848 228 031 0 848 228 031 22,52%
Micro-Centrales : Construction Des Micros Centrales RWANDA 900 000 000 900 000 000 0 0 0 0 0,00%
0 0 0
Mise En Oeuvre Plan National Multisectoriel Lutte Contre 
Sida BAD/FAD 122 208 303 122 208 303 0 0 56 938 476 56 938 476
Mise En Oeuvre Plan National Multisectoriel Lutte Contre 
Sida RWANDA 28 500 000 28 500 000 0 0 0 0
0 28 500 000 122 208 303 0 150 708 303 0 0 56 938 476 0 56 938 476 37,78%
Nbfp : National Biosafety Framework Project GEF 15 008 000 15 008 000 0 0 0 0
Nbfp : National Biosafety Framework Project RWANDA 41 300 000 41 300 000 0 0 0 0
0 41 300 000 15 008 000 0 56 308 000 0 0 0 0 0 0,00%
Pacfa : Protection And Care Of Families Against Vih/Aids RWANDA 100 000 000 100 000 000 0 0 0 16 210 000,00 16 210 000 16,21%
0 0 0
Padebl :Appuit Au Developpement De L'Elevage Bovin 
Laitier BAD 321 000 000 321 000 000 202 642 854 0 0 202 642 854
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Padebl :Appuit Au Developpement De L'Elevage Bovin 
Laitier RWANDA 100 000 000 100 000 000 0 0 0 0
321 000 000 100 000 000 0 0 421 000 000 202 642 854 0 0 0 202 642 854 48,13%
Pafor : Projet D'Appui À L'Aménagement Des Forêts BAD 1 040 000 000 1 040 000 000 308 408 000 20 934 250 0 329 342 250
Pafor : Projet D'Appui À L'Aménagement Des Forêts RWANDA 266 700 000 266 700 000 0 0 0 0
1 040 000 000 266 700 000 0 0 1 306 700 000 308 408 000 20 934 250 0 0 329 342 250 25,20%
Paigelac: Projet D'Appui À L'Aménagement Intégré Et La 
Gestion Des Lacs Intérieurs BAD/FAD 94 848 000 94 848 000 0 0 34 595 830 34 595 830
Paigelac: Projet D'Appui À L'Aménagement Intégré Et La 
Gestion Des Lacs Intérieurs BAD/FAD1 456 894 000 456 894 000 6 441 760 0 0 6 441 760
Paigelac: Projet D'Appui À L'Aménagement Intégré Et La 
Gestion Des Lacs Intérieurs RWANDA 316 160 000 316 160 000 0 0 0 0
456 894 000 316 160 000 94 848 000 0 867 902 000 6 441 760 0 34 595 830 0 41 037 590 4,73%
Paiger: Projet D'Appui Institutionnel À La Gestion De 
L'Environnement BAD/FAD 567 000 000 567 000 000 0 0 31 549 492 31 549 492
Paiger: Projet D'Appui Institutionnel À La Gestion De 
L'Environnement RWANDA 79 000 000 79 000 000 0 0 0 0
0 79 000 000 567 000 000 0 646 000 000 0 0 31 549 492 0 31 549 492 4,88%
Pdcre :Projet De Developpement Des Cultures De Rente Et 
D'Exportation FIDA 489 672 000 489 672 000 0 0 0 0
Pdcre :Projet De Developpement Des Cultures De Rente Et 
D'Exportation RWANDA 141 000 000 141 000 000 0 0 0 0
489 672 000 141 000 000 0 0 630 672 000 0 0 0 0 0 0,00%
Pdl - Himo : Programme De Développement Local À Haute 
Intensité De Main-D'Oeuvre RWANDA 500 000 000 500 000 000 0 0 0 0 0,00%
Pdl - Ubudehe RWANDA 100 000 000 100 000 000 0 0 0 0 0,00%
Pdst Projet De Développement Du Secteur Des Transports IDA 333 000 000 333 000 000 0 19 897 025 164 134 499 184 031 524 55,26%
0 0 0
Pigu : Programme Infrastructures & Gestion Urbaine FONDS NORDIQU 494 000 000 494 000 000 0 0 0 0
Pigu : Programme Infrastructures & Gestion Urbaine IDA 1 130 000 000 1 130 000 000 39 088 352 10 642 104 0 49 730 456
Pigu : Programme Infrastructures & Gestion Urbaine RWANDA 158 175 000 158 175 000 0 0 0 0
1 624 000 000 158 175 000 0 0 1 782 175 000 39 088 352 10 642 104 0 0 49 730 456 2,79%
Plaidoyer En Genre FNUAP 56 430 000 56 430 000 0 0 0 0 0,00%
Planifacation Sociale Et Plaidoyer UNICEF 327 000 000 327 000 000 0 0 0 0 0,00%
0 0 0
Pppmer II : Promotion De Petites Micro Entreprises Rurales FIDA 646 000 000 646 000 000 122 383 000 0 0 122 383 000
Pppmer II : Promotion De Petites Micro Entreprises Rurales RWANDA 160 000 000 160 000 000 0 0 0 0
646 000 000 160 000 000 0 0 806 000 000 122 383 000 0 0 0 122 383 000 15,18%
Programme Decentralise Reduction De La Pauvtre - Appui 
Aux Districts UE 1 962 624 000 1 962 624 000 0 0 1 397 697 1 397 697 0,07%
Projet Aep Bugesera-Karenge UE 1 998 153 000 1 998 153 000 0 0 15 571 275 15 571 275 0,78%
Projet D'Appuit Aux Cours Et Tribunaux PAYS-BAS 865 000 000 865 000 000 0 0 0 0 0,00%
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Projet D'Appuit Aux Statistiques Agricoles PAYS-BAS 351 703 996 351 703 996 0 0 0 0 0,00%
Projet De Constructions De La Chambre Froide A 
L'Aeroport PAYS-BAS 250 436 000 250 436 000 0 0 0 0 0,00%
Projet De Lutte Intégrée Contre Le Paludisme BELGIQUE 172 310 000 172 310 000 0 0 113 533 555 113 533 555 65,89%
Projet De Réduction Des Pertes D'Eau RWANDA 17 430 000 17 430 000 0 0 0 0 0,00%
Projet De Renforcement De L'Enseignement 
Supérieur(Salaire Des Expatriés Isae) RWANDA 200 500 000 200 500 000 0 0 0 0 0,00%
Projet De Renforcement De L'Enseignement 
Supérieur(Salaire Des Expatriés Khi) RWANDA 176 000 000 176 000 000 0 0 0 37 292 909,00 37 292 909 21,19%
Projet De Renforcement De L'Enseignement 
Supérieur(Salaire Des Expatriés Kie) RWANDA 392 000 000 392 000 000 0 0 0 92 756 033,00 92 756 033 23,66%
Projet De Renforcement De L'Enseignement 
Supérieur(Salaire Des Expatriés Kist) RWANDA 992 430 000 992 430 000 0 0 0 204 281 396,00 204 281 396 20,58%
Projet De Renforcement De L'Enseignement 
Supérieur(Salaire Des Expatriés Unr) RWANDA 330 463 585 330 463 585 0 0 0 52 844 732,00 52 844 732 15,99%
Projet Int/Initiative Esther LUXEMBOURG 577 000 000 577 000 000 0 0 0 0 0,00%
Projet Pilote D'Implantation De Télécentres Multiservices RWANDA 526 393 148 526 393 148 0 0 0 0 0,00%
Promotion De La Sante En Matiere De Reproduction FNUAP 54 000 000 54 000 000 0 0 0 0 0,00%
Promotion De La Santé Reproductive Dans Les Imidugudu 
( Cyangugu, Kibuye, Umutara ) FNUAP 55 000 000 55 000 000 0 0 0 0 0,00%
Psta: Projet D'Appui Au Plan Stratégique De 
Transformation De L'Agriculture FIDA 172 399 000 172 399 000 0 0 0 0
Psta: Projet D'Appui Au Plan Stratégique De 
Transformation De L'Agriculture RWANDA 91 311 000 91 311 000 0 0 0 0
0 91 311 000 172 399 000 0 263 710 000 0 0 0 0 0 0,00%
Public Sector Capacity Building Projet ACBF 1 084 073 733 1 084 073 733 0 0 13 884 250 13 884 250
Public Sector Capacity Building Projet IDA 1 310 803 547 1 310 803 547 196 543 911 0 0 196 543 911
Public Sector Capacity Building Projet RWANDA 192 155 370 192 155 370 0 0 0 0
1 310 803 547 192 155 370 1 084 073 733 0 2 587 032 650 196 543 911 0 13 884 250 0 210 428 161 8,13%
Quality Improvment In Science Education For First Cycle 
Secondary BELGIQUE 554 040 000 554 040 000 0 0 49 179 757 49 179 757 8,88%
0 0 0
Réduction Pauvreté Et Actions En Faveur Femmes 
(Kibuye, Gikongoro & Butare) BAD/FAD 878 000 000 878 000 000 340 000 000 0 0 340 000 000
Réduction Pauvreté Et Actions En Faveur Femmes 
(Kibuye, Gikongoro & Butare) RWANDA 261 800 000 261 800 000 0 0 0 0
878 000 000 261 800 000 0 0 1 139 800 000 340 000 000 0 0 0 340 000 000 29,83%
Réforme Du Cadre Juridique Et Loi Sur Le Secteur Energie RWANDA 43 575 000 43 575 000 0 0 0 0 0,00%
Réhabilitation 1200 Raccordements Aep Butare RWANDA 4 650 000 4 650 000 0 0 0 0 0,00%
Réhabilitation 4000 Raccordements Aep Kigali RWANDA 28 700 000 28 700 000 0 0 0 0 0,00%
Rehabilitation Camp Police Militaire RWANDA 69 110 000 69 110 000 0 0 0 0 0,00%
0 0 0
Réhabilitation Centrales Hydro Mukungwa, Gihira Et 
Gisenyi BADEA 946 000 000 946 000 000 0 0 0 0
Réhabilitation Centrales Hydro Mukungwa, Gihira Et 
Gisenyi OPEP 422 921 519 422 921 519 0 0 0 0
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Réhabilitation Centrales Hydro Mukungwa, Gihira Et 
Gisenyi RWANDA 350 178 001 350 178 001 0 0 0 0
1 368 921 519 350 178 001 0 0 1 719 099 520 0 0 0 0 0 0,00%
Rehabilitation De La Haute Court Militaire RWANDA 20 000 000 20 000 000 0 0 0 0 0,00%
Rehabilitation De L'Auditorat Militaire RWANDA 40 000 000 40 000 000 0 0 0 0 0,00%
Rehabilitation Du Tribunal Militaire RWANDA 20 000 000 20 000 000 0 0 0 0 0,00%
Rehabilitation Et Extension Du Riam RWANDA 63 000 000 63 000 000 0 0 0 0 0,00%
0 0 0
Réhabilitation Et Extension Hôpital Roi Faycal RWANDA 222 000 000 222 000 000 0 0 0 0
Réhabilitation Et Extension Hôpital Roi Faycal SAUDI FUND 1 533 000 000 1 533 000 000 0 0 0 0
1 533 000 000 222 000 000 0 0 1 755 000 000 0 0 0 0 0 0,00%
Rehabilitation Of Eso Butare RWANDA 150 000 000 150 000 000 0 0 0 0 0,00%
Rehabilitation Of Stores, Div & Bde Petrol Stations And 
Construction Of Park Jard RWANDA 130 000 000 130 000 000 0 0 0 26 327 260,00 26 327 260 20,25%
Réhabilitation Route Ruhengeri-Gisenyi UE 3 073 050 000 3 073 050 000 0 0 0 0 0,00%
0 0 0
Rehabilitation Urgentes Des Infrastructures Electrogaz FONDS NORDIQU 440 000 000 440 000 000 0 0 0 0
Rehabilitation Urgentes Des Infrastructures Electrogaz IDA 1 149 000 000 1 149 000 000 16 062 509 0 0 16 062 509
Rehabilitation Urgentes Des Infrastructures Electrogaz RWANDA 280 000 000 280 000 000 0 0 0 0
1 589 000 000 280 000 000 0 0 1 869 000 000 16 062 509 0 0 0 16 062 509 0,86%
Renforcement Aep Kigali RWANDA 173 070 000 173 070 000 0 0 0 0 0,00%
Renforcement Aep Kigali À Partir Sources Souterraines 
Nyabarongo RWANDA 95 870 000 95 870 000 0 0 0 0 0,00%
Renforcement Institutionnel Du Minisante (Phase 3) BELGIQUE 354 770 000 354 770 000 0 0 196 603 615 196 603 615 55,42%
Rénovation Et Extension Aep Butare Phase Ii RWANDA 23 240 000 23 240 000 0 0 0 0 0,00%
Rénovation Et Extension Aep Gisenyi Et Cyangugu RWANDA 29 050 000 29 050 000 0 0 0 0 0,00%
Renovation Et Extension Aep Gitarama , Nyanza Et 
Rwamagana RWANDA 51 600 000 51 600 000 0 0 0 0 0,00%
Renovation Et Extension Aep Ruhengeri , Kibungo 
,Gikongoro,Byumba,Nyagatare Et Kibuye RWANDA 17 410 000 17 410 000 0 0 0 0 0,00%
Residential Houses For Div & Bde Commenders RWANDA 58 000 000 58 000 000 0 0 0 362 600,00 362 600 0,63%
0 0 0
Rssp :Rural Sector Support Project(Phase I) IDA 1 276 000 000 1 276 000 000 2 502 485 916 101 529 638 0 2 604 015 554
Rssp :Rural Sector Support Project(Phase I) RWANDA 105 000 000 105 000 000 0 0 0 0
1 276 000 000 105 000 000 0 0 1 381 000 000 2 502 485 916 101 529 638 0 0 2 604 015 554 188,56%
Rwss : Rural Water And Sanitation IDA 1 259 000 000 1 259 000 000 831 532 000 18 310 000 0 849 842 000
Rwss : Rural Water And Sanitation RWANDA 667 000 000 667 000 000 0 0 0 0
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1 259 000 000 667 000 000 0 0 1 926 000 000 831 532 000 18 310 000 0 0 849 842 000 44,12%
Schoolnet Project RWANDA 200 000 000 200 000 000 0 0 0 0 0,00%
Soutien A L'Etat De Droit UE 413 824 000 413 824 000 0 0 272 647 612 272 647 612 65,88%
Stabex 1996-1999 : Appuit Rehabilitation The ,Cafe Et 
Autres Produits D'Exportation UE 1 486 000 000 1 486 000 000 0 0 327 551 688 327 551 688 22,04%
0 0 0
Strengthening Biodiversity Conservation Capacity PNUD /TF 555 500 000 555 500 000 0 0 0 0
Strengthening Biodiversity Conservation Capacity RWANDA 55 550 000 55 550 000 0 0 0 0
0 55 550 000 555 500 000 0 611 050 000 0 0 0 0 0 0,00%
Strengthening Tuberculosis Control In Rwanda GLOBAL FUND 1 277 200 000 1 277 200 000 0 0 311 184 602 311 184 602 24,36%
Survie Et Développement De L'Enfant UNICEF 646 323 000 646 323 000 0 0 0 0 0,00%
Trav.Extension Batiment Minijust Et Cour Supreme  et 
Rehabilitation Batiment De L'Assemble Nationale (Phase II) UE 940 219 004 2 093 477 564,00 0 0 444 308 738 444 308 738 21,22%
0 0 0
Umutara Community Resources And Development Project FIDA 313 524 000 313 524 000 590 468 001 0 0 590 468 001
Umutara Community Resources And Development Project OPEP 192 240 000 192 240 000 0 0 0 0
Umutara Community Resources And Development Project RWANDA 78 299 000 78 299 000 0 0 0 0
505 764 000 78 299 000 0 0 584 063 000 590 468 001 0 0 0 590 468 001 101,10%
Vct Intégré : Voluntary Counseling And Testing GLOBAL FUND 1 703 390 000 1 703 390 000 0 0 0 0 0,00%
Win: Umutara Comunity Resources And Infrastructure 
Development FIDA 1 174 000 000 1 174 000 000 0 0 0 0
Win: Umutara Comunity Resources And Infrastructure 
Development OPEP 522 000 000 522 000 000 0 0 0 0
Win: Umutara Comunity Resources And Infrastructure 
Development RWANDA 71 700 000 71 700 000 0 0 0 0
1 696 000 000 71 700 000 0 0 1 767 700 000 0 0 0 0 0 0,00%
28 322 059 569 7 460 178 491 53 524 681 871 20 913 817 069 111 373 995 560 7 634 169 563 623 104 454 10 223 419 366 3 101 539 419 21 582 232 803 19,38%
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